
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 98A072 REVISION NO : 1 BIDS OPENED ON : Jul 11 2001
CONTRACT NO: 006179 REGION NO : 1 AWARDED ON : Jul 16 2001
VERSION NO : 1 WORK ORDER# : 0L3113
HWY : SR 002,2 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 2
SR 9 INTERCHANGE TO SR 522

98A072

THOMCO CONST. INC. PACIFIC ROAD & BRIDGE CO. GOODFELLOW BROS., INC.
303 N OLYMPIC AVE 5802 CEMETERY RD 22035 SE WAX RD STE 14

98223-7781 98038-8543

PROJECT : ARLINGTON   WA  982231338 ARLINGTON   WA  982233393 MAPLE VALLEY   WA  980381419

COUNTY(S) : SNOHOMISH CONTRACTOR NUMBER : 100405 CONTRACTOR NUMBER : 100263 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/03/2001
12:41

DOT_RGGB01

 NH-0002(223)

PREPARATION
1 MOBILIZATION

L.S. -50.33% 17.22 % -66.23 %
151,000.00 75,000.00 -76,000 177,000.00 26,000 51,000.00 -100,000

2 CLEARING AND GRUBBING
1.8900 ha 10,000.0000 10,000.0000 0.00% 12,300.0000 23.00 % 7,600.0000 -24.00 %

18,900.00 18,900.00 0 23,247.00 4,347 14,364.00 -4,536
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. 123.21% 29.46 % -7.14 %
11,200.00 25,000.00 13,800 14,500.00 3,300 10,400.00 -800

4 REMOVING ASPHALT CONC. PAVEMENT
3996.0000 m2 5.0000 2.5000 -50.00% 4.0000 -20.00 % 4.1000 -18.00 %

19,980.00 9,990.00 -9,990 15,984.00 -3,996 16,383.60 -3,596
5 REMOVING GUARDRAIL

183.0000 m 9.0000 11.6500 29.44% 10.2000 13.33 % 11.2000 24.44 %
1,647.00 2,131.95 485 1,866.60 220 2,049.60 403

6 REMOVING GUARDRAIL ANCHOR
12.0000 EACH 160.0000 183.0000 14.37% 160.0000 0.00 % 175.0000 9.38 %

1,920.00 2,196.00 276 1,920.00 0 2,100.00 180
7 REMOVING TEMPORARY PAVEMENT MARKING

7284.0000 m 0.4000 0.8600 115.00% 1.2500 212.50 % 0.8000 100.00 %
2,913.60 6,264.24 3,351 9,105.00 6,191 5,827.20 2,914

8 REMOVING PAINT LINE
11370.0000 m 1.5000 1.2500 -16.67% 1.2500 -16.67 % 1.2000 -20.00 %

17,055.00 14,212.50 -2,843 14,212.50 -2,843 13,644.00 -3,411
9 REMOVING PLASTIC LINE

375.0000 m 3.5000 2.2500 -35.71% 1.5000 -57.14 % 2.2000 -37.14 %
1,312.50 843.75 -469 562.50 -750 825.00 -487

10 REMOVING PAINTED TRAFFIC MARKING
15.0000 EACH 25.0000 45.7000 82.80% 35.0000 40.00 % 44.0000 76.00 %

375.00 685.50 311 525.00 150 660.00 285
11 REMOVING PLASTIC TRAFFIC MARKING

18.0000 EACH 35.0000 51.4000 46.86% 35.0000 0.00 % 49.5000 41.43 %
630.00 925.20 295 630.00 0 891.00 261
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PREPARATION
12 REMOVING RAISED PAVEMENT MARKER

3.6300 HUND 75.0000 86.0000 14.67% 225.0000 200.00 % 85.0000 13.33 %
272.25 312.18 40 816.75 545 308.55 36

GRADING
13 ROADWAY EXCAVATION INCL. HAUL

3670.0000 m3 18.0000 8.7500 -51.39% 13.0000 -27.78 % 15.4000 -14.44 %
66,060.00 32,112.50 -33,948 47,710.00 -18,350 56,518.00 -9,542

14 UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL
34.0000 m3 35.0000 15.0000 -57.14% 30.0000 -14.29 % 75.0000 114.29 %

1,190.00 510.00 -680 1,020.00 -170 2,550.00 1,360
15  COMMON BORROW INCL. HAUL

1198.0000 t 11.4000 9.5000 -16.67% 4.0000 -64.91 % 15.2000 33.33 %
13,657.20 11,381.00 -2,276 4,792.00 -8,865 18,209.60 4,552

16 EMBANKMENT COMPACTION
1215.0000 m3 4.5000 3.0000 -33.33% 5.0000 11.11 % 3.0000 -33.33 %

5,467.50 3,645.00 -1,823 6,075.00 608 3,645.00 -1,823
17  DETENTION POND EXCAVATION INCL. HAUL

7188.0000 m3 7.5000 8.5000 13.33% 24.0000 220.00 % 13.0000 73.33 %
53,910.00 61,098.00 7,188 172,512.00 118,602 93,444.00 39,534

18  WETLAND MITIGATION EXCAVATION INCL. HAUL
100.0000 m3 40.0000 20.0000 -50.00% 20.0000 -50.00 % 65.0000 62.50 %

4,000.00 2,000.00 -2,000 2,000.00 -2,000 6,500.00 2,500
19  LANDSCAPE GRADING

EST. 0.00% 0.00 % 0.00 %
1,000.00 1,000.00 1,000.00 1,000.00

DRAINAGE
20 DROP INLET TYPE 1

1.0000 EACH 2,500.0000 2,204.0000 -11.84% 2,600.0000 4.00 % 2,400.0000 -4.00 %
2,500.00 2,204.00 -296 2,600.00 100 2,400.00 -100

21 QUARRY SPALLS
10.0000 t 50.0000 40.0000 -20.00% 60.0000 20.00 % 200.0000 300.00 %

500.00 400.00 -100 600.00 100 2,000.00 1,500
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DRAINAGE
22 SCHEDULE A CULV. PIPE 450 MM DIAM.

99.0000 m 110.0000 85.0000 -22.73% 100.0000 -9.09 % 225.0000 104.55 %
10,890.00 8,415.00 -2,475 9,900.00 -990 22,275.00 11,385

23 SCHEDULE A CULV. PIPE 600 MM DIAM.
2.0000 m 300.0000 400.0000 33.33% 500.0000 66.67 % 1,000.0000 233.33 %

600.00 800.00 200 1,000.00 400 2,000.00 1,400
STORM SEWER

24 CATCH BASIN TYPE 2 1800MM DIAM. W / BAFFLE RESTRICTOR
2.0000 EACH 4,000.0000 2,000.0000 -50.00% 5,500.0000 37.50 % 6,100.0000 52.50 %

8,000.00 4,000.00 -4,000 11,000.00 3,000 12,200.00 4,200
25 CATCH BASIN TYPE 1

3.0000 EACH 850.0000 850.0000 0.00% 900.0000 5.88 % 950.0000 11.76 %
2,550.00 2,550.00 0 2,700.00 150 2,850.00 300

26 TESTING STORM SEWER PIPE
34.0000 m 4.0000 12.0000 200.00% 35.0000 775.00 % 25.0000 525.00 %

136.00 408.00 272 1,190.00 1,054 850.00 714
27 SCHEDULE A STORM SEWER PIPE 300 MM DIAM.

10.0000 m 60.0000 80.0000 33.33% 100.0000 66.67 % 150.0000 150.00 %
600.00 800.00 200 1,000.00 400 1,500.00 900

28 SCHEDULE A STORM SEWER PIPE 450 MM DIAM.
11.0000 m 60.0000 85.0000 41.67% 125.0000 108.33 % 200.0000 233.33 %

660.00 935.00 275 1,375.00 715 2,200.00 1,540
29 SCHEDULE A STORM SEWER PIPE 600 MM DIAM.

11.0000 m 85.0000 120.0000 41.18% 150.0000 76.47 % 225.0000 164.71 %
935.00 1,320.00 385 1,650.00 715 2,475.00 1,540

STRUCTURE
30 STRUCTURE EXCAVATION CLASS A INCL. HAUL

47.0000 m3 50.0000 10.0000 -80.00% 30.0000 -40.00 % 80.0000 60.00 %
2,350.00 470.00 -1,880 1,410.00 -940 3,760.00 1,410

SURFACING
31 CRUSHED SURFACING BASE COURSE

2052.0000 t 18.0000 19.8000 10.00% 24.5000 36.11 % 21.0000 16.67 %
36,936.00 40,629.60 3,694 50,274.00 13,338 43,092.00 6,156
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LIQUID ASPHALT
32 ASPHALT FOR TACK COAT

10.6400 t 350.0000 445.0000 27.14% 390.0000 11.43 % 430.0000 22.86 %
3,724.00 4,734.80 1,011 4,149.60 426 4,575.20 851

33 ANTI-STRIPPING ADDITIVE
EST. 0.00% 0.00 % 0.00 %

2,480.00 2,480.00 2,480.00 2,480.00
ASPHALT CONCRETE PAVEMENT

34 PLANING BITUMINOUS PAVEMENT
2152.0000 m2 10.5000 2.3000 -78.10% 3.0000 -71.43 % 6.9000 -34.29 %

22,596.00 4,949.60 -17,646 6,456.00 -16,140 14,848.80 -7,747
35 ASPHALT CONC. PAVEMENT CL. B PG 58-22

2676.0000 t 45.0000 50.2000 11.56% 44.7000 -0.67 % 49.0000 8.89 %
120,420.00 134,335.20 13,915 119,617.20 -803 131,124.00 10,704

EROSION CONTROL AND PLANTING
36 SEEDING AND FERTILIZING BY HAND

550.0000 m2 2.0000 1.0500 -47.50% 1.0000 -50.00 % 2.0000 0.00 %
1,100.00 577.50 -523 550.00 -550 1,100.00 0

37  WETLAND SEEDING AND FERTILIZING BY HAND
70.0000 m2 0.4000 7.0000 1,650.00% 6.1000 1,425.00% 15.0000 3,650.00%

28.00 490.00 462 427.00 399 1,050.00 1,022
38 SEEDING, FERTILIZING, AND MULCHING

1.8200 ha 2,600.0000 2,487.0000 -4.35% 2,200.0000 -15.38 % 2,195.0000 -15.58 %
4,732.00 4,526.34 -206 4,004.00 -728 3,994.90 -737

39 TEMPORARY WATER POLLUTION/EROSION CONTROL
EST. 0.00% 0.00 % 0.00 %

25,000.00 25,000.00 25,000.00 25,000.00
40  GEOTEXTILE-ENCASED CHECK DAM

78.0000 m 30.0000 50.0000 66.67% 25.0000 -16.67 % 18.0000 -40.00 %
2,340.00 3,900.00 1,560 1,950.00 -390 1,404.00 -936

41  STRAW BALE
40.0000 EACH 25.0000 50.0000 100.00% 20.0000 -20.00 % 55.0000 120.00 %

1,000.00 2,000.00 1,000 800.00 -200 2,200.00 1,200
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EROSION CONTROL AND PLANTING
42 SOIL AMENDMENT

44.0000 m3 30.0000 50.4500 68.17% 45.0000 50.00 % 65.0000 116.67 %
1,320.00 2,219.80 900 1,980.00 660 2,860.00 1,540

43 PSIPE RED OSIER DOGWOOD, 400MM HT., BR
10.0000 EACH 5.0000 22.0000 340.00% 19.5000 290.00 % 17.0000 240.00 %

50.00 220.00 170 195.00 145 170.00 120
44 PSIPE W. HAZELNUT 400MM HT., BR

35.0000 EACH 7.0000 21.7000 210.00% 19.0000 171.43 % 17.0000 142.86 %
245.00 759.50 515 665.00 420 595.00 350

45 PSIPE OREGON ASH 450MM HT., BR
10.0000 EACH 6.0000 21.2500 254.17% 19.0000 216.67 % 17.0000 183.33 %

60.00 212.50 153 190.00 130 170.00 110
46 PSIPE SITKA SPRUCE 600MM HT., #2 CONT.

10.0000 EACH 14.0000 23.2000 65.71% 21.0000 50.00 % 33.0000 135.71 %
140.00 232.00 92 210.00 70 330.00 190

47 PSIPE BALDHIP ROSE, 450MM HT., BR
40.0000 EACH 5.0000 21.5000 330.00% 20.0000 300.00 % 17.0000 240.00 %

200.00 860.00 660 800.00 600 680.00 480
48 PSIPE SALMONBERRY 400MM HT., BR

50.0000 EACH 5.0000 22.0000 340.00% 19.0000 280.00 % 17.0000 240.00 %
250.00 1,100.00 850 950.00 700 850.00 600

49 PSIPE SITKA WILLOW 1M HT., LIVE STAKE
20.0000 EACH 4.0000 21.7000 442.50% 19.0000 375.00 % 17.0000 325.00 %

80.00 434.00 354 380.00 300 340.00 260
50 PSIPE RED ELDERBERRY, 450MM HT., BR

35.0000 EACH 5.0000 21.9000 338.00% 20.0000 300.00 % 17.0000 240.00 %
175.00 766.50 592 700.00 525 595.00 420

51 PSIPE SNOWBERRY, 450MM HT., BR
80.0000 EACH 5.0000 21.2500 325.00% 19.0000 280.00 % 17.0000 240.00 %

400.00 1,700.00 1,300 1,520.00 1,120 1,360.00 960
52 BARK OR WOOD CHIP MULCH

8.0000 m3 30.0000 156.4000 421.33% 140.0000 366.67 % 85.0000 183.33 %
240.00 1,251.20 1,011 1,120.00 880 680.00 440
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EROSION CONTROL AND PLANTING
53 PLANT ESTABLISHMENT - SECOND YEAR

EST. 0.00% 0.00 % 0.00 %
1,000.00 1,000.00 1,000.00 1,000.00

54 PLANT ESTABLISHMENT - THIRD YEAR
EST. 0.00% 0.00 % 0.00 %

4,000.00 4,000.00 4,000.00 4,000.00
55  PLANT ESTABLISHMENT - FOURTH YEAR

EST. 0.00% 0.00 % 0.00 %
4,000.00 4,000.00 4,000.00 4,000.00

56  PLANT ESTABLISHMENT - FIFTH YEAR
EST. 0.00% 0.00 % 0.00 %

4,000.00 4,000.00 4,000.00 4,000.00
57  SINGLE BARBLESS-WIRE GATE 1.5 METER WIDE

1.0000 EACH 350.0000 286.0000 -18.29% 250.0000 -28.57 % 275.0000 -21.43 %
350.00 286.00 -64 250.00 -100 275.00 -75

58  BARBLESS 3-WIRE FENCE
61.0000 m 36.0000 22.8500 -36.53% 20.0000 -44.44 % 22.0000 -38.89 %

2,196.00 1,393.85 -802 1,220.00 -976 1,342.00 -854
59  TEMPORARY STABILIZED CONSTRUCTION ENTRANCE

6.0000 EACH 3,500.0000 2,500.0000 -28.57% 2,500.0000 -28.57 % 2,530.0000 -27.71 %
21,000.00 15,000.00 -6,000 15,000.00 -6,000 15,180.00 -5,820

TRAFFIC
60 CEMENT CONC. BARRIER CURB AND GUTTER

105.0000 m 35.0000 85.0000 142.86% 81.0000 131.43 % 90.0000 157.14 %
3,675.00 8,925.00 5,250 8,505.00 4,830 9,450.00 5,775

61 EXTRUDED CURB
61.0000 m 18.0000 35.0000 94.44% 25.0000 38.89 % 27.5000 52.78 %

1,098.00 2,135.00 1,037 1,525.00 427 1,677.50 580
62 BEAM GUARDRAIL TYPE 1

773.0000 m 42.0000 45.0000 7.14% 40.0000 -4.76 % 44.0000 4.76 %
32,466.00 34,785.00 2,319 30,920.00 -1,546 34,012.00 1,546

63 BEAM GUARDRAIL FLARED TERMINAL
11.0000 EACH 1,800.0000 2,047.0000 13.72% 1,825.0000 1.39 % 2,000.0000 11.11 %

19,800.00 22,517.00 2,717 20,075.00 275 22,000.00 2,200
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TRAFFIC
64 BEAM GUARDRAIL NON-FLARED TERMINAL

3.0000 EACH 2,600.0000 2,257.0000 -13.19% 1,975.0000 -24.04 % 2,170.0000 -16.54 %
7,800.00 6,771.00 -1,029 5,925.00 -1,875 6,510.00 -1,290

65 BEAM GUARDRAIL BURIED TERMINAL
3.0000 EACH 500.0000 703.0000 40.60% 615.0000 23.00 % 675.0000 35.00 %

1,500.00 2,109.00 609 1,845.00 345 2,025.00 525
66 BEAM GUARDRAIL ANCHOR TYPE 1

2.0000 EACH 400.0000 611.0000 52.75% 535.0000 33.75 % 585.0000 46.25 %
800.00 1,222.00 422 1,070.00 270 1,170.00 370

67 RAISING EXISTING BEAM GUARDRAIL
48.0000 m 18.0000 12.7500 -29.17% 11.2500 -37.50 % 12.2500 -31.94 %

864.00 612.00 -252 540.00 -324 588.00 -276
68 TEMPORARY CONC. BARRIER

1470.0000 m 45.0000 42.3000 -6.00% 38.0000 -15.56 % 41.0000 -8.89 %
66,150.00 62,181.00 -3,969 55,860.00 -10,290 60,270.00 -5,880

69 TEMPORARY IMPACT ATTENUATOR
11.0000 EACH 4,500.0000 6,171.0000 37.13% 5,500.0000 22.22 % 6,000.0000 33.33 %

49,500.00 67,881.00 18,381 60,500.00 11,000 66,000.00 16,500
70 REPAIR IMPACT ATTENUATOR

EST. 0.00% 0.00 % 0.00 %
5,000.00 5,000.00 5,000.00 5,000.00

71 TRUCK MOUNTED IMPACT ATTENUATOR
1.0000 EACH 9,000.0000 8,500.0000 -5.56% 6,000.0000 -33.33 % 11,775.0000 30.83 %

9,000.00 8,500.00 -500 6,000.00 -3,000 11,775.00 2,775
72 OPERATION OF TRUCK MOUNTED IMPACT ATTENUATOR

640.0000 HR 35.0000 48.0000 37.14% 0.0000 -100.00 % 51.5000 47.14 %
22,400.00 30,720.00 8,320 0.00 -22,400 32,960.00 10,560

73 FLEXIBLE GUIDE POST
29.0000 EACH 27.0000 50.0000 85.19% 25.0000 -7.41 % 22.0000 -18.52 %

783.00 1,450.00 667 725.00 -58 638.00 -145
74 PAINT LINE

12475.0000 m 0.3500 0.4300 22.86% 0.3400 -2.86 % 0.4000 14.29 %
4,366.25 5,364.25 998 4,241.50 -125 4,990.00 624



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 98A072 REVISION NO : 1 BIDS OPENED ON : Jul 11 2001
CONTRACT NO: 006179 REGION NO : 1 AWARDED ON : Jul 16 2001
VERSION NO : 1 WORK ORDER# : 0L3113
HWY : SR 002,2 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 2
SR 9 INTERCHANGE TO SR 522

98A072

THOMCO CONST. INC. PACIFIC ROAD & BRIDGE CO. GOODFELLOW BROS., INC.
303 N OLYMPIC AVE 5802 CEMETERY RD 22035 SE WAX RD STE 14

98223-7781 98038-8543

PROJECT : ARLINGTON   WA  982231338 ARLINGTON   WA  982233393 MAPLE VALLEY   WA  980381419

COUNTY(S) : SNOHOMISH CONTRACTOR NUMBER : 100405 CONTRACTOR NUMBER : 100263 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/03/2001
12:41

DOT_RGGB01

 NH-0002(223)

TRAFFIC
75 PAINTED WIDE LINE

429.0000 m 1.0000 1.1400 14.00% 1.0000 0.00 % 1.1000 10.00 %
429.00 489.06 60 429.00 0 471.90 43

76 PLASTIC WIDE LINE
1851.0000 m 7.0000 2.5700 -63.29% 4.2000 -40.00 % 2.5000 -64.29 %

12,957.00 4,757.07 -8,200 7,774.20 -5,183 4,627.50 -8,330
77 PLASTIC CROSSWALK LINE

73.0000 m2 29.0000 38.7500 33.62% 25.0000 -13.79 % 37.0000 27.59 %
2,117.00 2,828.75 712 1,825.00 -292 2,701.00 584

78 PAINTED STOP LINE
31.0000 m 6.0000 14.8500 147.50% 24.0000 300.00 % 14.2500 137.50 %

186.00 460.35 274 744.00 558 441.75 256
79 PLASTIC STOP LINE

150.0000 m 20.0000 18.2500 -8.75% 14.0000 -30.00 % 17.5000 -12.50 %
3,000.00 2,737.50 -263 2,100.00 -900 2,625.00 -375

80 PAINTED TRAFFIC ARROW
16.0000 EACH 28.0000 51.5000 83.93% 45.0000 60.71 % 60.0000 114.29 %

448.00 824.00 376 720.00 272 960.00 512
81 PLASTIC TRAFFIC ARROW

43.0000 EACH 38.0000 68.5000 80.26% 50.0000 31.58 % 65.0000 71.05 %
1,634.00 2,945.50 1,312 2,150.00 516 2,795.00 1,161

82 PLASTIC TRAFFIC LETTER
11.0000 EACH 39.0000 57.0000 46.15% 85.0000 117.95 % 55.0000 41.03 %

429.00 627.00 198 935.00 506 605.00 176
83 PLASTIC DRAINAGE MARKING

8.0000 EACH 10.0000 22.8500 128.50% 22.0000 120.00 % 22.0000 120.00 %
80.00 182.80 103 176.00 96 176.00 96

84 RAISED PAVEMENT MARKER TYPE 1
7.1100 HUND 250.0000 285.6000 14.24% 285.0000 14.00 % 275.0000 10.00 %

1,777.50 2,030.62 253 2,026.35 249 1,955.25 178
85 RAISED PAVEMENT MARKER TYPE 2

28.4000 HUND 350.0000 365.0000 4.29% 300.0000 -14.29 % 350.0000 0.00 %
9,940.00 10,366.00 426 8,520.00 -1,420 9,940.00 0



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
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VERSION NO : 1 WORK ORDER# : 0L3113
HWY : SR 002,2 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
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303 N OLYMPIC AVE 5802 CEMETERY RD 22035 SE WAX RD STE 14
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COUNTY(S) : SNOHOMISH CONTRACTOR NUMBER : 100405 CONTRACTOR NUMBER : 100263 CONTRACTOR NUMBER : 100296
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12:41
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 NH-0002(223)

TRAFFIC
86 TEMPORARY PAVEMENT MARKING

7284.0000 m 0.3500 0.3000 -14.29% 1.0000 185.71 % 0.2500 -28.57 %
2,549.40 2,185.20 -364 7,284.00 4,735 1,821.00 -728

87 CONTINUOUS SHOULDER RUMBLE STRIP
24.0000 km 2,000.0000 360.0000 -82.00% 400.0000 -80.00 % 310.0000 -84.50 %

48,000.00 8,640.00 -39,360 9,600.00 -38,400 7,440.00 -40,560
88 PERMANENT SIGNING

L.S. -6.62% -16.01 % -13.03 %
83,938.00 78,381.00 -5,557 70,500.00 -13,438 73,000.00 -10,938

89 ILLUMINATION SYSTEM - SAC 2644
L.S. 69.52% 82.97 % 80.18 %

78,700.00 133,416.00 54,716 144,000.00 65,300 141,800.00 63,100
90 ILLUMINATION SYSTEM  - SAC 2793

L.S. 144.88% 151.21 % 114.01 %
20,700.00 50,690.00 29,990 52,000.00 31,300 44,300.00 23,600

91 ILLUMINATION SYSTEM  - SAC 2934
L.S. 114.52% 141.94 % 46.77 %

6,200.00 13,300.00 7,100 15,000.00 8,800 9,100.00 2,900
92 ILLUMINATION SYSTEM  - SAC 2935

L.S. 114.52% 141.94 % 46.77 %
6,200.00 13,300.00 7,100 15,000.00 8,800 9,100.00 2,900

93 ILLUMINATION SYSTEM  - SAC 550
L.S. 39.89% 24.27 % 33.98 %

51,500.00 72,044.00 20,544 64,000.00 12,500 69,000.00 17,500
94 TRAFFIC SIGNAL DISPLAY AND DETECTION SYSTEM COMPLETE

L.S. 57.75% 40.39 % 40.39 %
86,900.00 137,088.00 50,188 122,000.00 35,100 122,000.00 35,100

95 SEQUENTIAL ARROW SIGN
660.0000 HR 5.0000 2.2500 -55.00% 0.0000 -100.00 % 3.3000 -34.00 %

3,300.00 1,485.00 -1,815 0.00 -3,300 2,178.00 -1,122
96 PORTABLE CHANGEABLE MESSAGE SIGN

2.0000 EACH 5,000.0000 8,300.0000 66.00% 14,800.0000 196.00 % 4,820.0000 -3.60 %
10,000.00 16,600.00 6,600 29,600.00 19,600 9,640.00 -360
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TRAFFIC
97 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

3000.0000 HR 7.0000 5.0000 -28.57% 0.0000 -100.00 % 6.7000 -4.29 %
21,000.00 15,000.00 -6,000 0.00 -21,000 20,100.00 -900

98 TEMPORARY TRAFFIC CONTROL DEVICES
L.S. 97.83% 13.04 % 41.96 %

11,500.00 22,750.00 11,250 13,000.00 1,500 16,325.00 4,825
99 TRAFFIC CONTROL LABOR

5000.0000 HR 32.0000 34.0000 6.25% 33.0000 3.13 % 37.5000 17.19 %
160,000.00 170,000.00 10,000 165,000.00 5,000 187,500.00 27,500

100 TRAFFIC CONTROL VEHICLE
125.0000 DAY 65.0000 150.0000 130.77% 0.0000 -100.00 % 71.0000 9.23 %

8,125.00 18,750.00 10,625 0.00 -8,125 8,875.00 750
101 TRAFFIC CONTROL SUPERVISOR

1500.0000 HR 35.0000 38.0000 8.57% 0.0000 -100.00 % 38.0000 8.57 %
52,500.00 57,000.00 4,500 0.00 -52,500 57,000.00 4,500

102 CONSTRUCTION SIGNS CLASS A
56.0000 m2 100.0000 195.0000 95.00% 195.0000 95.00 % 160.0000 60.00 %

5,600.00 10,920.00 5,320 10,920.00 5,320 8,960.00 3,360
OTHER ITEMS

103 STRUCTURE EXCAVATION CLASS B INCL. HAUL
140.0000 m3 22.0000 12.0000 -45.45% 20.0000 -9.09 % 15.0000 -31.82 %

3,080.00 1,680.00 -1,400 2,800.00 -280 2,100.00 -980
104 SHORING OR EXTRA EXCAVATION CLASS B

36.0000 m2 12.0000 15.0000 25.00% 20.0000 66.67 % 15.0000 25.00 %
432.00 540.00 108 720.00 288 540.00 108

105 WATER
200.0000 m3 20.0000 20.0000 0.00% 20.0000 0.00 % 50.0000 150.00 %

4,000.00 4,000.00 0 4,000.00 0 10,000.00 6,000
106 ROADWAY SURVEYING

L.S. -4.04% -9.09 % 52.27 %
39,600.00 38,000.00 -1,600 36,000.00 -3,600 60,300.00 20,700

107 CEMENT CONC. SIDEWALK
177.0000 m2 35.0000 73.0000 108.57% 70.0000 100.00 % 81.0000 131.43 %

6,195.00 12,921.00 6,726 12,390.00 6,195 14,337.00 8,142
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OTHER ITEMS
108 CHAIN LINK FENCE TYPE 6

46.0000 m 80.0000 57.1200 -28.60% 50.0000 -37.50 % 54.0000 -32.50 %
3,680.00 2,627.52 -1,052 2,300.00 -1,380 2,484.00 -1,196

109 END, CORNER, AND PULL POST FOR CHAIN LINK FENCE
5.0000 EACH 90.0000 115.0000 27.78% 100.0000 11.11 % 110.0000 22.22 %

450.00 575.00 125 500.00 50 550.00 100
110 GABION CRIBBING

103.0000 m3 160.0000 200.0000 25.00% 100.0000 -37.50 % 150.0000 -6.25 %
16,480.00 20,600.00 4,120 10,300.00 -6,180 15,450.00 -1,030

111 ADJUST VALVE BOX
1.0000 EACH 269.7000 350.0000 29.77% 750.0000 178.09 % 250.0000 -7.30 %

269.70 350.00 80 750.00 480 250.00 -20
112 FORCE ACCOUNT PAVEMENT DEPTH VERIFCATION

EST. 0.00% 0.00 % 0.00 %
5,000.00 5,000.00 5,000.00 5,000.00

113 TRAINING
400.0000 HR 2.0000 5.0000 150.00% 2.0000 0.00 % 1.5000 -25.00 %

800.00 2,000.00 1,200 800.00 0 600.00 -200
114 ROADSIDE CLEANUP

EST. 0.00% 0.00 % 0.00 %
5,000.00 5,000.00 5,000.00 5,000.00

115 TRIMMING AND CLEANUP
L.S. 80.00% -70.00 % 80.00 %

5,000.00 9,000.00 4,000 1,500.00 -3,500 9,000.00 4,000
116 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00% 0.00 % 0.00 %
5,000.00 5,000.00 5,000.00 5,000.00

117 MINOR CHANGE
CALC 0.00% 0.00 % 0.00 %

-1.00 -1.00 -1.00 -1.00
118 CONSTRUCTION GEOTEXTILE FOR TEMPORARY SILT FENCE

550.0000 m 12.0000 15.0000 25.00% 16.0000 33.33 % 19.5000 62.50 %
6,600.00 8,250.00 1,650 8,800.00 2,200 10,725.00 4,125
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OTHER ITEMS
119 SPILL PREVENTION PLAN

L.S. 400.00% 330.00 % -50.00 %
1,000.00 5,000.00 4,000 4,300.00 3,300 500.00 -500

120 MAILBOX SUPPORT TYPE 1-S
4.0000 EACH 350.0000 250.0000 -28.57% 200.0000 -42.86 % 220.0000 -37.14 %

1,400.00 1,000.00 -400 800.00 -600 880.00 -520
121 MAILBOX SUPPORT TYPE 1-D

3.0000 EACH 400.0000 250.0000 -37.50% 200.0000 -50.00 % 220.0000 -45.00 %
1,200.00 750.00 -450 600.00 -600 660.00 -540

122  WETLAND DELINEATION FENCE
311.0000 m 10.0000 40.0000 300.00% 9.0000 -10.00 % 13.0000 30.00 %

3,110.00 12,440.00 9,330 2,799.00 -311 4,043.00 933

CONTRACT TOTAL $1,685,480.90 $1,798,270.83 6.69% $1,836,184.20 8.94% $1,846,046.35 9.53%



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 98A072 REVISION NO : 1 BIDS OPENED ON : Jul 11 2001
CONTRACT NO: 006179 REGION NO : 1 AWARDED ON : Jul 16 2001
VERSION NO : 1 WORK ORDER# : 0L3113
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 NH-0002(223)

PREPARATION
1 MOBILIZATION

L.S. 19.21% 25.83 %
151,000.00 180,000.00 29,000 190,000.00 39,000

2 CLEARING AND GRUBBING
1.8900 ha 10,000.0000 35,000.0000 250.00% 37,000.0000 270.00 %

18,900.00 66,150.00 47,250 69,930.00 51,030
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. 123.21% 172.32 %
11,200.00 25,000.00 13,800 30,500.00 19,300

4 REMOVING ASPHALT CONC. PAVEMENT
3996.0000 m2 5.0000 6.0000 20.00% 8.5000 70.00 %

19,980.00 23,976.00 3,996 33,966.00 13,986
5 REMOVING GUARDRAIL

183.0000 m 9.0000 20.0000 122.22% 10.2000 13.33 %
1,647.00 3,660.00 2,013 1,866.60 220

6 REMOVING GUARDRAIL ANCHOR
12.0000 EACH 160.0000 285.0000 78.13% 160.0000 0.00 %

1,920.00 3,420.00 1,500 1,920.00 0
7 REMOVING TEMPORARY PAVEMENT MARKING

7284.0000 m 0.4000 1.0000 150.00% 1.2500 212.50 %
2,913.60 7,284.00 4,370 9,105.00 6,191

8 REMOVING PAINT LINE
11370.0000 m 1.5000 1.0000 -33.33% 1.2500 -16.67 %

17,055.00 11,370.00 -5,685 14,212.50 -2,843
9 REMOVING PLASTIC LINE

375.0000 m 3.5000 2.0000 -42.86% 1.5000 -57.14 %
1,312.50 750.00 -563 562.50 -750

10 REMOVING PAINTED TRAFFIC MARKING
15.0000 EACH 25.0000 35.0000 40.00% 35.0000 40.00 %

375.00 525.00 150 525.00 150
11 REMOVING PLASTIC TRAFFIC MARKING

18.0000 EACH 35.0000 35.0000 0.00% 35.0000 0.00 %
630.00 630.00 0 630.00 0
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PREPARATION
12 REMOVING RAISED PAVEMENT MARKER

3.6300 HUND 75.0000 225.0000 200.00% 225.0000 200.00 %
272.25 816.75 545 816.75 545

GRADING
13 ROADWAY EXCAVATION INCL. HAUL

3670.0000 m3 18.0000 20.0000 11.11% 35.0000 94.44 %
66,060.00 73,400.00 7,340 128,450.00 62,390

14 UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL
34.0000 m3 35.0000 40.0000 14.29% 40.0000 14.29 %

1,190.00 1,360.00 170 1,360.00 170
15  COMMON BORROW INCL. HAUL

1198.0000 t 11.4000 20.0000 75.44% 17.5000 53.51 %
13,657.20 23,960.00 10,303 20,965.00 7,308

16 EMBANKMENT COMPACTION
1215.0000 m3 4.5000 5.0000 11.11% 2.6000 -42.22 %

5,467.50 6,075.00 608 3,159.00 -2,309
17  DETENTION POND EXCAVATION INCL. HAUL

7188.0000 m3 7.5000 25.0000 233.33% 21.0000 180.00 %
53,910.00 179,700.00 125,790 150,948.00 97,038

18  WETLAND MITIGATION EXCAVATION INCL. HAUL
100.0000 m3 40.0000 25.0000 -37.50% 60.0000 50.00 %

4,000.00 2,500.00 -1,500 6,000.00 2,000
19  LANDSCAPE GRADING

EST. 0.00% 0.00 %
1,000.00 1,000.00 1,000.00

DRAINAGE
20 DROP INLET TYPE 1

1.0000 EACH 2,500.0000 2,900.0000 16.00% 2,380.0000 -4.80 %
2,500.00 2,900.00 400 2,380.00 -120

21 QUARRY SPALLS
10.0000 t 50.0000 50.0000 0.00% 100.0000 100.00 %

500.00 500.00 0 1,000.00 500
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DRAINAGE
22 SCHEDULE A CULV. PIPE 450 MM DIAM.

99.0000 m 110.0000 100.0000 -9.09% 105.0000 -4.55 %
10,890.00 9,900.00 -990 10,395.00 -495

23 SCHEDULE A CULV. PIPE 600 MM DIAM.
2.0000 m 300.0000 500.0000 66.67% 200.0000 -33.33 %

600.00 1,000.00 400 400.00 -200
STORM SEWER

24 CATCH BASIN TYPE 2 1800MM DIAM. W / BAFFLE RESTRICTOR
2.0000 EACH 4,000.0000 4,600.0000 15.00% 6,150.0000 53.75 %

8,000.00 9,200.00 1,200 12,300.00 4,300
25 CATCH BASIN TYPE 1

3.0000 EACH 850.0000 1,350.0000 58.82% 1,000.0000 17.65 %
2,550.00 4,050.00 1,500 3,000.00 450

26 TESTING STORM SEWER PIPE
34.0000 m 4.0000 40.0000 900.00% 29.0000 625.00 %

136.00 1,360.00 1,224 986.00 850
27 SCHEDULE A STORM SEWER PIPE 300 MM DIAM.

10.0000 m 60.0000 150.0000 150.00% 150.0000 150.00 %
600.00 1,500.00 900 1,500.00 900

28 SCHEDULE A STORM SEWER PIPE 450 MM DIAM.
11.0000 m 60.0000 175.0000 191.67% 175.0000 191.67 %

660.00 1,925.00 1,265 1,925.00 1,265
29 SCHEDULE A STORM SEWER PIPE 600 MM DIAM.

11.0000 m 85.0000 220.0000 158.82% 200.0000 135.29 %
935.00 2,420.00 1,485 2,200.00 1,265

STRUCTURE
30 STRUCTURE EXCAVATION CLASS A INCL. HAUL

47.0000 m3 50.0000 25.0000 -50.00% 55.0000 10.00 %
2,350.00 1,175.00 -1,175 2,585.00 235

SURFACING
31 CRUSHED SURFACING BASE COURSE

2052.0000 t 18.0000 18.0000 0.00% 21.0000 16.67 %
36,936.00 36,936.00 0 43,092.00 6,156



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 98A072 REVISION NO : 1 BIDS OPENED ON : Jul 11 2001
CONTRACT NO: 006179 REGION NO : 1 AWARDED ON : Jul 16 2001
VERSION NO : 1 WORK ORDER# : 0L3113
HWY : SR 002,2 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 2
SR 9 INTERCHANGE TO SR 522

98A072

WILDER CONSTRUCTION COMPANY MARSHBANK CONSTRUCTION INC.
3315 15TH ST 3304 OLD HARTFORD RD

98258-8699

PROJECT : EVERETT   WA  982011900 LAKE STEVENS   WA  982580097

COUNTY(S) : SNOHOMISH CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100035

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/03/2001
12:41
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LIQUID ASPHALT
32 ASPHALT FOR TACK COAT

10.6400 t 350.0000 300.0000 -14.29% 390.0000 11.43 %
3,724.00 3,192.00 -532 4,149.60 426

33 ANTI-STRIPPING ADDITIVE
EST. 0.00% 0.00 %

2,480.00 2,480.00 2,480.00
ASPHALT CONCRETE PAVEMENT

34 PLANING BITUMINOUS PAVEMENT
2152.0000 m2 10.5000 4.0000 -61.90% 4.0000 -61.90 %

22,596.00 8,608.00 -13,988 8,608.00 -13,988
35 ASPHALT CONC. PAVEMENT CL. B PG 58-22

2676.0000 t 45.0000 42.0000 -6.67% 45.0000 0.00 %
120,420.00 112,392.00 -8,028 120,420.00 0

EROSION CONTROL AND PLANTING
36 SEEDING AND FERTILIZING BY HAND

550.0000 m2 2.0000 1.0000 -50.00% 0.9100 -54.50 %
1,100.00 550.00 -550 500.50 -600

37  WETLAND SEEDING AND FERTILIZING BY HAND
70.0000 m2 0.4000 6.0000 1,400.00% 6.1000 1,425.00%

28.00 420.00 392 427.00 399
38 SEEDING, FERTILIZING, AND MULCHING

1.8200 ha 2,600.0000 2,200.0000 -15.38% 2,177.4800 -16.25 %
4,732.00 4,004.00 -728 3,963.01 -769

39 TEMPORARY WATER POLLUTION/EROSION CONTROL
EST. 0.00% 0.00 %

25,000.00 25,000.00 25,000.00
40  GEOTEXTILE-ENCASED CHECK DAM

78.0000 m 30.0000 55.0000 83.33% 35.0000 16.67 %
2,340.00 4,290.00 1,950 2,730.00 390

41  STRAW BALE
40.0000 EACH 25.0000 30.0000 20.00% 25.0000 0.00 %

1,000.00 1,200.00 200 1,000.00 0
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EROSION CONTROL AND PLANTING
42 SOIL AMENDMENT

44.0000 m3 30.0000 45.0000 50.00% 44.1600 47.20 %
1,320.00 1,980.00 660 1,943.04 623

43 PSIPE RED OSIER DOGWOOD, 400MM HT., BR
10.0000 EACH 5.0000 20.0000 300.00% 19.2500 285.00 %

50.00 200.00 150 192.50 143
44 PSIPE W. HAZELNUT 400MM HT., BR

35.0000 EACH 7.0000 19.0000 171.43% 18.9800 171.14 %
245.00 665.00 420 664.30 419

45 PSIPE OREGON ASH 450MM HT., BR
10.0000 EACH 6.0000 19.0000 216.67% 18.9500 215.83 %

60.00 190.00 130 189.50 130
46 PSIPE SITKA SPRUCE 600MM HT., #2 CONT.

10.0000 EACH 14.0000 21.0000 50.00% 20.2700 44.79 %
140.00 210.00 70 202.70 63

47 PSIPE BALDHIP ROSE, 450MM HT., BR
40.0000 EACH 5.0000 20.0000 300.00% 19.1800 283.60 %

200.00 800.00 600 767.20 567
48 PSIPE SALMONBERRY 400MM HT., BR

50.0000 EACH 5.0000 20.0000 300.00% 19.2500 285.00 %
250.00 1,000.00 750 962.50 713

49 PSIPE SITKA WILLOW 1M HT., LIVE STAKE
20.0000 EACH 4.0000 20.0000 400.00% 19.0000 375.00 %

80.00 400.00 320 380.00 300
50 PSIPE RED ELDERBERRY, 450MM HT., BR

35.0000 EACH 5.0000 20.0000 300.00% 19.1800 283.60 %
175.00 700.00 525 671.30 496

51 PSIPE SNOWBERRY, 450MM HT., BR
80.0000 EACH 5.0000 20.0000 300.00% 18.9500 279.00 %

400.00 1,600.00 1,200 1,516.00 1,116
52 BARK OR WOOD CHIP MULCH

8.0000 m3 30.0000 140.0000 366.67% 139.3800 364.60 %
240.00 1,120.00 880 1,115.04 875
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EROSION CONTROL AND PLANTING
53 PLANT ESTABLISHMENT - SECOND YEAR

EST. 0.00% 0.00 %
1,000.00 1,000.00 1,000.00

54 PLANT ESTABLISHMENT - THIRD YEAR
EST. 0.00% 0.00 %

4,000.00 4,000.00 4,000.00
55  PLANT ESTABLISHMENT - FOURTH YEAR

EST. 0.00% 0.00 %
4,000.00 4,000.00 4,000.00

56  PLANT ESTABLISHMENT - FIFTH YEAR
EST. 0.00% 0.00 %

4,000.00 4,000.00 4,000.00
57  SINGLE BARBLESS-WIRE GATE 1.5 METER WIDE

1.0000 EACH 350.0000 250.0000 -28.57% 250.0000 -28.57 %
350.00 250.00 -100 250.00 -100

58  BARBLESS 3-WIRE FENCE
61.0000 m 36.0000 20.0000 -44.44% 20.0000 -44.44 %

2,196.00 1,220.00 -976 1,220.00 -976
59  TEMPORARY STABILIZED CONSTRUCTION ENTRANCE

6.0000 EACH 3,500.0000 550.0000 -84.29% 2,500.0000 -28.57 %
21,000.00 3,300.00 -17,700 15,000.00 -6,000

TRAFFIC
60 CEMENT CONC. BARRIER CURB AND GUTTER

105.0000 m 35.0000 75.0000 114.29% 74.3000 112.29 %
3,675.00 7,875.00 4,200 7,801.50 4,127

61 EXTRUDED CURB
61.0000 m 18.0000 25.0000 38.89% 25.0000 38.89 %

1,098.00 1,525.00 427 1,525.00 427
62 BEAM GUARDRAIL TYPE 1

773.0000 m 42.0000 45.0000 7.14% 40.0500 -4.64 %
32,466.00 34,785.00 2,319 30,958.65 -1,507

63 BEAM GUARDRAIL FLARED TERMINAL
11.0000 EACH 1,800.0000 1,950.0000 8.33% 1,825.0000 1.39 %

19,800.00 21,450.00 1,650 20,075.00 275
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TRAFFIC
64 BEAM GUARDRAIL NON-FLARED TERMINAL

3.0000 EACH 2,600.0000 2,450.0000 -5.77% 1,975.0000 -24.04 %
7,800.00 7,350.00 -450 5,925.00 -1,875

65 BEAM GUARDRAIL BURIED TERMINAL
3.0000 EACH 500.0000 900.0000 80.00% 615.0000 23.00 %

1,500.00 2,700.00 1,200 1,845.00 345
66 BEAM GUARDRAIL ANCHOR TYPE 1

2.0000 EACH 400.0000 600.0000 50.00% 535.0000 33.75 %
800.00 1,200.00 400 1,070.00 270

67 RAISING EXISTING BEAM GUARDRAIL
48.0000 m 18.0000 8.0000 -55.56% 11.1500 -38.06 %

864.00 384.00 -480 535.20 -329
68 TEMPORARY CONC. BARRIER

1470.0000 m 45.0000 35.0000 -22.22% 37.7500 -16.11 %
66,150.00 51,450.00 -14,700 55,492.50 -10,658

69 TEMPORARY IMPACT ATTENUATOR
11.0000 EACH 4,500.0000 460.0000 -89.78% 5,500.0000 22.22 %

49,500.00 5,060.00 -44,440 60,500.00 11,000
70 REPAIR IMPACT ATTENUATOR

EST. 0.00% 0.00 %
5,000.00 5,000.00 5,000.00

71 TRUCK MOUNTED IMPACT ATTENUATOR
1.0000 EACH 9,000.0000 4,000.0000 -55.56% 8,000.0000 -11.11 %

9,000.00 4,000.00 -5,000 8,000.00 -1,000
72 OPERATION OF TRUCK MOUNTED IMPACT ATTENUATOR

640.0000 HR 35.0000 50.0000 42.86% 40.0000 14.29 %
22,400.00 32,000.00 9,600 25,600.00 3,200

73 FLEXIBLE GUIDE POST
29.0000 EACH 27.0000 22.0000 -18.52% 40.0000 48.15 %

783.00 638.00 -145 1,160.00 377
74 PAINT LINE

12475.0000 m 0.3500 0.3500 0.00% 0.3400 -2.86 %
4,366.25 4,366.25 0 4,241.50 -125
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TRAFFIC
75 PAINTED WIDE LINE

429.0000 m 1.0000 1.0000 0.00% 1.0000 0.00 %
429.00 429.00 0 429.00 0

76 PLASTIC WIDE LINE
1851.0000 m 7.0000 4.2000 -40.00% 4.2000 -40.00 %

12,957.00 7,774.20 -5,183 7,774.20 -5,183
77 PLASTIC CROSSWALK LINE

73.0000 m2 29.0000 25.0000 -13.79% 25.0000 -13.79 %
2,117.00 1,825.00 -292 1,825.00 -292

78 PAINTED STOP LINE
31.0000 m 6.0000 24.0000 300.00% 24.0000 300.00 %

186.00 744.00 558 744.00 558
79 PLASTIC STOP LINE

150.0000 m 20.0000 14.0000 -30.00% 14.0000 -30.00 %
3,000.00 2,100.00 -900 2,100.00 -900

80 PAINTED TRAFFIC ARROW
16.0000 EACH 28.0000 45.0000 60.71% 45.0000 60.71 %

448.00 720.00 272 720.00 272
81 PLASTIC TRAFFIC ARROW

43.0000 EACH 38.0000 50.0000 31.58% 50.0000 31.58 %
1,634.00 2,150.00 516 2,150.00 516

82 PLASTIC TRAFFIC LETTER
11.0000 EACH 39.0000 85.0000 117.95% 85.0000 117.95 %

429.00 935.00 506 935.00 506
83 PLASTIC DRAINAGE MARKING

8.0000 EACH 10.0000 22.0000 120.00% 22.0000 120.00 %
80.00 176.00 96 176.00 96

84 RAISED PAVEMENT MARKER TYPE 1
7.1100 HUND 250.0000 285.0000 14.00% 285.0000 14.00 %

1,777.50 2,026.35 249 2,026.35 249
85 RAISED PAVEMENT MARKER TYPE 2

28.4000 HUND 350.0000 300.0000 -14.29% 300.0000 -14.29 %
9,940.00 8,520.00 -1,420 8,520.00 -1,420
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TRAFFIC
86 TEMPORARY PAVEMENT MARKING

7284.0000 m 0.3500 1.0000 185.71% 1.0000 185.71 %
2,549.40 7,284.00 4,735 7,284.00 4,735

87 CONTINUOUS SHOULDER RUMBLE STRIP
24.0000 km 2,000.0000 400.0000 -80.00% 400.0000 -80.00 %

48,000.00 9,600.00 -38,400 9,600.00 -38,400
88 PERMANENT SIGNING

L.S. -16.61% -10.65 %
83,938.00 70,000.00 -13,938 75,000.00 -8,938

89 ILLUMINATION SYSTEM - SAC 2644
L.S. 52.48% 47.40 %

78,700.00 120,000.00 41,300 116,000.00 37,300
90 ILLUMINATION SYSTEM  - SAC 2793

L.S. 120.29% 93.24 %
20,700.00 45,600.00 24,900 40,000.00 19,300

91 ILLUMINATION SYSTEM  - SAC 2934
L.S. 93.55% 61.29 %

6,200.00 12,000.00 5,800 10,000.00 3,800
92 ILLUMINATION SYSTEM  - SAC 2935

L.S. 93.55% 61.29 %
6,200.00 12,000.00 5,800 10,000.00 3,800

93 ILLUMINATION SYSTEM  - SAC 550
L.S. 26.21% 18.45 %

51,500.00 65,000.00 13,500 61,000.00 9,500
94 TRAFFIC SIGNAL DISPLAY AND DETECTION SYSTEM COMPLETE

L.S. 38.09% 57.65 %
86,900.00 120,000.00 33,100 137,000.00 50,100

95 SEQUENTIAL ARROW SIGN
660.0000 HR 5.0000 5.0000 0.00% 10.0000 100.00 %

3,300.00 3,300.00 0 6,600.00 3,300
96 PORTABLE CHANGEABLE MESSAGE SIGN

2.0000 EACH 5,000.0000 10,000.0000 100.00% 12,000.0000 140.00 %
10,000.00 20,000.00 10,000 24,000.00 14,000
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TRAFFIC
97 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

3000.0000 HR 7.0000 5.0000 -28.57% 5.0000 -28.57 %
21,000.00 15,000.00 -6,000 15,000.00 -6,000

98 TEMPORARY TRAFFIC CONTROL DEVICES
L.S. -26.09% -13.04 %

11,500.00 8,500.00 -3,000 10,000.00 -1,500
99 TRAFFIC CONTROL LABOR

5000.0000 HR 32.0000 34.0000 6.25% 33.0000 3.13 %
160,000.00 170,000.00 10,000 165,000.00 5,000

100 TRAFFIC CONTROL VEHICLE
125.0000 DAY 65.0000 80.0000 23.08% 50.0000 -23.08 %

8,125.00 10,000.00 1,875 6,250.00 -1,875
101 TRAFFIC CONTROL SUPERVISOR

1500.0000 HR 35.0000 35.0000 0.00% 36.0000 2.86 %
52,500.00 52,500.00 0 54,000.00 1,500

102 CONSTRUCTION SIGNS CLASS A
56.0000 m2 100.0000 150.0000 50.00% 172.0000 72.00 %

5,600.00 8,400.00 2,800 9,632.00 4,032
OTHER ITEMS

103 STRUCTURE EXCAVATION CLASS B INCL. HAUL
140.0000 m3 22.0000 35.0000 59.09% 30.0000 36.36 %

3,080.00 4,900.00 1,820 4,200.00 1,120
104 SHORING OR EXTRA EXCAVATION CLASS B

36.0000 m2 12.0000 40.0000 233.33% 42.0000 250.00 %
432.00 1,440.00 1,008 1,512.00 1,080

105 WATER
200.0000 m3 20.0000 10.0000 -50.00% 18.0000 -10.00 %

4,000.00 2,000.00 -2,000 3,600.00 -400
106 ROADWAY SURVEYING

L.S. 26.26% -19.19 %
39,600.00 50,000.00 10,400 32,000.00 -7,600

107 CEMENT CONC. SIDEWALK
177.0000 m2 35.0000 65.0000 85.71% 64.0000 82.86 %

6,195.00 11,505.00 5,310 11,328.00 5,133
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OTHER ITEMS
108 CHAIN LINK FENCE TYPE 6

46.0000 m 80.0000 50.0000 -37.50% 50.0000 -37.50 %
3,680.00 2,300.00 -1,380 2,300.00 -1,380

109 END, CORNER, AND PULL POST FOR CHAIN LINK FENCE
5.0000 EACH 90.0000 100.0000 11.11% 100.0000 11.11 %

450.00 500.00 50 500.00 50
110 GABION CRIBBING

103.0000 m3 160.0000 155.0000 -3.13% 350.0000 118.75 %
16,480.00 15,965.00 -515 36,050.00 19,570

111 ADJUST VALVE BOX
1.0000 EACH 269.7000 200.0000 -25.84% 500.0000 85.39 %

269.70 200.00 -70 500.00 230
112 FORCE ACCOUNT PAVEMENT DEPTH VERIFCATION

EST. 0.00% 0.00 %
5,000.00 5,000.00 5,000.00

113 TRAINING
400.0000 HR 2.0000 25.0000 1,150.00% 5.0000 150.00 %

800.00 10,000.00 9,200 2,000.00 1,200
114 ROADSIDE CLEANUP

EST. 0.00% 0.00 %
5,000.00 5,000.00 5,000.00

115 TRIMMING AND CLEANUP
L.S. 80.00% 0.00 %

5,000.00 9,000.00 4,000 5,000.00 0
116 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00% 0.00 %
5,000.00 5,000.00 5,000.00

117 MINOR CHANGE
CALC 0.00% 0.00 %

-1.00 -1.00 -1.00
118 CONSTRUCTION GEOTEXTILE FOR TEMPORARY SILT FENCE

550.0000 m 12.0000 17.0000 41.67% 15.0000 25.00 %
6,600.00 9,350.00 2,750 8,250.00 1,650
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HWY : SR 002,2 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 2
SR 9 INTERCHANGE TO SR 522

98A072

WILDER CONSTRUCTION COMPANY MARSHBANK CONSTRUCTION INC.
3315 15TH ST 3304 OLD HARTFORD RD

98258-8699

PROJECT : EVERETT   WA  982011900 LAKE STEVENS   WA  982580097

COUNTY(S) : SNOHOMISH CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100035

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/03/2001
12:41

DOT_RGGB01

 NH-0002(223)

OTHER ITEMS
119 SPILL PREVENTION PLAN

L.S. -50.00% 150.00 %
1,000.00 500.00 -500 2,500.00 1,500

120 MAILBOX SUPPORT TYPE 1-S
4.0000 EACH 350.0000 200.0000 -42.86% 200.0000 -42.86 %

1,400.00 800.00 -600 800.00 -600
121 MAILBOX SUPPORT TYPE 1-D

3.0000 EACH 400.0000 200.0000 -50.00% 200.0000 -50.00 %
1,200.00 600.00 -600 600.00 -600

122  WETLAND DELINEATION FENCE
311.0000 m 10.0000 25.0000 150.00% 15.0000 50.00 %

3,110.00 7,775.00 4,665 4,665.00 1,555

CONTRACT TOTAL $1,685,480.90 $1,971,414.55 16.96% $2,099,330.44 24.55%


