

PS&E JOB NO : 19A828 REVISION NO :  
 CONTRACT NO : 009537 REGION NO : 1  
 VERSION NO : 3 WORK ORDER# : XL6164  
 HWY : SR 005,509  
 TITLE : SR 509  
 SR 516 VIC TO S 204TH  
 DEMO 1  
 19A828  
 PROJECT :  
 COUNTY(S) : KING

BIDS OPENED ON : Apr 15 2020  
 AWARDED ON : Apr 28 2020

----- LOW BIDDER -----	----- 2ND BIDDER -----	----- 3RD BIDDER -----
NORTHWEST CASCADE, INC. 10412 JOHN BANANOLA WAY E PUYALLUP WA 98374-9333 PUYALLUP WA 983730399 CONTRACTOR NUMBER : 139100	SKYCORP, LTD 526 N WEST AVE STE 11 PUYALLUP WA 98374-9333 ARLINGTON WA 982231251 CONTRACTOR NUMBER : 100840	DICKSON COMPANY 3315 S PINE ST 98409-5793 TACOMA WA 984110880 CONTRACTOR NUMBER : 100585

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		LOW BIDDER		2ND BIDDER		3RD BIDDER	
			PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.		
PREPARATION										
1	MOBILIZATION	L.S.	25,000.00	-30.74 %	17,316.00	-7,684.00	15,000.00	-10,000.00	38,500.00	13,500.00
2	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	L.S.	381,000.00	-66.14 %	129,000.00	-252,000.00	239,300.00	-141,700.00	235,926.47	-145,073.53
3	REMOVAL AND DISPOSAL OF ASBESTOS MATERIAL	L.S.	1,100.00	16,809.09 %	186,000.00	184,900.00	81,500.00	80,400.00	99,788.58	98,688.58
EROSION CONTROL AND ROADSIDE PLANTING										
4	EROSION/WATER POLLUTION CONTROL	EST.	3,000.00	0.00 %	3,000.00		3,000.00		3,000.00	0.00 %
TRAFFIC										
5	PROJECT TEMPORARY TRAFFIC CONTROL	L.S.	82,500.00	-98.30 %	1,400.00	-81,100.00	1,500.00	-81,000.00	5,000.00	-77,500.00
OTHER ITEMS										
6	FORCE ACCOUNT UNANTICIPATED CONTAMINATED SOIL AND WATER	EST.	4,500.00	0.00 %	4,500.00		4,500.00		4,500.00	0.00 %
7	REIMBURSEMENT FOR THIRD PARTY DAMAGE	EST.	5.00	0.00 %	5.00		5.00		5.00	0.00 %
8	MINOR CHANGE	CALC	-3.00	0.00 %	-3.00		-3.00		-3.00	0.00 %

PS&E JOB NO : 19A828 REVISION NO :  
 CONTRACT NO : 009537 REGION NO : 1  
 VERSION NO : 3 WORK ORDER# : XL6164  
 HWY : SR 005,509  
 TITLE : SR 509  
 SR 516 VIC TO S 204TH  
 DEMO 1  
 19A828  
 PROJECT :  
 COUNTY(S) : KING

BIDS OPENED ON : Apr 15 2020  
 AWARDED ON : Apr 28 2020

----- LOW BIDDER -----	----- 2ND BIDDER -----	----- 3RD BIDDER -----
NORTHWEST CASCADE, INC. 10412 JOHN BANANOLA WAY E PUYALLUP WA 98374-9333 PUYALLUP WA 983730399 CONTRACTOR NUMBER : 139100	SKYCORP, LTD 526 N WEST AVE STE 11 98409-5793 ARLINGTON WA 982231251 CONTRACTOR NUMBER : 100840	DICKSON COMPANY 3315 S PINE ST 98409-5793 TACOMA WA 984110880 CONTRACTOR NUMBER : 100585

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST.		2ND BIDDER		3RD BIDDER		
			PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	
OTHER ITEMS									
9	SPCC PLAN	L.S.	900.00	-33.33 %	600.00	-44.44 %	500.00	-44.44 %	
10	DELETED ITEM	EACH	0.0001	0.00 %	0.0000	0.00 %	0.0000	0.00 %	
	0.0300		0.00	0.00	0.00	0.00	0.00	0.00	
CONTRACT TOTAL			\$498,002.00	-31.36 %	\$341,818.00	-30.66 %	\$345,302.00	-22.25 %	\$387,217.05
NOTE : ALL BIDS REJECTED.									
BASE TOTAL			\$498,002.00	-31.36 %	\$341,818.00	-30.66 %	\$345,302.00	-22.25 %	\$387,217.05
NOTE : ALL BIDS REJECTED									

PS&E JOB NO : 19A828 REVISION NO :  
 CONTRACT NO : 009537 REGION NO : 1  
 VERSION NO : 3 WORK ORDER# : XL6164  
 HWY : SR 005,509  
 TITLE : SR 509  
 SR 516 VIC TO S 204TH  
 DEMO 1  
 19A828  
 PROJECT :  
 COUNTY(S) : KING

BIDS OPENED ON : Apr 15 2020  
 AWARDED ON : Apr 28 2020

----- 4TH BIDDER -----  
 3 KINGS ENVIRONMENTAL, INC.  
 15001 NE 10TH AVE  
 VANCOUVER WA 98685-1362  
 BATTLE GROUND WA 986040280  
 CONTRACTOR NUMBER : 100077 CONTRACTOR NUMBER : CONTRACTOR NUMBER :

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT					
PREPARATION									
1	MOBILIZATION	L.S.	25,000.00	16,158.00	-35.37 % -8,842.00	0.00	-100.00 %		
2	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	L.S.	381,000.00	272,100.00	-28.58 % -108,900.00	0.00	-100.00 %		
3	REMOVAL AND DISPOSAL OF ASBESTOS MATERIAL	L.S.	1,100.00	106,100.00	9,545.45 % 105,000.00	0.00	-100.00 %		
EROSION CONTROL AND ROADSIDE PLANTING									
4	EROSION/WATER POLLUTION CONTROL	EST.	3,000.00	3,000.00	0.00 %	0.00	0.00 %		
TRAFFIC									
5	PROJECT TEMPORARY TRAFFIC CONTROL	L.S.	82,500.00	1,500.00	-98.18 % -81,000.00	0.00	-100.00 %		
OTHER ITEMS									
6	FORCE ACCOUNT UNANTICIPATED CONTAMINATED SOIL AND WATER	EST.	4,500.00	4,500.00	0.00 %	0.00	0.00 %		
7	REIMBURSEMENT FOR THIRD PARTY DAMAGE	EST.	5.00	5.00	0.00 %	0.00	0.00 %		
8	MINOR CHANGE	CALC	-3.00	-3.00	0.00 %	0.00	0.00 %		

DOT\_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 04/07/2020

\*\*\* BID CHECK REPORT \*\*\*

TIME: 13:20

PS&E JOB NO : 19A828 REVISION NO :  
 CONTRACT NO : 009537 REGION NO : 1  
 VERSION NO : 3 WORK ORDER# : XL6164  
 HWY : SR 005,509  
 TITLE : SR 509  
 SR 516 VIC TO S 204TH  
 DEMO 1  
 19A828  
 PROJECT :  
 COUNTY(S) : KING

BIDS OPENED ON : Apr 15 2020  
 AWARDED ON : Apr 28 2020

----- 4TH BIDDER -----  
 3 KINGS ENVIRONMENTAL, INC.  
 15001 NE 10TH AVE  
 VANCOUVER WA 98685-1362  
 BATTLE GROUND WA 986040280  
 CONTRACTOR NUMBER : 100077 CONTRACTOR NUMBER : CONTRACTOR NUMBER :

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.		% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.
			PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT					
OTHER ITEMS									
9	SPCC PLAN	L.S.							
			900.00	800.00	-11.11 %			0.00	-100.00 %
10	DELETED ITEM	EACH	0.0300	0.0001	0.00 %				0.00 %
			0.00	0.00	0.00 %			0.00	
CONTRACT TOTAL			<u>\$498,002.00</u>	<u>\$404,160.00</u>	-18.84%				\$0.00
4TH BIDDER REJECTED									
BASE TOTAL			<u>\$498,002.00</u>	<u>\$404,160.00</u>	-18.84%			NO BID THIS ALTERNATE	NO BID THIS ALTERNATE
4TH BIDDER REJECTED									