

WSDOT Fish Passage 2030 Delivery Plan: Pierce, Thurston, Lewis, and Pacific Counties

This plan is subject to change due to significant project issues and/or new information. If you have questions about this document, and/or prior to making plans based on this document, please contact:

Kim Rydholm (Mueller)
Fish Passage Delivery Manager
kim.rydholm@wsdot.wa.gov

Susan Kanzler
Stream Restoration Program Manager
susan.kanzler@wsdot.wa.gov

List sorted by Activity, County, Road, and Milepost.

Map ID	Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
213	992277	unnamed to SF Newaukum R	SR 508	4.26	Lewis	23	Under Construction Contract Within 23-25	Yes	No
214	991292	unnamed to SF Newaukum R	SR 508	5.53	Lewis	23	Under Construction Contract Within 23-25	Yes	No
215	991293	unnamed to SF Newaukum R	SR 508	6.78	Lewis	23	Under Construction Contract Within 23-25	Yes	No
216	991288	unnamed to SF Newaukum R	SR 508	11.55	Lewis	23	Under Construction Contract Within 23-25	Yes	No
217	991296	unnamed to Kearney Cr	SR 508	15.85	Lewis	23	Under Construction Contract Within 23-25	Yes	No
218	994979	Unnamed to Stowell Cr	SR 508	16.5	Lewis	23	Under Construction Contract Within 23-25	Yes	No
219	994981	unnamed to Stowell Cr	SR 508	16.99	Lewis	23	Under Construction Contract Within 23-25	Yes	No
220	991291	unnamed to Stowell Cr	SR 508	17.06	Lewis	23	Under Construction Contract Within 23-25	Yes	No
221	105 R121419a	Wapato Creek to Blair Waterway	SR 509; WB	2.97	Pierce	10	Under Construction Contract Within 23-25	No	Yes
222	991939	unnamed to McCormick Cr	SR 16	14.63	Pierce	15	Under Construction Contract Within 23-25	Yes	No
223	991940	McCormick Cr to Henderson Bay	SR 16	14.65	Pierce	15	Under Construction Contract Within 23-25	Yes	No
224	991941	McCormick Cr to Henderson Bay	SR 16	14.86	Pierce	15	Under Construction Contract Within 23-25	Yes	No
225	990277	McCormick Cr to Henderson Bay	SR 16	14.9	Pierce	15	Under Construction Contract Within 23-25	No	No
226	991942	unnamed to McCormick Cr	SR 16	15.02	Pierce	15	Under Construction Contract Within 23-25	Yes	No
227	105 K051618a	Goodnough Cr to Henderson Bay	SR 16	16.59	Pierce	15	Under Construction Contract Within 23-25	Yes	No
228	15.0060 1.00	Purdy Cr to Burley Lagoon	SR 16	17.8	Pierce	15	Under Construction Contract Within 23-25	Yes	No
229	991944	McCormick Cr to Henderson Bay	SR 16; EB off-ramp	0.19	Pierce	15	Under Construction Contract Within 23-25	Yes	No
230	995475	unnamed to unnamed South Cr trib	SR 161	14.89	Pierce	11	Under Construction Contract Within 23-25	Yes	No
231	105 R021121a	Card Cr to Carbon R	SR 162	11.04	Pierce	10	Under Construction Contract Within 23-25	Yes	No
232	105 R032918d	Rauch Cr to Carbon R	SR 162	12.44	Pierce	10	Under Construction Contract Within 23-25	Yes	No
233	996288	unnamed to Milwaukee Canal	SR 167	10.46	Pierce	10	Under Construction Contract Within 23-25	Yes	Yes
234	105 K051518a	Goodnough Cr to Henderson Bay	SR 302	16.15	Pierce	15	Under Construction Contract Within 23-25	Yes	No
235	990345	Purdy Cr to Burley Lagoon	SR 302; SPPURDY	15.8	Pierce	15	Under Construction Contract Within 23-25	Yes	No
236	991225	unnamed to South Cr	SR 7	37.5	Pierce	11	Under Construction Contract Within 23-25	Yes	No
237	990688	unnamed to South Cr	SR 7	38.12	Pierce	11	Under Construction Contract Within 23-25	Yes	No
238	997161	Griqqs Cr to Schneider Cr	US 101	357.4	Thurston	14	Under Construction Contract Within 23-25	Yes	No
239	991229	Murray Creek to Nisqually River	SR 702	4.53	Pierce	11	Barrier Design Initiated Within 23-25	Yes	No
240	991040	unnamed to Chehalis R	I-5	86.2	Thurston	23	Barrier Design Initiated Within 23-25	No	No
241	990028	Beaver Cr to Black R	I-5	94.96	Thurston	23	Barrier Design Initiated Within 23-25	No	No
242	991659	unnamed to Salmon Cr	I-5	98.11	Thurston	23	Barrier Design Initiated Within 23-25	No	No
243	990292	Moxlie Cr to Budd Inlet	I-5	105.52	Thurston	13	Barrier Design Initiated Within 23-25	Yes	No
244	990199	Indian Cr to Moxlie Cr	I-5	105.85	Thurston	13	Barrier Design Initiated Within 23-25	Yes	No
245	997705	College Cr to Woodland Cr	I-5	109.62	Thurston	13	Barrier Design Initiated Within 23-25	Yes	No
246	125 1502W11B	unnamed to Skookumchuck R	SR 507	8.22	Thurston	23	Barrier Design Initiated Within 23-25	Yes	No
247	995893	McKenna Cr to Nisqually R	SR 507	30.61	Thurston	11	Barrier Design Initiated Within 23-25	Yes	No
248	990755	unnamed to Chehalis R	SR 6	34.85	Lewis	23	Barrier Design Initiated Within 25-27	No	No
249	990757	unnamed to Chehalis R	SR 6	35.42	Lewis	23	Barrier Design Initiated Within 25-27	Yes	No
250	990758	unnamed to Chehalis R	SR 6	35.85	Lewis	23	Barrier Design Initiated Within 25-27	Yes	No
251	991221	unnamed to Chehalis R	SR 6	43.61	Lewis	23	Barrier Design Initiated Within 25-27	Yes	No
252	990736	unnamed to Salmon Cr	SR 6	22.94	Pacific	23	Barrier Design Initiated Within 25-27	Yes	No
253	105 R033020A	unnamed to S Prairie Cr	SR 162	16.67	Pierce	10	Barrier Design Initiated Within 25-27	No	Yes
254	105 R040517a	unnamed to S Prairie Cr	SR 162	19.11	Pierce	10	Barrier Design Initiated Within 25-27	Yes	No
255	996343	Spiketone Cr to S Prairie Cr	SR 162	19.7	Pierce	10	Barrier Design Initiated Within 25-27	Yes	No
256	105 R033018B	Spiketone Cr to S Prairie Cr	SR 165	19.76	Pierce	10	Barrier Design Initiated Within 25-27	Yes	No

Map ID	Site ID	Site Name	Road	MP	County	WRIA	Activity	Original 2013 List Barrier?	Part of a Larger Transportation Project?
257	991212	Milwaukee Canal to White R	SR 167	8.05	Pierce	10	Barrier Design Initiated Within 25-27	No	Yes
258	991211	Milwaukee Canal to White R	SR 167	10	Pierce	10	Barrier Design Initiated Within 25-27	No	Yes
259	997920	unnamed to NF Clover Cr	SR 512	3.3	Pierce	12	Barrier Design Initiated Within 25-27	Yes	No