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The following persons may be contacted for additional information concerning this document: 

Daniel Drais 
Environmental Protection Specialist 
Federal Transit Administration, Region 10 
915 2nd Avenue, Room 3142 
Seattle, WA 98174 

Marsha Tolon 
WSDOT Environmental Lead 
Seattle Ferry Terminal Project 
MS TB-83 
2901 3rd Avenue, Suite 500 
Seattle, WA 98121 

 

Copies of this document are available either in hard copy or on compact disk (CD).  Copies may be 
purchased for $15, which does not exceed the cost of production.  CDs will be provided free of charge.   
The lead agencies have established a 30-day period for commenting on this document.  You may submit 
comments in writing to Marsha Tolon at the address indicated above, online on the project website at 
www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal/, or by e-mail to ColmanDockEA@wsdot.wa.gov.  
You may also make comments orally at a public hearing that will be held at the Puget Sound Regional 
Council, 1011 Western Avenue, Suite 500, Seattle, WA from 4:00 to 6:30 PM on April 28, 2014.  FTA, 
FHWA, and WSDOT will consider all comments received by May 12, 2014 and will include them in the 
administrative record. 
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Title VI 

Washington State Department of Transportation ensures full compliance with Title VI of the Civil Rights 
Act of 1964 by prohibiting discrimination against any person on the basis of race, color, national origin or 
sex in the provision of benefits and services resulting from its federally assisted programs and activities.  
For questions regarding WSDOT's Title VI Program, you may contact the Department's Title VI Coordinator 
at (360) 705-7098 or (509) 324-6018. 

 

Americans with Disabilities Act (ADA) Information 

This material can be made available in an alternate format by emailing the WSDOT Diversity/ADA Affairs 
team at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA(4232). Persons who are deaf or 
hard of hearing may make a request by calling the Washington State Relay at 711. 
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Chapter 1 Executive Summary 
The Washington State Department of Transportation (WSDSOT) proposes to replace the aging and 
seismically vulnerable components of the Seattle Ferry Terminal at Colman Dock in order to maintain 
ferry service in the future (Exhibit 1-1). WSDOT Ferries Division (WSF) operates the Seattle Ferry 
Terminal. The Federal Transit Administration (FTA) and the Federal Highway Administration (FHWA) are 
the federal co-lead agencies responsible for reviewing the proposal for compliance with the National 
Environmental Policy Act (NEPA). 

Colman Dock is located on Pier 52, along the central waterfront of downtown Seattle, Washington. The 
northern portion of Colman Dock is a timber structure that has deteriorated over time and is both 
seismically vulnerable and at the end of its service life. Initially constructed in 1938, the timber dock was 
rebuilt in 1964 and expanded in the northwest corner in 1971; it is still supported in large part by many 
of the original 1938 timber piles and structural components. The terminal building and the vehicle and 
passenger loading bridges of Slips 2 and 3 were built in 1964 on independent foundations. Due to their 
degraded conditions, these components require regular maintenance, which can cause lane closures 
and disrupt operations.  

Key elements of the Seattle Ferry Terminal Project include: 

• Replacing and re-configuring the timber trestle portion of the dock; 

• Replacing the main terminal building; 

• Reconfiguring the dock layout to provide safer and more efficient operations; 

• Replacing the vehicle transfer span and the overhead loading structures of Slip 3; 

• Maintaining a connection to the Marion Street pedestrian overpass; 

• Replacing the King County-operated passenger-only ferry (POF) facility on the southern edge of 
Colman Dock.  

Much of the northern trestle area would be left as open water after construction; the design replaces 
the northern holding lane capacity on the south side of the terminal. The reconfiguration increases 
nearshore habitat and narrows the facility’s frontage along Alaskan Way by 150 feet. The total 
overwater coverage for the reconfigured terminal, including the POF facility, would increase by about 
5,200 square feet. Mitigation for the increased overwater coverage would include restoration of 
equivalent ecological functions in Elliott Bay or elsewhere in Puget Sound. Exhibit 1-2 shows key project 
elements. 

1.1 What is the purpose of the project? 
The purpose of the project is to preserve the Seattle Ferry Terminal as a regional multimodal 
transportation hub, providing safe, reliable, and effective service for transit, general and commercial 
purpose transportation, high occupancy vehicles (vanpools/carpools), pedestrians, and bicyclists.  
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Exhibit 1-2 Completed Build Alternative  

 

1.2 Have alternatives been considered? 
Yes, alternatives have been considered. Because the project focuses narrowly on preserving existing 
functions and service levels, alternatives were considered only if they used trestle modifications to 
address seismic and structural safety, improve operational efficiency, and/or reduce pedestrian-vehicle 
conflicts.  They were not considered if they added substantially to holding capacity, overwater coverage, 
or project costs, or if they added new uses.  

WSDOT considered an alternative that eliminated the POF from the Seattle Ferry Terminal project, and 
proposed that option during the public scoping period. Based on feedback received during scoping, and 
additional legislative direction, WSDOT worked closely with the King County Ferry District to incorporate 
the POF in a revised project description. WSDOT also considered relocating the POF to the north side of 
the terminal; this alternative was eliminated based on potential navigation and safety conflicts with the 
WSF ferries and with the fire boats operating out of Fire Station No. 5, to the north of the site. 

WSDOT also considered two design options: replacing the terminal in its existing configuration, or 
reconfiguring the terminal by removing vehicle holding area on the north side and replacing it on the 
south side. The advantages of reconfiguring the terminal’s layout led to its selection as the Build 
Alternative. These advantages include reduced pedestrian-vehicle conflicts, improved operational 
efficiencies, and environmental benefits such as increased near shore open water area and a narrower 
facility profile along Alaskan Way. 

As a result of the previous analysis of alternatives, only one Build Alternative is considered in this 
Environmental Assessment.  

To provide a baseline for comparison, a No Build Alternative is included in the EA’s discussion of the 
project’s affected environment and impacts. The No Build Alternative includes continuation of WSDOT’s 
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rigorous program of inspection and maintenance activities, and would continue the current practice of 
replacing timber portions of the north trestle as needed. 

1.3 What impacts are likely to be caused by the project? 
The project’s long-term effects would be minimal. It is designed to preserve existing ferry service levels. 
Beneficial effects would include safety improvements (seismic upgrades, ADA compliance, elimination of 
pedestrian-vehicle conflict points) and environmental improvements (removal of creosote-treated 
timber piles and decking, removal of contaminated sediment and fill, placement of a cap over remaining 
contamination, inclusion of water-quality treatment facilities). The project’s adverse effects would arise 
primarily from construction, which, in order to maintain service and comply with environmental laws, 
would be phased over a six-year period (2015-21). In-water work would include demolition, pile removal 
and replacement, and construction of over-water decking. Much of it would be performed from barges. 
The project would add about 5,200 square feet of new overwater coverage, which would be mitigated 
by restoring equivalent ecological functions in Elliott Bay or elsewhere in Puget Sound. 

The following sections summarize the effects of project construction. Chapter 4 includes a complete 
discussion of project impacts.  

1.3.1 Ecosystems 
During operation, the project’s long-term effects on ecosystems would be positive. Construction of the 
project would occur in the near shore environment of Elliott Bay, and would cause short-term effects on 
ecosystems.  

Construction noise and vibration, particularly related to demolition and pile removal and installation, 
may affect fish, marine mammals, seabirds, and other animals that are in the vicinity. In addition, pile 
removal and installation would stir up and suspend sediments that contain contaminants from the 
creosote-treated timber piles and from other sources. Overwater coverage would be increased by 
approximately 5,200 square feet as a result of an expanded walkway to provide public access from 
Alaskan Way to the King County POF, and from stairs and elevators providing access from the POF to the 
terminal’s upper level.  Beneficial effects would include removal of about 7,400 tons of creosote-
contaminated timber piles from the marine environment, creation of new open water along the 
northern shoreline of the site, installation of a new stormwater treatment system at the facility, and 
placement of a clean sand sediment cap to contain contaminated sediment.  

WSDOT would take specific measures to minimize and mitigate adverse effects. WSDOT would limit in-
water work to resource agency-approved in-water work windows to protect fish and marine mammals. 
Water quality would be monitored and corrective measures taken to ensure that water quality 
standards are met. WSDOT would monitor for the presence of marine mammals and protected bird 
species, and assure that work would be halted when these animals approach within specified distances 
from the site. Bubble curtains would be used as appropriate to attenuate the in-water noise of impact 
pile-driving, reducing effects on fish and marine mammals. Mitigation for increased overwater coverage 
would include restoration of equivalent ecological functions in Elliott Bay or elsewhere in Puget Sound.  
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1.3.2 Noise and Vibration 
All phases of construction would generate noise. Heavy equipment and pile driving would cause the 
most noise. While not continuous, noise would affect nearby properties over the entire construction 
period. The City limits construction noise based on the type of noise-generating activity, time of day, and 
property type(s) affected. Project noise would likely exceed City limits and so require a variance, which 
would require specified measures to reduce noise and limit hours of noisy construction. Vibration 
effects would also be caused by construction. Vibration impacts were carefully assessed at the historic 
Fire Station No. 5, located immediately north of the site, because of its proximity to the demolition of 
the north trestle. To avoid vibration levels that approach potential damage thresholds, WSDOT would 
cut piles off at the mudline within 35 feet of the fire station, and monitor actual vibration levels beyond 
35 feet. If vibration levels approach the damage threshold beyond 35 feet, piles would be cut rather 
than vibrated out to the point that vibration is well below the threshold. There are no noise or vibration 
impacts anticipated with long-term operation of the Seattle Ferry Terminal Project.  

1.3.3 Water Resources 
Increased turbidity could occur during pile removal and installation. This turbidity is expected to spread 
no further than 25 feet from the pile being removed or driven, and to settle within one hour. WSDOT 
would monitor water quality during construction, and take additional measures as necessary to ensure 
that water quality standards are met.  

The project would result in long-term beneficial effects to water quality for several reasons.  New 
stormwater vaults below the deck would provide water quality treatment for all new and replaced areas 
of the terminal. The vaults would collect and hold runoff, allowing suspended solids to settle. WSDOT 
would periodically clean the vaults and remove the solids to maintain proper functioning. The existing 
terminal is not equipped with vaults, and provides only limited stormwater treatment. Creosote-treated 
timber piles, which can leach contamination into the adjacent sediment and water, would be removed 
during construction, resulting in improved water quality. Finally, a clean sediment cap would be placed 
during construction. This cap, a clean layer of sand and cobbles, would cover contaminated sediment, 
preventing sea life from direct exposure and preventing leaching of contaminants into the water. 

1.3.4 Hazardous Materials 
The project would remove 1,446 creosote-treated timber piles supporting the northern portion of the 
trestle and other structures. Pile removal and installation would disturb contaminated sediment, 
temporarily suspending it into the water column. During pile installation, approximately 3,500 cubic 
yards of contaminated sediments would be collected from inside the casings as the new piles are driven; 
this sediment would be removed from the site and disposed of at an approved site. The existing 
sediment cap would be expanded, covering any piles that break at or beneath the mudline during 
removal. Expanding the sediment cap would also protect benthic organisms from exposure to 
contaminated sediment. Approximately 7,700 cubic yards of contaminated fill now contained behind a 
retaining wall at the northeast corner of the site would be removed.  
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1.3.5 Historic, Cultural, and Archaeological Resources 
Fire Station No. 5, a structure that is eligible for listing on the National Register of Historic Places (NRHP), 
is directly adjacent to the areas of proposed ground disturbance. Vibration effects during construction, 
primarily during pile removal and demolition of the north timber trestle, would be avoided by cutting 
rather than vibrating the piles within 35 feet of the fire station.   

No adverse effects to other historic properties in the area, such as the Washington Street Boat Landing, 
are expected.  

1.3.6 Transportation 
Project construction would take place over water, and most deliveries of construction equipment and 
material would arrive by barge. The primary construction effects on the transportation system would be 
associated with changes to vehicle holding capacity for ferry loading on the trestle during the four 
phases of construction. During the final phase of construction, when holding capacity is reduced 
compared to current conditions, additional queuing backups on Alaskan Way are likely. 

The transportation analysis indicates that the first three phases of construction maintain sufficient 
holding capacity to avoid queuing impacts on Alaskan Way. During Phase 4 of construction, the holding 
capacity is reduced from the current 596 vehicles to 498 vehicles, and queues would increase, 
particularly at the left turn to enter the terminal from Alaskan Way at Yesler Way. 

To address this impact, mitigation to increase the site’s vehicle holding capacity would include active 
lane management; on-site attendants would direct vehicles to park closer together, minimizing wasted 
space. This approach would increase vehicle holding capacity to 584 vehicles during Phase 4, bringing 
queuing conditions essentially back to existing levels. 

Following construction, the terminal would maintain ferry service at existing levels, and no long-term 
operational effects on the nearby roads would occur. 

1.3.7 Navigable Waters 
The project’s in-water construction and occasional barge traffic over a period of up to 72 months could 
affect vessel traffic on Elliott Bay.  To avoid or minimize this impact, the project would restrict 
construction barge mooring to WSDOT right-of-way, and would develop communications protocols and 
coordinate closely with the U.S. Coast Guard, Port of Seattle, City of Seattle, King County Marine 
Division, the Suquamish Tribe, and the Muckleshoot Indian Tribe. 

1.4 Summary of Other Effects  
The EA’s analysis shows even less likelihood of significant impacts in other areas of the environment, as 
the following chart summarizes.  
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Resource Build Alternative 

Geology and Soils 
Construction: None. 
Long-Term: No adverse effects. Overall risk of damage or catastrophic failure due 
to an earthquake is substantially reduced relative to the No Build Alternative. 

Land Use 

Construction: Temporary effects on adjacent land uses and the local street system 
from noise, dust, vibration, glare, traffic detours, traffic delays, and visual 
disturbance.  
Long-Term: None. No change in principal use of site. 

Visual Quality 

Construction: Barriers and other equipment would be visible during construction.  
Long-Term: The terminal’s orientation would be changed, to run parallel to the 
waterfront. The proposed design would create an increased massing along the 
elevated walkway to the Marion Street Overpass for retail spaces.  

Air Quality 
Construction: Dust, pollutants, odors, and exhaust would be generated during 
construction. Construction emissions would be mitigated by implementing BMPs. 
Long-Term: None. 

Navigable Waterways 
Construction: Construction barges would be brought to the site and moored in 
WSDOT’s right-of-way. 
Long-Term: None. 

Socioeconomics and 
Environmental Justice 

Construction: None. 
Long-Term: None. 

1.5 How much would the project cost and how would it be paid for? 
The project budget is $268 million and includes a risk reserve. Project funding relies on a combination of 
federal and state funding sources, with approximately $13 million in local funding from King County 
required for the replacement POF facility. Although the King County funding has not yet been secured, 
the County is committed to providing it. 

The project design includes retail space to replace existing retail services at the terminal. Funding for 
new retail space has not been authorized for the project’s budget. WSDOT will pursue, but has not 
identified, funding to allow it to build out this retail space. However, the NEPA analysis does consider 
impacts of the full project, including retail spaces. 

1.6 How have the public, government agencies, and tribes been involved? 
The public, other government agencies, and interested tribes have been involved during the 
development of the project. Public scoping as part of the NEPA EA process occurred in February and 
March 2012, and included a public scoping meeting on February 16, 2012, onboard outreach on both 
the Seattle-Bainbridge and Seattle-Bremerton evening peak period sailings in February 2012, and an on-
line narrated presentation available throughout the scoping period. In addition to the public scoping 
activities, coordination efforts have included regular updates to the project website 
(http://www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal), email updates to interested 
stakeholders, project fact sheets and Frequently Asked Questions documents, informational graphics 
and illustrations, and presentations to groups and organizations. The project team has presented 
briefings to organizations that include the League of Women Voters, the Waterfront Business Owners, 
the Downtown Seattle Association, and the Alliance for Pioneer Square. 

http://www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal�
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Federal, state, and local government agencies, as well as tribal representatives, participated in an 
agency and tribal scoping meeting February 7, 2012. Coordination with two agencies in particular, the 
City of Seattle and King County, has been extensive. Frequent meetings have been held with the Seattle 
Department of Transportation (SDOT), including the teams from both the Waterfront Seattle Project and 
the Elliott Bay Seawall Project; with the Seattle Department of Planning and Development (DPD) staff; 
and with the Seattle Fire Department. King County Ferry District and King County Metro have been 
consulted frequently as well. 

Project staff have also provided briefings to the United States Fish and Wildlife Service (USFWS); the 
National Marine Fisheries Service (NMFS); Washington Departments of Ecology (Ecology), Archaeology 
and Historic Preservation (DAHP), Natural Resources (DNR), and Fish and Wildlife (WDFW); the 
Washington Office of Financial Management (OFM); and the Joint Transportation Committee. 

Elliott Bay is designated as Salmon Management Area 10A by the Washington State Department of Fish 
and Wildlife and is co-managed by the Suquamish and Muckleshoot Indian Tribes. The Tribes have 
federally adjudicated treaty rights to fish, hunt, and gather in Elliott Bay. The harvest of salmon and 
shellfish in these waters is a part of these rights. FTA, FHWA, and WSDOT are engaged in government-
to-government consultation with both tribes to resolve the project’s potential interference with their 
treaty rights. 

Consistent with the National Historic Preservation Act (NHPA) and several other state and federal 
authorities, FTA, FHWA, and WSDOT initiated government-to-government consultation with federally 
recognized tribes that may have interest in the project’s impacts: the Muckleshoot Indian Tribe, the 
Suquamish Indian Tribe, the Snoqualmie Tribe, the Tulalip Tribes, and the Confederated Tribes and 
Bands of the Yakama Nation. The Confederated Tribes and Bands of the Yakama Nation have deferred 
oversight of the project to local tribes on cultural concerns. To comply with Section 106 of the NHPA, 
FTA, FHWA, and WSDOT have also consulted with the historic preservation programs at King County and 
the City of Seattle, the Washington Trust for Historic Preservation, Historic Seattle, the Alliance for 
Pioneer Square, and the non-federally recognized Duwamish Tribe.  

1.7 How can I get more information about the project? 
Additional information on the project can be found online at 
www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal.  

Hard copies of the Environmental Assessment can be reviewed at several locations, including libraries in 
Seattle, White Center, Bremerton, and Winslow. Library locations are:  

Seattle Central Library 
1000 Fourth Avenue 
Seattle WA 98104 
206-386-4636 
 

Kitsap Regional Library 
1270 Madison Avenue North 
Bainbridge Island WA 98110 
206-842-4162

  

http://www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal�
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Kitsap Regional Library 
612 Fourth Street 
Bremerton WA 98337 
360-377-3955 
 

White Center Library  
King County Library System 
11220 16th Avenue SW 
Seattle WA 98146 
206-243-0233 

 

Hard copies may also be viewed at the Washington State Ferries offices (2901 Third Avenue, Suite 500, 
Seattle WA 98121).  

Personal copies of this document are available either in hard copy or on compact disk (CD).  Copies may 
be purchased for $15.00, which does not exceed the cost of production.  CDs will be provided free of 
charge.   

This material can be made available in an alternate format by emailing the WSDOT Diversity/ADA Affairs 
team at wsdotada@wsdot.wa.gov, or by calling toll free, 855-362-4232. Persons who are deaf or hard of 
hearing may make a request by calling the Washington State Relay at 711. 

For additional information about this project, please contact: 

Genevieve Rucki, P.E. 
WSF Project Manager 
RuckiG@wsdot.wa.gov  
206- 515-3461 
 

Daniel Drais 
Federal Transit Administration, Region 10 
915 Second Avenue, Room 3142 
Seattle, WA 98174 
206-220-7954 

 

1.8 How can I comment on the project and this EA? 

There are several ways to provide comments on the project and the EA: 

• Attend a public hearing on the EA. WSF will hold a public hearing 
on the EA. It will include information on the project, team 
members will be available to answer questions, and attendees will 
have the opportunity to comment in writing, on a computer, or by 
talking to a court reporter.  

• Comment online. WSDOT has provided an online comment 
feature at the project website: 
www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal/ 

• Comment by e-mail. Submit comments by e-mail to 
ColmanDockEA@wsdot.wa.gov.  

Public Hearing 

When: April 28, 2014 
from 4:00 to 6:30 PM 

Where: Puget Sound 
Regional Council, 
1011 Western Avenue, 
Suite 500 
Seattle, WA 98104 

http://www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal/�
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• Comment by mail. You can write comments and mail them (postmarked by May 12, 2014) to: 

Marsha Tolon 
Environmental Lead 
Seattle Ferry Terminal Project 
MS TB-83 
2901 3rd Avenue, Suite 500 
Seattle, WA 98121 

The comment period ends at midnight on May 12, 2014. FTA, FHWA, and WSDOT will consider all 
comments received prior to making a decision on this project. After the comment period has closed, 
WSF will continue to keep the public informed about the project and opportunities for input. If you 
provide your name and address when you comment, we will add you to the project mailing list. 
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Chapter 2 Project Background 
Washington State Department of Transportation (WSDOT), Ferries Division (WSF), proposes to replace 
the aging and seismically vulnerable components of the Seattle Ferry Terminal at Colman Dock in order 
to maintain ferry service in the future. This Environmental Assessment (EA) has been prepared to assist 
the Federal Transit Administration (FTA) and the Federal Highway Administration (FHWA) in evaluating 
the potential environmental effects of this proposed project. FTA and FHWA are providing funding for 
design and environmental review, and are co-leads for the project’s compliance with the National 
Environmental Policy Act (NEPA) of 1969 (42 United States Code (USC) 4321 et seq.). An EA is a NEPA 
document used by federal agencies to assess the significance of proposed projects that receive federal 
funds, need federal approvals before they can be built, or otherwise require a federal decision or action. 
Additionally, a NEPA EA can be adopted or otherwise used by WSDOT to help meet its separate 
responsibilities for environmental review under the Washington State Environmental Policy Act (SEPA). 

The Seattle Ferry Terminal is the largest of WSF’s 20 terminals. It serves general and commercial 
purpose traffic, high occupancy vehicles, transit, cyclists and pedestrians. In 2012, the 
Seattle/Bremerton and Seattle/Bainbridge routes accounted for 8.5 million riders (38 percent of WSF’s 
total) and 4.2 million foot passengers (68 percent of WSF’s total).The Seattle/Bainbridge route is the 
system’s busiest route overall and busiest walk-on route. Also, King County Ferry District (KCFD) 
provides passenger-only ferry (POF) service from the site to West Seattle and Vashon Island, with annual 
ridership estimated by King County at 445,000 foot passengers and bicycles in 2013.  

2.1 The Seattle Ferry Terminal 

2.1.1 Project Location 
The Seattle Ferry Terminal Project is located at Colman Dock along the central waterfront of downtown 
Seattle, Washington. The site is owned by WSDOT, and is part of the state highway system. The terminal 
is the western terminus of State Route (SR) 519, and the eastern terminus of SR 305. The Elliott Bay 
Seawall and Alaskan Way border the site on the east. Immediately north of the site is the Seattle Fire 
Station No. 5 at Pier 53, while 200 feet south of the site are the Washington Street Boat Landing and the 
WSDOT-owned Pier 48. The project site includes Piers 50 and 52. The site and vicinity are shown in 
Exhibit 2-1.  

   



SOURCE:  Google Earth, 2011; WSDOT, 2011

Exhibit 2-1
Project Vicinity Map
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2.1.2 Existing Terminal Features and Operations 
Exhibit 2-2 shows the key parts of a typical ferry terminal. The Seattle Ferry Terminal consists of three 
ferry slips connected to a trestle and associated terminal buildings (Exhibit 2-3). The existing timber 
trestle is an overwater structure covering an approximately 140,000 square-foot area. The trestle 
includes the timber piles, the deck and the deck’s structural supports. It extends from the south edge of 
the existing terminal building to the north edge of the facility, adjacent to the fire station. Originally 
constructed in 1936 and rebuilt in 1964, the trestle uses many of the original timber piles. As part of the 
1964 pier reconstruction, WSF also constructed the main terminal building. In 1971, the north trestle 
was expanded near the northwest corner of the terminal building, also using creosote-treated timber 
piles. WSF added the southern portion of the dock in 1990. This section of dock, which extends south 
from the timber trestle, uses concrete and steel piles and structural supports.  

The main level of the existing terminal building includes 36,000 square feet of enclosed space. It 
accommodates passenger waiting and processing areas, as well as staff and vendor spaces. WSF-leased 
vendor spaces provide food, drink, and convenience items to ferry users and others visiting the 
waterfront area. The King County Ferry District (KCFD) currently operates POF service from Pier 50, 
under a lease with WSF. KCFD operates the Seattle/Vashon Island and Seattle/West Seattle water taxis. 

2.2 Project Background 
More than ten years ago, WSDOT began planning to replace the aging and deteriorating facilities at 
Colman Dock with an expanded terminal that would enhance operational capacity, increase the vehicle 
holding area, and expand the potential for commercial and retail development at the site. FTA and 
FHWA issued a Notice of Intent (NOI) to prepare an Environmental Impact Statement in March 2006 and 
began a scoping process. WSDOT held two public open houses in April 2006, as well as agency and tribal 
scoping meetings. Additional public and agency outreach continued into 2007.   

In 2007, in light of growing concern about funding constraints, the Washington State Legislature 
directed WSDOT to pursue adaptive management practices for the Ferries Division to keep costs as low 
as possible while continuously improving the quality and timeliness of service (Engrossed Substitute 
House Bill 2358). Adaptive management is a process for continually improving management policies and 
practices by learning from the outcomes of operational programs and adapting them to improve 
customer service. This legislation informed the new Ferries Division Long-Range Plan (LRP) (Washington 
State Department of Transportation Ferries Division Final Long-Range Plan, 2009-2030 (June 2009), 
adopted by the Washington State Transportation Commission as part of the Washington Transportation 
Plan 2030 (WTP) (December 2010)). The 2006 Colman Dock expansion plans were inconsistent with the 
new LRP.  The NOI was formally rescinded on February 10, 2011.  

  



SOURCE:  WSDOT, 2011

Exhibit 2-2
Key Parts of a Typical Ferry Terminal
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Exhibit 2-3
Existing Project Site
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The Long-Range Plan focuses on preserving existing assets and 
service levels. It provides a service and capital improvement strategy 
for the Ferry System that maintains service levels, maximizes existing 
assets, and improves cost effectiveness.  It documents that limited 
vehicle capacity exists during the peak periods and shows that while 
ridership has decreased since 1999, it is expected to return to 
historically high levels by 2030.  It expresses WSF’s commitment to 
manage that increasing demand through four strategies: a vehicle 
reservation system, transit enhancements, pricing strategies, and 
marketing. It recognizes a shortfall in the revenue required for major 
capital improvements and therefore explicitly rejects a strategy of 
trying to maintain service levels by adding capacity (i.e., vehicle 
storage area, larger vessels, more slips).  Its preservation program 
for terminals therefore focuses on identifying the needs for 
operating at current service levels and maintaining, preserving, and 
replacing existing capital assets.  The LRP identifies the 
trestle/terminal replacement at Colman Dock as an appropriate 
preservation project.  

WSF developed the LRP with substantial public, agency and tribal 
input. Additional information on this process can be found at 
http://www.wsdot.wa.gov/Ferries/Planning/. The WTP was similarly 
shaped with comments and advice from a variety of public and 
private stakeholders. For more detail on the plans and the processes 
that drove the WTP, see http://www.wstc.wa.gov/wtp/.  

With direction in the LRP that replacing the deteriorated timber 
trestle at Colman Dock is an essential preservation element, WSF 
reassessed options for accommodating retail uses at the terminal. 
Balancing broader system needs and limited available funding with 
the narrow preservation scope of the project, it developed a design 
that retains flexibility to incorporate future retail uses if funding 
becomes available. Buildout of the retail spaces is not funded with the current project, but could occur if 
funding becomes available in the future. 

These planning efforts led to the development of the project’s statement of purpose and need.  

By law, the WTP, which incorporates the 
Ferries LRP, must be consistent with 
state’s growth management goals, reflect 
the priorities of government, and address 
regional needs, including multimodal 
transportation planning. The 2030 WTP is 
based on six transportation policy goals 
established by the Legislature: 

• Economic Vitality – To promote and 
develop transportation systems that 
stimulate, support, and enhance the 
movement of people and goods to 
ensure a prosperous economy; 

• Preservation – To maintain, preserve, 
and extend the life and utility of prior 
investments in transportation systems 
and services; 

• Safety – To provide for and improve 
the safety and security of transportation 
customers and the transportation 
system; 

• Mobility – To improve the predictable 
movement of goods and people 
throughout Washington state; 

• Environment – To enhance 
Washington's quality of life through 
transportation investments that 
promote energy conservation, enhance 
healthy communities, and protect the 
environment; and 

• Stewardship – To continuously improve 
the quality, effectiveness, and 
efficiency of the transportation system. 

http://www.wsdot.wa.gov/Ferries/Planning/�
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2.3  Project Purpose 
The purpose of the project is to preserve the Seattle Ferry Terminal as a regional multimodal 
transportation hub, providing safe, reliable, and effective service for transit, general and commercial 
purpose transportation, high occupancy vehicles (vanpools/carpools), pedestrians, and bicyclists.  

WSDOT intends to achieve this by accomplishing the following objectives: 

• Maintaining the terminal’s existing role as a safe regional transportation hub by designing the 
project to current codes and regulations, including the Americans with Disabilities Act (ADA); 

• Addressing deficiencies in the existing creosote-treated timber dock structures and their 
associated buildings, and in Slip 3 vehicle and pedestrian bridges and their supporting 
structures;  

• Enhancing the terminal’s safety and operational efficiency through measures that include: 
minimizing pedestrian and vehicle conflicts; optimizing movement of pedestrians and vehicles 
through the facility; and improving pedestrian connections with transit services adjacent to the 
terminal; 

• Designing and developing the project in a manner that does not preclude a possible future open 
space feature that would be developed by the City of Seattle under a separate process;   

• Designing and developing the project to accommodate in-kind replacement of the existing two-
slip passenger-only ferry (POF) facility, in a manner that does not preclude future growth of POF 
service in the vicinity of Colman Dock; and 

• Designing and developing the project in a manner that is both sensitive to the natural 
environment and fiscally responsible.  

2.4 Need for the Project 
WSDOT’s preservation program for ferry terminals seeks to maintain operations at current service levels 
and to maintain, preserve, and replace existing capital assets. A terminal’s preservation needs are 
developed using a Life Cycle Cost Model (LCCM) that takes into account the facilities’ condition. Current 
LCCM reports (2012) rate the condition of many of the Seattle Ferry Terminal’s assets as poor or 
substandard. The structures proposed for replacement are deteriorating, seismically vulnerable, and at 
the end of their service life. In addition, the Slip 3 OHL does not meet the requirements of the Americans 
with Disabilities Act (ADA).  

Facility inefficiencies complicate the operation of the terminal and hamper the connections between 
modes of travel. Because incoming traffic bound for the holding area north of Marion Street conflicts 
with traffic leaving the site, terminal crews often cannot off-load the vessels fast enough to meet the 
sailing schedule. Short holding lanes in this area worsen the inefficiencies (see also Exhibits 4-19 and 4-
20).  

The northeastern stairs leaving the terminal are too narrow for the demand. There is no ADA access 
north of the Marion Street exit lanes from the building level, and the existing ramp from the second 
level of the main building to Alaskan Way does not meet ADA standards. Due to these inadequacies, all 
northbound passengers with disabilities, luggage, and baby strollers use the elevators or interior 
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building ramp to leave the terminal. They must then wait at the Marion Street crosswalks until vehicle 
traffic clears.  

Existing passenger corridors, doorways, and ramps through the facility restrict pedestrian flow. Corridors 
vary in width, doorways are too narrow, and ramps are too steep. The Seattle/Bainbridge run is already 
the system’s busiest passenger route, and the WSF Long-Range Plan forecasts walk-on ridership to grow 
by 31 percent on the Bainbridge route and by 20 percent on the Bremerton route by 2030. The facility 
will become even less efficient over time as the pedestrian ridership grows. Finally, the WSF Long-Range 
Plan identifies transit enhancements as an environmentally and fiscally responsible way to 
accommodate growth in ridership, optimize vessel capacity, and reduce environmental effects. 
Providing sufficient transit-supportive facilities will help accommodate the anticipated growth in walk-
on ridership and encourage a shift in travel modes from vehicles to walk-ons.  

The reconfigured facility will preserve the level of vehicle holding available today while enhancing 
safety. In addition to the safety benefits of ADA compliance, the new structures will be designed to meet 
current seismic code requirements. The project will also improve safety by reducing conflicts between 
vehicles and pedestrian/bicycle traffic.  

The proposed design retains those elements of the site that are in good condition. The southern portion 
of the dock, for example, was constructed in 1990 using concrete and steel piles and structural supports, 
and will be retained. The overhead pedestrian bridge on Alaskan Way that crosses the Marion Street 
entrance is planned to be replaced by the City of Seattle after demolition of the viaduct.     

During its current planning for a revitalized Central Waterfront, the City of Seattle has considered a 
future public open space feature at the project site. Potential plans include open spaces at Colman Dock, 
additional structures along the Alaskan Way frontage, and possible use of the WSDOT property south of 
Colman Dock at Pier 48 for gathering or entertainment areas. These plans are preliminary and 
conceptual. If pursued, they would be proposed by the City of Seattle, which would prepare site plans, 
environmental review, and permit applications in a separate process independent from that of the 
Seattle Ferry Terminal Project. Although the potential open space feature would not be sponsored by 
WSDOT, the Seattle Ferry Terminal project is being designed so that it would not be precluded. 
However, WSDOT’s ability to financially support non-transportation-related projects is limited by its 
legislative authorization (RCW 47.01), and project work will remain consistent with those constraints.  

2.5 Outreach and Coordination   
WSDOT has conducted a formal scoping process for the Seattle Ferry Terminal project. In addition, it has 
developed outreach plans for involving the general public, government agencies, and tribes. Outreach 
and communication efforts will continue through project approvals, final design, and construction. The 
different elements of the outreach program are described below.  
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2.5.1 EA Scoping 
A formal scoping comment period ran from February 8 through March 15, 2012. During public, agency, 
and tribal scoping meetings, FTA and FHWA identified thirteen elements of the environment for study in 
the Environmental Assessment. These elements were as follows: 

• Ecosystems 
• Noise and Vibration 
• Water Resources 
• Hazardous Materials 
• Geology and Soils 
• Historic and Cultural Resources 
• Transportation 
• Land Use 
• Visual Quality 
• Air Quality 
• Navigation 
• Social Elements and Environmental Justice 
• Energy and Greenhouse Gas 

Approximately 200 people participated in the public scoping activities, and 196 comments were received 
from agencies and the public. FTA and FHWA carefully reviewed the comments received during the 
scoping period, and revised the planned NEPA analysis in several ways. In addition, revisions to the 
project were made in response to agency and tribal coordination, as well as to scoping comments 
received.  

Many commenters objected to the removal of the POF operation, as initially proposed. Following this 
input, WSDOT modified the project description and coordinated with King County and other potential 
POF operators to assure that a two-slip POF terminal will continue to be accommodated on the south 
side of the Colman Dock facility.  

WSDOT has also coordinated with the City of Seattle in response to the City’s scoping comments. In 
addition to comments about the need for the POF at the Seattle Ferry Terminal, Seattle noted that the 
project presents an opportunity to add to the pedestrian environment with an “active urban edge” 
along Alaskan Way. While design details have not yet been developed, WSDOT has agreed in principle to 
a design that will accommodate future street-level retail activities along Alaskan Way, should funding 
become available.  

Several comments suggested other revisions to the project description. These included suggestions to 
open a nearshore passage for salmon migration, to reduce the project footprint by adding a second deck 
to the vehicle loading platform, and to remove Pier 48 as part of the project. FTA and FHWA, in 
consultation with WSDOT, have determined that these suggestions are not consistent with the limited 
“preservation” focus of the project scope, and will not be incorporated into the project description. 
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In response to comments received from the Seattle Historic Preservation Office and the Pioneer Square 
Historic District, the Area of Potential Effects related to cultural and historic resources was expanded to 
include consideration of the Washington Street Boat Landing (to the south of Colman Dock) and Seattle 
Fire Station No. 5 (to the north).  

The Final Scoping Report is included as Appendix A to this EA. The project website contains more 
information about the project’s scoping.  

2.5.2 Outreach to the General Public 
WSDOT developed a Public Involvement Plan at the beginning of the project, both to provide 
information about the project and to encourage input. Scoping occurred in February and March 2012, 
and included a public scoping meeting on February 16, 2012, onboard outreach on both the 
Seattle/Bainbridge and Seattle/Bremerton evening peak period sailings in February 2012, and an on-line 
narrated presentation available throughout the scoping period.  

Other outreach efforts have included dissemination of project information through flyers, website 
content and email updates; community and stakeholder briefings; meetings with nearby businesses; 
briefings of elected officials; public events; and site tours. Tools have included: 

• advertisements, fliers, and postcards 
• on-line comments/contact database/mailing list 
• fact sheets and frequently asked questions (FAQ) responses 
• information displays 
• presentations 
• briefing packets 
• media outreach 

Coordination efforts have included regular updates to the project website 
(http://www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal). Individual project briefings 
have been made to the League of Women Voters, the Waterfront Business Owners, the Downtown 
Seattle Association, and the Alliance for Pioneer Square. 

2.5.3 Outreach to Government Agencies  
WSF developed an Agency Coordination Plan that anticipated federal, state, and local government 
agency participation in scoping, in permit review, and in direct communication on project design and 
construction issues. 

A scoping meeting for agencies and tribes was held on February 7, 2012. Individual meetings or briefings 
have also been held with the United States Fish and Wildlife Service (USFWS); the National Marine 
Fisheries Service (NMFS); the United States Coast Guard (USCG); Washington Departments of Ecology 
(Ecology), Archaeology and Historic Preservation (DAHP), and Fish and Wildlife (WDFW); the Washington 
Office of Financial Management (OFM); and the Joint Transportation Committee. 

http://www.wsdot.wa.gov/projects/ferries/colmanmultimodalterminal�
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Coordination with two local agencies, the City of Seattle and King County, has been particularly 
extensive. The project will be built adjacent to the Elliott Bay Seawall Project, and construction of the 
two projects will partially overlap both physically and temporally. Also, the City will reconstruct Alaskan 
Way following demolition of the Alaskan Way Viaduct, and changes along the central waterfront will 
occur as part of the longer-term Waterfront Seattle Project. Frequent meetings and discussions with the 
Elliott Bay Seawall team, led by Seattle Department of Transportation (SDOT), have addressed both 
individual project elements and overall construction coordination. The project team has met with 
Waterfront Seattle and Seattle’s Department of Planning and Development (DPD) to discuss open space 
planning, public access requirements, and opportunities at the Seattle Ferry Terminal. The project team 
has also coordinated with the Seattle Fire Department concerning both barge movements and 
construction adjacent to Fire Station No. 5.  

King County Ferry District (KCFD) operates the POF service from Pier 50, under a lease from WSDOT. The 
project as initially envisioned and described during the scoping process would have eliminated POF 
service at the Seattle Ferry Terminal. Responding to concerns expressed during the scoping process, the 
State Legislature directed WSDOT to assure that POF operations at the site would not be precluded by 
the project (RCW 47.60.662). In response to this and to the feedback received during scoping, WSDOT 
worked closely with KCFD and other potential operators (for instance, Kitsap Transit, which has 
operated at Pier 50 in the past) to revise the project so that project objectives would be met while 
continuing to accommodate POF operations from Pier 50.  

2.6 Tribal Coordination 
FTA, FHWA, and WSDOT are committed to government-to-government consultation with Native 
American tribes on projects that may affect tribal rights and resources. In accordance with Section 106 
of the National Historic Preservation Act and other authorities, FTA and FHWA initiated formal 
consultation with federally-recognized tribes that may have an interest in the project or areas 
potentially affected by the project: the Muckleshoot Indian Tribe, the Suquamish Indian Tribe, the 
Snoqualmie Tribe, the Tulalip Tribes, and the Confederated Tribes and Bands of the Yakama Nation. Per 
NHPA and NEPA guidance, WSDOT also provided information on project activities to the non-federally-
recognized Duwamish Tribe.  

FTA, FHWA, and WSDOT developed a Tribal Coordination Plan for the project that emphasizes 
engagement with interested tribes at both the elected official and technical staff levels. The plan 
encourages direct communication with the tribes, through the two federal co-lead agencies and through 
the designated WSF tribal liaison. The plan also includes a process to follow in the event that 
unanticipated cultural resources are encountered during project construction. 

FTA, FHWA, and WSDOT have consulted with affected tribes, and will continue to do so through final 
design and construction. The laws and policies described below provide the basis for this ongoing 
coordination.  

• NEPA calls for federal agencies to invite any affected federally-recognized Native American tribe 
to participate in the environmental review process. 
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• Section 106 of the National Historic Preservation Act requires that federal agencies consult with 
federally-recognized tribes  regarding potential impacts and mitigation for historic properties 
prior to making decisions that could affect those properties. 

• Federal policy requires that federal agencies observe a government-to-government relationship 
with federally-recognized tribal governments, as articulated in a 2004 Presidential 
Memorandum and Executive Order 13175 (2000).   

• WSDOT’s Centennial Accord Plan requires each state agency to develop a procedure for 
effective government-to-government relations. The Centennial Accord Plan includes the WSDOT 
Secretary's Executive Order on Tribal Consultation (E1025.01), a Dispute Resolution Policy, and 
detailed descriptions of the programs, services, and funding available to tribes from key WSDOT 
divisions and offices. 

• WSDOT Executive Order E1025.01 directs WSDOT employees to enter into consultation with 
tribes on all decisions that may affect tribal rights and interests. It defines consultation as 
respectful, effective communication in a cooperative process that works toward a consensus, 
before a decision is made or an action is taken. Consultation with tribal governments occurs 
independently of the public participation process. Representatives of tribal governments and 
tribal members have equal access to the public participation process. 

2.7 Project Funding and Schedule 
The project budget is $268 million and includes a risk reserve. Project funding relies on a combination of 
federal and state funding sources, with approximately $13 million in local funding from King County 
required for the replacement of the POF. 

The existing terminal contains about 14,300 square feet of retail space. The project design includes only 
a small retail area inside the terminal building. Additional retail space would be located along the upper 
level walkway to the Marion Street Overpass and along Alaskan Way. WSDOT will pursue but has not 
identified funding that would allow it to build out this retail space. However, the NEPA analysis does 
consider impacts of the full project, including retail spaces.  

The project schedule anticipates a construction period of 69-72 continuous months, from 2015 through 
2021. 

2.8 Environmental Permits and Approvals Required for the Project 
The environmental permits, approvals, and other authorizations required from federal, state and local 
agencies prior to construction of the proposed project are listed below. 

2.8.1 Federal 
• U.S. Army Corps of Engineers  

o Rivers and Harbors Act, Section 10 Permit 
o Clean Water Act, Individual Section 404 Permit  

• U.S. Fish and Wildlife Service 
o Endangered Species Act (ESA) Consultation 

• National Marine Fisheries Service 
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o Endangered Species Act (ESA) Consultation 
o Marine Mammal Protection Act (MMPA) Authorization 
o Magnuson-Stevens Act, Essential Fish Habitat Determination 

2.8.2 State 
• Washington Department of Archaeology and Historic Preservation 

o Section 106 of the National Historic Preservation Act Consultation 
• Washington Department of Ecology 

o Clean Water Act Section 401 Water Quality Certification 
o Coastal Zone Management Act (CZMA), Consistency Determination  
o National Pollution Discharge Elimination System (NPDES) Construction Stormwater 

General Permit  
o Model Toxics Control Act compliance for sediment remediation 

• Washington Department of Fish and Wildlife 
o Washington Hydraulic Code, Hydraulic Project Approval (HPA) 

• Washington Department of Natural Resources 
o Aquatic Lands Act, Aquatic Land Use Authorization 

• Washington State Department of Transportation 
o State Environmental Policy Act (SEPA rules WAC 197-11-610 Use of NEPA documents) 

2.8.3 Local Government 
• City of Seattle 

o Shoreline Master Program, Master Use Permit for Shoreline Substantial Development 
Permit (SSDP)  

o Noise Variance 
o Construction permits (building, electrical, elevator and escalator, etc.) 
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Chapter 3 Description of Alternatives 
This chapter describes the two alternatives carried forward for analysis in this EA: the No Build 
Alternative and the Build Alternative.  

3.1 No Build Alternative 
The No Build Alternative (Exhibit 3-1) establishes the baseline conditions against which the Build 
Alternative is evaluated in this EA.  

Under the No Build Alternative, the older parts of the facility built in 1964 would not be replaced and 
the terminal, including King County’s POF facility at Pier 50, would continue operating in its current 
configuration. WSDOT would continue its rigorous program of inspections and maintenance.  

The No Build Alternative would not address the seismic vulnerability of the structures built in 1964. 
These structures would continue to age and deteriorate, particularly the pilings which are subject to a 
harsh marine environment. Over time, safety concerns about deteriorating conditions would likely cause 
restrictions in service, closures of parts of the facility, and reduced ferry service from Colman Dock.  

The No Build Alternative would not address other safety conflicts and operational inefficiencies at the 
terminal. These were described in Chapter 2, and include pedestrian-vehicle conflicts at the Marion 
Street exit; conflicts between entering and exiting vehicles at the driveways; inadequate capacity and 
lack of ADA compliance for the passenger corridors, doorways, ramps, and stairways of the terminal 
building; and ADA non-compliance at Slip 3.  

3.2 Build Alternative 
The Build Alternative includes four main elements: 

• Replace and reconfigure the timber trestle portion of the dock; 
• Replace the main terminal building and its foundations; 
• Replace the Slip 3 transfer span and OHL; and 
• Replace the King County POF facility. 

More detail about the project elements is provided below. The completed Build Alternative is shown in 
Exhibit 3-2. 
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3.2.1 Trestles  
The trestle is the support structure beneath the deck, or surface, of Colman Dock. The trestle is 
constructed of both timber and concrete piles. The proposed project would remove the northern timber 
trestle built in 1964. WSDOT would construct a new steel and concrete trestle from Columbia Street 
northward to Marion Street. A section of fill contained behind a bulkhead underneath the northeast 
section of the dock would also be removed. The area from Marion Street to the north edge of the 
property would not be rebuilt and would become, after demolition, a new area of open water. The dock 
would be reconfigured by constructing a new concrete trestle area on the south edge of the facility. See 
also Exhibit 2-2 for a diagram showing major terminal components. 

This new dock configuration, with exit lanes running along the edges of the facility, would enhance 
safety by eliminating vehicle conflicts with pedestrians and bicycles at the Marion Street exit. Longer 
holding lanes on the south would allow for faster loading of the vessel. The reconfigured dock would 
have a smaller width along the shoreline: 180 linear feet of waterfront and nearshore habitat would be 
opened at the north end of the site, and 30 feet of new trestle would be constructed along the south 
shoreline, for a net reduction of 150 feet in width along the Alaskan Way shoreline.  

Total overwater coverage would increase by about 5,200 square feet (about 1.7% more than existing 
overwater coverage), due to the new walkway from the King County POF to Alaskan Way and new 
stairways and elevators from the POF to the upper level of the terminal. WSDOT would mitigate for the 
impacts of this additional overwater cover by restoring an area of equivalent ecological function, in 
Elliott Bay or elsewhere in Puget Sound. Options include removal of some overwater cover at Pier 48, 
which is owned by WSDOT, or participation in King County’s In Lieu Fee Mitigation Program, certified 
under 2008 federal rules and overseen by federal and state resource agencies. 

The overall project would maintain existing vehicle service levels through anticipated 2030 conditions, 
as projected in WSF’s Long-Range Plan. Vehicle holding capacity would remain very similar to today’s 
capacity (611 vehicle holding capacity for the Build Alternative; existing capacity of 596). Additional 
vehicle holding area is not needed to maintain existing service levels because the maximum number of 
sailings in any one hour for 2030 will remain the same as today, at three (two vessels to Bainbridge and 
one to Bremerton), and these boats are full at peak hours now. Peak hour volumes will remain at 550 
vehicles-per-hour.  

Although the terminal’s vehicle holding area does not need to be expanded to maintain current service 
levels, a growth in walk-on passenger volumes is predicted, and new terminal features are included to 
accommodate these increased pedestrian volumes.  In particular, the passenger overhead loading at Slip 
3 will be widened to handle increased walk-on traffic. 

3.2.2 Terminal Building and Entrance 
The Build Alternative includes demolition of the existing terminal building and construction of a new 
terminal building. The new terminal building would be located along the west edge of the dock, 
spanning all three slips to handle passenger traffic more efficiently, and would be connected to the 
Marion Street Overpass by an elevated deck. It would be smaller than the current terminal building, at 
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22,000 square feet of enclosed space, compared to 36,000 square feet provided today.  WSDOT sized 
the new building and entryways to accommodate projected 2030 passenger volumes while maintaining 
today’s operational level of service. Passenger volumes for 2030 were estimated based on ridership 
projections published in the 2009 WSF Long-Range Plan. Areas for waiting, queuing, processing, and 
support were sized according to industry standards, including WSF Terminal Design Standards.  

Retail services would not be included in the new terminal building. The design anticipates about 14,000 
square feet of retail space, located both along the walkway between the building and the Marion Street 
Overpass and along the Alaskan Way street frontage. Construction of the retail spaces would be phased 
based on funding availability. 

Along Alaskan Way, the entrance to the new terminal building would include a new stairway, an 
escalator, and elevators flanked by retail spaces on each side fronting the street edge.  

3.2.3 Slip 3 
The project includes reconstruction of the vehicle transfer span and the passenger overhead loading 
(OHL) structures of Slip 3 (see Exhibit 3-2). The design would meet current design codes and standards, 
including WSF Terminal Design Standards. New hydraulic systems would improve safety, reliability, and 
operational efficiency, and in the case of the transfer span, reduce maintenance costs compared to the 
current span. The new OHL would be wider than the existing OHL, to accommodate the increased walk-
on passenger volumes projected for the year 2030 by the Long-Range Plan. It would also be designed to 
meet Americans with Disabilities Act (ADA) standards.  

Replacement of two timber berthing structures at Slips 2 and 3 with steel dolphins is also proposed as 
part of the Build Alternative. Berthing structures, including dolphins, help to guide the boats into the slip 
and keep them in place while docked (see also Exhibit 2-2). 

3.2.4 Passenger-Only Ferry Facility 
Following scoping in spring 2012, the Washington State Legislature directed WSDOT to ensure that any 
future modifications at the terminal would not preclude access for passenger-only ferries. WSDOT 
worked closely with King County and other potential POF operators to develop the plan for POF service 
at Colman Dock, both during project construction and after its completion, and to avoid precluding 
potential future expansion. King County Ferry District’s water taxi service to West Seattle and Vashon 
Island is the only POF service currently using Pier 50. However, Kitsap Transit and other transit agencies 
have either operated POF service to Seattle in the past or have actively considered doing so. The project 
team coordinated with five such agencies, although King County played the largest role. 

The Build Alternative design replaces the current POF functions and addresses the safety concerns 
related to pedestrian/vehicle conflicts at Yesler Street. It would include a new covered pier, sized to 
accommodate passenger waiting and connected by a new overhead pedestrian bridge to the terminal 
building and the Marion Street Overpass. Elevators and stairs would connect the pier to the new 
pedestrian bridge. The POF pier would connect to Alaskan Way via a walkway along the south side of the 
trestle that would also be used for POF passenger queuing (see also Exhibit 3-2). 
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Passengers using the POF now enter and exit the ferry from a floating barge. A walkway called a 
gangway connects the barge to the south side of Colman Dock. During the first phase of construction, 
the POF barge and gangway would be temporarily relocated east of their current location, and then 
moved to their final location. The existing barge and gangway would be reused for both the temporary 
and final locations of the POF.  

3.2.5 Other Features of the Build Alternative 
In addition to the four main elements of the Build Alternative described above, the proposed action also 
includes improved access, egress, and dock operations; new pedestrian and bicycle features; a sediment 
cap; and improved stormwater treatment. These other features are described below. 

3.2.5.1 Access and Egress 
The layout on Colman Dock would be reconfigured to provide safer and more efficient operations. 
Pedestrian connections would include new elevators north of Marion, a new escalator, and north and 
south stairways. Also, a new bicycle exit lane would be added at Marion Street. New separate bicycle 
lanes at Yesler Way would be striped or painted for higher visibility. The Bainbridge-bound bicycle lane 
would be located parallel to and outside (east and north of) the vehicle entry lanes, to a new covered 
holding area. The Bremerton-bound bicycle lane would also be outside the vehicle entry lanes, located 
left of the entering cars. This design would avoid the weaving and mixing of bicycles and vehicles that 
occurs now, and provide a safer travel path to vessel loading.  

Consistent with the requirements of the Seattle Shoreline Master Program, public access would be 
provided at the elevated terminal level, both outdoors and inside the terminal building. 

3.2.5.2 Sediment Cap 
Sediment beneath the terminal has been contaminated by the creosote-treated piles and other 
chemicals discharged to the environment over the years. A sediment cap was installed to cover 
contaminated sediment on the south half of the site prior to trestle expansion in 1990. WSDOT proposes 
to place a new sediment cap during construction of the project to contain existing contamination. 
WSDOT would work with the Washington Department of Ecology on final design of the sediment cap. 
Areas of the existing sediment cap disturbed during construction of the south portion of the project 
would be repaired. 

3.2.5.3 Stormwater Treatment 
WSDOT would install stormwater vaults below the deck to provide water quality treatment for all new 
and replaced areas of the terminal. The vaults would collect and hold runoff, allowing suspended solids 
to settle. WSDOT would periodically clean the vaults to remove the solids. The existing terminal is not 
equipped with vaults, and provides only limited stormwater treatment. Simple oil-water separators 
collect runoff on the southern (concrete) portion of the dock, while stormwater is not treated on the 
north (timber) trestle before it enters Elliott Bay. 

As it collects and drains off road pavement, stormwater typically picks up pollutants that cars and trucks 
deposit. These pollutants include copper, zinc, and other suspended solids. Allowing the solids to settle 
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in vaults before the stormwater is released removes much of the pollution. More discussion of this issue 
can be found in the Ecosystems and Water Resources sections of Chapter 4.  

3.2.5.4 Multimodal Connections 
WSF would integrate its efforts with the City of Seattle and King County Metro to assure that ferry 
passenger connections to local transit service are maintained or enhanced as local transit routes or 
service are revised. One example is Metro’s potential new Columbia Station along Alaskan Way, a well-
located intermodal connection for WSF and POF passengers.  

3.3 Construction Activities and Phasing 
Construction phasing has been developed to maintain ferry operations during construction while 
limiting in-water work to the approved work windows. The construction would take approximately six 
years (69-72 months), with four seasons of in-water work. In-water work would only occur during the 
Washington Department of Fish and Wildlife’s approved in-water work window for Elliott Bay, which is 
anticipated to be August 1 – February 15. Exhibit 3-3 shows the anticipated construction schedule.  

Exhibit 3-3 Construction Schedule 

 

The timber trestle, fill area, Slip 3, and the main terminal building would be demolished using equipment 
mounted on barges moored at the site, or from the terminal deck. Piles would be removed using 
vibratory methods wherever possible, or else by direct pull, but would be cut at or below the mudline 
when necessary. The deteriorating condition of some of the piles may require capping or other partial 
removal methods.  

Major construction activities include off-site shop fabrication of steel and concrete piles, pile driving 
(vibratory and impact), drilled shaft installation, building construction, site utility work, and transport of 
workers, equipment, materials, and debris. 

In general, construction would start at the south end of the facility and move by section to the north. At 
least two slips would be kept operational at all times in order to maintain existing levels of ferry service 
and schedules. Pedestrian movements would be kept on the upper level of the main terminal building, 
on Yesler Street, and on Marion Street at all times in order to avoid pedestrian/vehicle conflicts. 

Additional detail on the four construction phases is provided below (see Exhibit 2-2 for a diagram 
showing major terminal components). 
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3.3.1 Phase 1 
Phase 1 (Exhibit 3-4) includes construction of a temporary platform for the King County POF slip on the 
south side of the trestle. The existing POF pier and walkway, including supporting piles, would be 
removed and the barge and gangway temporarily relocated east on the existing trestle. Steel piles would 
be used to support the platform walkway, barge, and gangway. 

This phase also includes the reconstruction of Slip 3.  A new standard hydraulic transfer span and a new 
bridge seat would replace the old transfer span, and the OHL structures would be replaced with a new 
super-column type of OHL. Drilled shafts would support the new transfer span and overhead loading 
structure. Steel casings for the drilled shafts would be vibrated into place. Steel piles would be used for 
the bridge seat. 

On the south side of the terminal, construction would include an extension of the deck, supported by 
concrete piles. These concrete piles would be driven with an impact hammer.  

The new POF slip would be constructed during this phase as part of the south trestle using concrete 
piles. A light-penetrating surface, such as glass blocks, is being considered for the POF at-grade walkway 
to Alaskan Way.  

The two timber dogleg-shaped dolphins between Slips 2 and 3 would be replaced by two new steel pile 
dolphins. A temporary dolphin would be built to allow vessels to dock at Slip 2. Steel piles would be used 
for the dolphins. These dolphins (Exhibit 2-2) make the docking process safer. 

Work would occur from the existing trestle as well as from one or two barges on the south side of the 
trestle. Barges would be anchored to the sea floor. A clean sediment cap would be placed underneath 
the new section of trestle once the old trestle sections and piles are removed; final details on the 
sediment cap would be established in coordination with Ecology. 

Phase 1 is scheduled to begin in 2015 and would last approximately 9 to 12 months. Vessel operations of 
the facility during this phase would be out of Slips 1 and 2.  

3.3.2 Phase 2 
During Phase 2 (Exhibit 3-5), the Slip 1 OHL walkway would be removed. The new terminal building 
would be built in stages; the first (southern) portion of the building would be built during this phase. The 
new terminal building would require a new pile foundation to support it. To accomplish this, a portion of 
the concrete trestle would be removed, piles driven, and the trestle portion rebuilt. These piles would 
be installed with both vibratory and impact hammers to the necessary depth. A barge would be 
anchored south of Slip 2 to support construction equipment necessary for the work.  

An elevated walkway would be constructed to connect the POF slip to the new terminal building during 
Phase 2. It would be supported by drilled shafts. 

During Phase 2, vessels would operate out of Slips 2 and 3. Phase 2 construction activities are estimated 
to take approximately 22 months, with one season of in-water work.   
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3.3.3 Phase 3 
During this phase (Exhibit 3-6), passenger processing would move into the new section of the terminal 
building constructed in Phase 2. The Slip 2 transfer span and overhead loading would be temporarily 
removed and the vehicle attendant crew building under the Slip 2 OHL would be demolished. The 
existing terminal building would then be demolished, and a strip of the north (timber) trestle 
approximately 100 feet wide immediately north of the existing concrete trestle would be demolished 
and replaced with a new steel and concrete trestle supported by concrete-reinforced steel piles. The 
demolition would remove about 750 timber piles and 75 concrete-reinforced steel piles. Piles would be 
vibrated out of the substrate to the extent possible to minimize disturbing contaminated sediments. The 
new concrete-reinforced steel piles would be driven with both vibratory and impact hammers to the 
appropriate load-bearing depth.  

Two temporary vehicle bridges would span the 100-foot gap during construction. After the gap is 
replaced with new piles and decking, the center third of the new terminal building would be constructed 
and the Slip 2 vehicle and OHL spans reinstalled using steel piles. Temporary pedestrian bridges would 
maintain a link to the Marion Street Overpass and from Slip 3 to the new terminal building. A derrick and 
barge would be anchored south of the slip. 

During this phase, vessels would operate out of Slips 1 and 3. Phase 3 is estimated to take approximately 
21 to 24 months, with one season of in-water work. The schedule now estimates that Phase 3 would 
occur from June 2018 through February 2020. The last eight to eleven months would overlap with the 
start of Phase 4. 

3.3.4 Phase 4 
In Phase 4 the remaining portion of the north (timber) trestle would be demolished (Exhibit 3-7). 
Approximately 1,267 piles would be removed, consisting of 1,187 timber piles and 80 concrete-
reinforced steel piles. 

These piles would be removed using vibratory methods to the extent possible to minimize suspending 
potentially contaminated sediments. Afterward, a section of fill estimated to be 7,700 cubic yards (about 
14,500 square feet of surface area) contained behind a sheet pile bulkhead would be removed. The fill 
would be dredged while the bulkhead is still in place and either disposed of at an open water site (if it 
meets Dredged Material Management Program provisions) or hauled offsite to an upland disposal 
facility. Once the fill has been removed and the area restored to match the bathymetry (sea floor 
contours) on either side, the bulkhead would be removed. 

After removal of the bulkhead, the remainder of the new trestle would be constructed using concrete-
reinforced steel piles. The final third of the new terminal building would be constructed and temporary 
pedestrian bridges replaced with permanent structures. The upper-level slab for potential future retail 
spaces would be constructed, along with the framework for the lower level retail spaces on each side of 
the escalators. A new sediment cap would be placed in accordance with an approved plan developed in 
cooperation with Ecology.   
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Exhibit 3-7
Construction Phase 4 

Seattle Terminal Project
Seattle, Washington

FI
LE

 N
A

M
E

: E
x0

3-
7_

P
ha

se
4.

ai
 / 

C
R

E
AT

E
D

 B
Y:

 J
A

C
/ D

AT
E

 L
A

S
T 

U
P

D
AT

E
D

: 0
3/

24
/1

4

N
NOT TO SCALE



Seattle Ferry Terminal Project 
Chapter 3 – Description of Alternatives 

  Page 3-14  Environmental Assessment 
  April 2014 

During this phase, vessels would operate out of Slips 1 and 2. Phase 4 activities are estimated to take 
approximately 22 to 25 months, with one season of in-water work. Early activities for Phase 4, estimated 
to begin in April 2019, would overlap by eight to eleven months with Phase 3.  

3.3.5 Three Phase Construction Alternative 
A team of engineering, marine construction, and cost specialists conducted a risk assessment and value 
engineering review of the proposed project at WSDOT’s request in early 2013. One of the 
recommendations from that study was to consider a three-phase construction program, rather than the 
proposed four phases. The three-phase approach could reduce the project’s construction duration by as 
much as one year. This option could reduce in-water effects to the marine environment, but could also 
reduce vehicle holding capacity on the dock and thus potentially increase queuing along Alaskan Way 
during periods of peak ferry use. The possible impacts of a three-phase construction approach would be 
studied more thoroughly, and appropriate environmental re-evaluation would be prepared, before a 
change from the four-phase construction schedule would be authorized. 

3.4 Alternatives Considered but Not Carried Forward 
As previously discussed, the project is focused on preserving existing assets, consistent with the WSF 
Long-Range Plan and legislative direction. A team of engineers, architects, environmental scientists, 
operations specialists, and others evaluated various alternatives to determine whether they could meet 
the project’s purpose and need.  

WSDOT considered an alternative that eliminated the POF from the Seattle Ferry Terminal project, and 
proposed that option during the public scoping period. Based on feedback received during scoping, and 
additional legislative direction, WSDOT worked closely with the King County Ferry District to incorporate 
the POF into a revised project. WSDOT also considered relocating the POF to the north side of the 
terminal; this alternative was eliminated based on potential navigation and safely conflicts with the WSF 
ferries and with the fire boats operating out of Fire Station No. 5, to the north of the site. 

WSDOT also considered two design options: replacing the terminal in its existing configuration, or 
reconfiguring the terminal by removing vehicle holding area on the north side and replacing it on the 
south side. The advantages of reconfiguring the terminal’s layout led to its selection as the Build 
Alternative. These advantages include reduced pedestrian-vehicle conflicts, improved operational 
efficiencies, and environmental benefits such as increased near shore open water area and a narrower 
facility profile along Alaskan Way. 

As a result of this analysis of alternatives, only one Build Alternative is analyzed in this Environmental 
Assessment.  
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Chapter 4 Affected Environment and Environmental Consequences 
This chapter analyzes the potential environmental consequences of the No Build and Build Alternatives 
for the Seattle Ferry Terminal Project. The discussion includes a description of the resource study area, 
the methodology used for the analysis, impacts from construction, potential long-term impacts, and 
mitigation measures that could reduce identified impacts. The project’s impacts are primarily related to 
construction, which would be phased over a six-year period from 2015 through 2021. In-water work 
would require demolition, pile removal and installation, and construction of new over-water decking. 
The discussion in this chapter has been organized to reflect the scale of impacts likely to be caused by 
the project; it begins with potential ecosystem impacts, then addresses elements of the environment 
closely associated with those potential ecosystem impacts (noise and vibration, water resources, 
hazardous materials, geology and soils), and finally addresses other elements of the environment 
potentially affected by the project.  

The discussion that follows, as well as the biological opinions that have been issued by the United States 
Fish and Wildlife Service and the National Marine Fisheries Service (Appendix B), demonstrate that the 
project’s construction impacts will be temporary, but will occur in sensitive marine waters over a period 
that may last for six years. These temporary impacts are moderated substantially by the proposal’s 
commitments to minimize construction impacts in ways that have been scientifically established to be 
effective, and by the substantial long-term benefits of the completed project to the marine 
environment. Long-term operational impacts are minimal, as the project will maintain existing service 
levels at the ferry terminal while reducing seismic risks and pedestrian-vehicle conflicts.  
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4.1 Summary of No Build and Build Effects  
Resource No Build Alternative Build Alternative 

Ecosystems 

Construction: Ongoing repair and maintenance of the 
Seattle Ferry Terminal would continue. Replacement of 
piles or other portions of the deteriorating facility 
would generate noise, turbidity, and other impacts 
similar to that described for the Build Alternative. The 
ongoing repair and maintenance program would have 
shorter periods of active construction, but would 
continue throughout the lifetime of the facility. 

Construction: In-water work (especially pile removal and installation) would 
mobilize sediments, temporarily degrading water quality. Disturbing sediments 
beneath and near the trestle could spread known contamination. Pile installation 
would also generate noise levels that could disturb or harm aquatic species. 
Constructing the south trestle would increase overwater cover until the north 
trestle is removed in Phase 4. Mitigation would include limiting in-water work to 
agency-approved periods to avoid fish impacts, monitoring for the presence of 
marine mammals, use of bubble curtains to minimize pile driving noise impacts on 
fish, and sediment containment best management practices (BMPs). 
 

Long-Term: Pollutants from the trestle would continue 
to discharge untreated to Elliott Bay. The north trestle, 
including creosote-treated timber piles and associated 
contaminated fill, would continue to harm seafloor 
species and to slowly release hazardous materials into 
the water column. The sediment cap would not be 
expanded. 
 

Long-Term: The project would result in approximately 5,200 square feet of new 
over-water coverage. Mitigation would include replacement of equivalent ecological 
functions, either in Elliott Bay or elsewhere in Puget Sound. 

Beneficial: None. Beneficial: The Build Alternative would remove about 7,400 tons of creosote-
treated pilings and about 3,500 cubic yards of contaminated sediment, and install a 
new cap, increasing benthic and nearshore habitat. Stormwater treatment for the 
new trestle sections would be provided, improving water quality. The project would 
result in a net increase of approximately 150 linear feet of open shoreline along the 
Alaskan Way frontage. 
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Resource No Build Alternative Build Alternative 

Noise and Vibration 

Construction: Construction activities would cause noise 
during maintenance activities similar to that described 
for the Build Alternative but at a much smaller scale 
and more localized to the area of work. The No Build 
Alternative could require replacement pile driving close 
to Fire Station No. 5. Because the north trestle would 
remain closer to the fire station under the No Build 
Alternative, the vibration and noise impacts may be 
greater than when removing the piles in the Build 
Alternative; however, the No Build impacts would be 
much shorter in duration per occurrence, but could be 
required multiple times throughout the lifetime of the 
facility. 
 

Construction: Construction would cause noise and vibration for a 6-year period. Pile 
driving and removal would cause the greatest noise and vibration impacts. The 
northeast corner of the construction site is located about 260 feet from the nearest 
residential units. Pile driving would not be conducted at night, and the project 
would comply with the Seattle noise ordinance or with the terms of a noise 
variance. Potential adverse vibration effects to Fire Station No. 5 would be 
mitigated by cutting piles within 35 feet of the fire station rather than vibrating 
them out, and monitoring vibration levels during demolition and construction. If 
monitoring data show vibration levels approaching the damage threshold, WSDOT 
will halt vibratory extraction of piles and cut them at the mudline until the vibration 
levels do not approach the damage threshold of 0.5 PPV. Monitoring would also be 
conducted for vibration levels near sensitive cast iron and brick utility lines, and 
measures taken to avoid impacts if vibration levels approach damage thresholds. A 
public information and outreach program and a noise complaint procedure will be 
developed and implemented during construction. 
 

Long-Term: None. 
 

Long-Term: None. 
 

Beneficial: None. Beneficial: Removal of the timber trestle would shift terminal operations 
approximately 165 feet to the south, further away from Fire Station No. 5. 
 

Water Resources 

Construction: Replacement of piles or other portions of 
the deteriorating facility as part of the maintenance 
program would generate turbidity and other impacts 
similar to that described for the Build Alternative. The 
ongoing repair and maintenance program would have 
shorter periods of active construction, but would 
continue throughout the lifetime of the facility. 
 

Construction: The removal and installation of piles would cause turbidity plumes 
and stir up contaminants and sediment. Dust from exposed surfaces and 
construction materials and debris containing contaminants may blow into the 
water, reducing water quality. Construction equipment used in the water could leak 
small amounts of fuel and engine fluids into Elliott Bay. Mitigation would include 
implementing a Construction Stormwater Pollution Prevention Plan comprised of a 
Temporary Erosion and Sediment Control Plan; Spill Prevention, Control, and 
Countermeasures Plan; Concrete Containment and Disposal Plan; and Fugitive Dust 
Plan. 
 

Long-Term: Currently, stormwater from the site’s 
impervious surfaces discharges directly into Elliott Bay 
with only oil-water separators on the southern portion 
of the dock. The No Build Alternative would result in no 
changes to water quality compared to current 
conditions. The sediment cap would not be expanded. 

Long-Term: None. 
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Resource No Build Alternative Build Alternative 

Water Resources 
(continued) 

Beneficial: None. Beneficial: Pollutant loadings to Elliott Bay would be substantially reduced by 
stormwater treatment facilities for the new and replaced impervious surfaces. 
Approximately 3,500 cubic yards of contaminated sediment would be displaced and 
removed during pile installation, and a new sediment cap would be placed beneath 
Colman Dock to prevent leaching of materials into the marine environment. The 
Build Alternative also includes removal of approximately 7,400 tons of creosote 
treated timber piles from the marine environment as part of the demolition of the 
timber trestle. 
 

Hazardous Materials 

Construction: Contaminants present in sediments and 
fill material behind the retaining wall would remain in 
place. Similarly, hazardous building materials would 
remain onsite. These materials would only be removed 
if required as part of ongoing maintenance.  

Construction: The removal of creosote piles would disturb contaminated sediment, 
suspending it into the water column. Chemically-treated wood adjacent to piles also 
may be brought to the surface during pile removal. Portions of piles may remain 
buried in sediment if broken during the removal process. Contaminated sediment, 
soil, wood, and building materials would be disturbed during construction, resulting 
in potential short-term negative impacts. These would be localized to the work zone 
water column and possibly a small area adjacent to Alaskan Way used for 
contaminated soil stockpiling and truck loading. Mitigation would include BMPs, 
WSDOT standard specifications, or other requirements specified in regulatory 
approvals. 
 

Long-Term: Contaminated materials under the 
northern (timber) trestle would remain uncapped. 
 

Long-Term: None. 
 

Beneficial: None. 
 

Beneficial: New stormwater treatment facilities would reduce pollutant loadings to 
the bay. The Build Alternative would remove about 7,400 tons of creosote-treated 
pilings and about 3,500 cubic yards of contaminated sediment, and install a new cap 
to prevent leaching of remaining contaminants into the water column. Terminal 
building demolition would remove hazardous materials, primarily asbestos.  
 

Geology and Soils 

Construction: None. 
 

Construction: None. 

Long-Term: There is a potential for slope instability in 
the area of the bulkhead structure supporting the 
northeast corner of the terminal parking lot. Existing 
structures do not meet current seismic requirements 
for new construction, and are at a substantial risk of 
damage or catastrophic failure from seismic hazards.  
 

Long-Term: Risk of inundation of the parking areas and ground level portion of the 
terminal building from a tsunami is not reduced because these areas would be 
constructed at the same elevation as existing facilities. 
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Resource No Build Alternative Build Alternative 

Geology and Soils 
(continued) 

Beneficial: Structures replaced as part of the 
maintenance program would be built to meet seismic 
building code requirements applicable at the time of 
construction. 
 

Beneficial: Removal of the bulkhead and fill material supporting the northeast 
corner of the parking lot would resolve the slope instability risk in that area. Since 
new construction would meet current seismic code standards, overall risk of 
damage or catastrophic failure due to an earthquake is substantially reduced 
relative to the No Build Alternative. 
 

Historic, Cultural and 
Archaeological 
Resources 

Construction: Fire Station No. 5 could be adversely 
impacted by vibration associated with demolition and 
construction that is part of the ongoing maintenance 
program. When these activities are close to the fire 
station, WSDOT would monitor vibration levels and 
implement additional protection measures if needed. 
 

Construction: Potential adverse effects to Fire Station No. 5 would be mitigated by 
implementing BMPs and monitoring vibration levels during demolition and 
construction. If monitoring shows that vibration levels are approaching the damage 
threshold, additional measures would be used to protect the structure. 
 

Long-Term: None. 
 

Long-Term: None. 
 

Beneficial: None. 
 

Beneficial: None. 
 

Transportation 

Construction: Construction would consist of 
maintenance activities, which would include limited 
replacement of piles and other deteriorated portions of 
the facility. Although maintenance repairs occasionally 
reduce vehicle holding space or close holding lanes, 
these repairs would be over a shorter time frame than 
the Build Alternative, and construction-related impacts 
are assumed to be minimal; however, they could 
happen throughout the life of the facility. 
 

Construction: The reduced vehicle holding capacity in Phase 4 would cause the 
most disruption to transportation. Vehicles would likely spill back onto Alaskan Way 
causing delays and increased queues at nearby intersections. Mitigation would 
include active management of the holding lanes and would result in a vehicle 
holding capacity similar to existing conditions. A Construction Traffic Management 
Plan would be implemented to help minimize potential traffic effects during special 
events and other days with high demand. 
 

Long-Term: Potential load restrictions or permanent 
closures of sections of the dock due to degrading 
conditions could reduce vehicle holding capacity 
substantially and cause queue impacts on Alaskan Way. 
Reduced holding capacity could also interfere with on-
time sailing schedules over time. Projected increases in 
pedestrian ridership could cause the existing design 
inadequacies for pedestrians to become even more 
apparent, and potentially unsafe. 
 

Long-Term: None. 
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Resource No Build Alternative Build Alternative 

Transportation 
(continued) 

Beneficial: None. 
 

Beneficial: Beneficial effects include improvements to both safety and operations.  
Safety improvements: 

• Reconfiguration of trestles to locate exit lanes at north and south edges of 
facility eliminates the existing bicycle-pedestrian-vehicle conflict point 
near the north exit. 

• New elevators and stairways on Alaskan Way improve pedestrian safety 
and reduce conflicts with vehicles. 

• New OHL at Slip 3 is ADA compliant and widened to accommodate 
increased pedestrian volumes. 

• New King County POF facility connection to terminal building and Marion 
Street pedestrian bridge by an overhead walkway, reducing pedestrian-
vehicle conflicts. 

• Reconfiguration eliminates conflict between traffic exiting at Marion and 
incoming traffic crossing to enter holding lanes north of Marion. 

Operations improvements: 
• Reconfiguration of the trestles allows exit lanes to be located at the 

north and south edges of the deck, minimizing conflicts with incoming 
traffic and reducing the time it takes to offload vessels.  

 

Land Use 

Construction: None. 
 

Construction: Temporary construction effects on adjacent land uses and the local 
street system include noise, dust, vibration, glare, traffic detours, traffic delays, and 
visual disturbance. The existing terminal building houses several 
traveler/convenience retail uses. Retail uses would be removed during demolition 
of the old terminal building in Phase 3. Some vendors may continue service during 
construction by kiosk/cart. Mitigation would include the Traffic Management Plan, 
described above, and advance coordination with property owners and businesses 
within the study area to provide advance notice of construction activities. 
 

Long-Term: None. 
 

Long-Term: None. 
 

Beneficial: None. 
 

Beneficial: Although currently unfunded, future street level retail structures 
(approximately 14,000 square feet) would improve the streetscape and urban 
design of the terminal facility, which could attract a greater number of pedestrians 
to the area. Other waterfront businesses and land uses would benefit from the 
increased activity. 
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Resource No Build Alternative Build Alternative 

Visual Quality 

Construction: Depending on the repair work being 
completed, there would be temporary impacts to 
visual quality during each construction event, possibly 
including the presence of barge-mounted construction 
equipment, which would likely be minor and for a 
relatively short duration. 
 
Long-Term: None. 
 
 
 
 
Beneficial: None. 
 

Construction: Construction activities typically detract from visual quality. Barge-
mounted cranes and drill rigs would extend into views of Puget Sound and the 
Olympic Mountains from each of the key viewpoints. Construction barriers would 
screen views to some of the less visually attractive aspects of the construction 
process; however, they could also block desirable views from the sidewalk. 
 
 
Long-Term: A change in the terminal building’s orientation to run parallel to the 
waterfront could increase the appearance of bulk as seen from the east. The new 
building configuration would reduce some views compared to the No Build 
Alternative.  
 
Beneficial: The new buildings would be of a design and quality that complement 
and fit in with the surrounding environment better than the existing structures. 
 

Air Quality 

Construction: There would be minor air quality effects 
associated with maintenance and repair projects; 
however, air quality effects from construction for the 
No Build Alternative would be less than the effects 
from the Build Alternative because the scale of 
construction would be much smaller. 
 

Construction: Construction would generate fugitive dust, pollutants, and exhaust. If 
uncontrolled, particulate matter would also be generated by construction trucks 
entering roadways, depositing dust and mud on paved streets. If construction traffic 
were to reduce the speed of other vehicles in the area, emissions from traffic would 
increase slightly while those vehicles are delayed. Temporary odors may be 
detected by people near asphalt paving operations, but would decrease with 
increased distance from the source. Construction emissions and other air quality 
impacts would be mitigated by implementing BMPs, as described in the sections 
above. 
 

Long-Term: None. 
 

Long-Term: None. 
 

Beneficial: None. 
 

Beneficial: None. 
 

Navigable Waterways 

Construction: None. 
 
Long-Term: None. 
 
Beneficial: None. 
 

Construction: None. 
 
Long-Term: None. 
 
Beneficial: None. 
 



Seattle Ferry Terminal Project 
4.1  Summary of No Build and Build Effects 

 Page 4-8  Environmental Assessment 
  April 2014 

Resource No Build Alternative Build Alternative 

Socioeconomics and 
Environmental Justice 

Construction: None. 
 

Construction: During construction Phase 1, King County’s POF would be moved 
slightly west of the current location, and eventually to the southwestern edge of 
new concrete trestle. The temporary construction closure would require the POF 
facility to close for approximately 5 days. 
 

Long-Term: Decreased ferry service caused by 
deteriorating facility conditions could degrade transit 
connections for low-income or minority populations. 
 

Long-Term: None. 
 

Beneficial: None. 
 

Beneficial: None. 
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4.2 Ecosystems 
An ecosystem is a biological community interacting with its physical and chemical environment as an 
integrated, dynamic unit. Ecosystems consist of living organisms, including human beings, and the 
environment they inhabit. Understanding this relationship is integral to the environmental review 
process. This analysis describes biological conditions in the project area and how the project alternatives 
would affect them. 

For more information, see the Ecosystems Discipline Report (WSF, 2013c), on which this summary is 
based. 

4.2.1 Ecosystems Study Area 
The project area encompasses both terrestrial and aquatic ecosystems. The terrestrial portion of the 
project area includes the downtown Seattle waterfront from approximately the south end of Harbor 
Island to the north end of Alaskan Way South. The aquatic portion of the project area covers all of Elliott 
Bay, from the Magnolia neighborhood to the north, to the Alki neighborhood to the south, and east to 
Colman Dock (Exhibit 4-1). The study area was defined based on the potential for ecosystem effects. 

4.2.2 Methodology 
Information provided by the design team about the project footprint and construction methods was 
reviewed to determine the extent of the study area. Existing data on wildlife and habitats in the study 
area from published and unpublished reports, maps, surveys, and federal, state and local agency data, 
as well as information summarized in other discipline reports (DRs) prepared for the project, were also 
reviewed. Numerous investigations of the project site and vicinity were performed between December 
2011 and May 2012 to document wildlife and habitats in the study area. Regulations protecting species 
or habitat were reviewed, and the project’s compliance with those regulations was assessed. The 
construction phasing plan was discussed with the project team, and the biologist analyzed potential 
direct and indirect effects of the construction on elements of the ecosystem. Long-term effects 
following construction were analyzed as well. Finally, measures were developed to minimize or avoid 
potential effects from project construction and operation. 

Federal, state and local laws protect upland, wetland, and marine wildlife habitat. Habitat protection is 
necessary for the continued presence of wildlife species in urban environments.  

Federal laws that apply to project construction and operation include:  

• Bald and Golden Eagle Protection Act; 
• Clean Water Act; 
• Clean Air Act; 
• Coastal Zone Management Act; 
• Endangered Species Act (ESA); 
• Magnuson-Stevens Fishery Conservation Management Act;  



SOURCE:  City of Seattle, 2009

Exhibit 4-1
Aquatic Resources Study Area
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• Marine Mammal Protection Act (MMPA); 
• Migratory Bird Treaty Act; and 
• National Environmental Policy Act. 

Applicable state laws include: 

• Hydraulic Code; 
• Model Toxics Control Act (MTCA); 
• Shoreline Management Act of 1971; and 
• State Environmental Policy Act.  

Applicable local laws include: 

• Seattle Shoreline Master Program. 

4.2.3 Affected Environment 
The project area is in central Puget Sound, an inlet of the Pacific Ocean formed by repeated glaciation 
over the past several thousand years. Volcanic activity and seismic events have also helped shape the 
landscape. Mudflows from Mount Rainier have filled the Duwamish Valley south of Seattle, moving the 
mouth of the Duwamish River to its current location. Earthquakes have also redirected the flow of the 
Duwamish by raising and lowering landforms along the waterfront. 

4.2.3.1 Terrestrial habitat 
Prior to European settlement, the Seattle waterfront was located approximately where First Avenue 
now runs through downtown Seattle. The shoreline consisted of intertidal mud and sand flats 
interspersed with gravel beaches and vegetated wetlands, bordered by upland bluffs (Burke Museum 
2013). 

Over the past 150 years, filling, dredging, and grading along the shoreline have dramatically altered the 
waterfront. The waterfront is nearly 100 percent developed, and vegetation is limited to landscaped 
strips and isolated patches of unmaintained scrub dominated by non-native plants. Animals that use 
these habitats are adapted to human activity and disturbance. The only terrestrial species observed 
during site visits were birds typically found in urban environments. 

4.2.3.2  Nearshore and Aquatic habitat 

Physical Characteristics 
The Elliott Bay Seawall forms the shoreline in the project area. Common nearshore features within the 
area include constructed bulkheads with manmade structures such as piers, wharves, and buildings 
extending over the water, and steeply sloped banks armored with riprap or other fill materials (e.g., 
concrete slabs and miscellaneous debris). There are very few intertidal habitats within the project area 
and these are less than 0.5 acre in size (Anchor QEA 2011). A habitat mapping survey in 2010 
documented sand, shell hash, and silt as the primary substrates in the project area, with some gravel 
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and cobble. In the operating ferry slips, propeller wash has washed away fine particles, leaving coarser 
sand (Anchor QEA 2011). 

At the Seattle Ferry Terminal, the nearshore intertidal habitat extends gradually from mean higher high 
water (MHHW) to about -10 feet mean lower low water (MLLW). The habitat transitions quickly to 
deeper subtidal habitat beyond about -14 feet MLLW. The slope is approximately 13 percent along the 
east and west sides of the site. Steep slopes (greater than 25 percent) exist upland of the site. The 
subtidal slope is approximately 8 percent. The depths of terminal structures are shown in Exhibit 4-2. 

Exhibit 4-2 Depth of Structures at Seattle Ferry Terminal 

Structure Depth 
(feet below MLLW) 

Slip 1 44.3 
Slip 2 41.2 
Slip 3 47.5 
POF Landing 40 
Floating Dolphins 66 
 

Water currents are influenced primarily by tides, with some influence from the Duwamish River, which is 
the primary source of freshwater to the bay. The mouth of the Duwamish is approximately one mile 
south of the ferry terminal. Discharges from the Duwamish River range from 250 cubic feet per second 
(cfs) in summer to 6,000 cfs in winter. In Elliott Bay, river water flows north along the Seattle waterfront. 
Ebb tides tend to enhance this flow, while flood tides stall or reverse the flow pattern. 

Tidal flow circulation velocities at Colman Dock are very low, ranging from about 0.02 to 0.08 feet per 
second. Tidal flow is not a significant factor in sediment transport or bottom scouring processes 
(Shepsis, pers. comm.). 

Chemical Characteristics 
In the 2012 Washington State Water Quality Assessment 303(d) list, Ecology lists Elliott Bay as not 
meeting water quality criteria for nearshore fish habitat, and for exceeding thresholds for ammonia-N, 
dissolved oxygen, temperature, arsenic (inorganic), fecal coliform bacteria, and endosulfan (an 
organochlorine insecticide) (Ecology 2012). Contaminated sediments have also been identified at the 
project site, as discussed in the Hazardous Materials sections of this document.  

Biological Characteristics 
The shoreline of Elliott Bay is almost entirely developed, and the area has a high level of recreational 
and commercial boat traffic. Despite this high level of human activity, the bay still contains a number of 
biological resources. Aquatic plants, invertebrates, fish, and other vertebrate species are common in the 
bay, and numerous rare species have been observed in the bay or nearby in Puget Sound. Recreational, 
commercial, and tribal harvest of fish and shellfish occurs at several locations in the bay throughout the 
year. 
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Surveys of aquatic habitats along the Seattle shoreline have most commonly observed sea lettuce, sugar 
kelp and red algae. Bull kelp beds were documented at several locations around the terminal, 
particularly west of the north timber trestle (Anchor QEA 2011). No eelgrass was observed during the 
2011 or 2003 surveys (Anchor QEA 2011). 

Seafloor productivity is very low due to the condition and type of substrates, intense vessel traffic along 
the waterfront and at the ferry terminal, and an altered shoreline. However, over 30 species of 
invertebrates were observed during seawall surveys including annelids (tubeworms), arthropods 
(crustaceans), cnidarians (jellyfish and anemones), echinoderms (starfish), poriferans (sponges), 
mollusks (cephalopods, gastropods, bivalves), and tunicates (Anchor QEA 2011). 

Elliott Bay is in the migratory path of several anadromous salmonid species and supports many resident 
fish species. The closest salmon-bearing river system is the Duwamish River, which is located 
approximately one mile south of the ferry terminal. Puget Sound Chinook, coho, chum and pink salmon, 
steelhead, and sea-run cutthroat trout have all been documented in the bay. Dive and video surveys for 
the Elliott Bay Seawall Project identified 24 fish species in the project area. The most abundant fish 
species observed during surveys were perch species (Anchor QEA 2011). 

According to WDFW Priority Habitats and Species (PHS) data, there are no known forage fish spawning 
areas within Elliott Bay (WDFW, 2013b). Shoreline development has reduced the availability of forage 
fish spawning habitat. 

Several species of seabirds were observed during site visits. Glaucous-winged gulls, double-crested 
cormorant, surf scoter, and common goldeneye were all seen from the dock or nearby shoreline, and 
numerous other species have been documented in the bay. Seabirds tend to be more numerous during 
the winter months when birds from the outer coast move inland to calmer waters.  

Special Status Species and Habitat  
Special Status species are rare species or species of interest that are protected or listed at the federal or 
state level. A number of special status species have been documented, or could occur, in the project 
area (Exhibit 4-3).  

The ESA provides for the conservation of species that are endangered or threatened with extinction 
throughout all or a significant portion of their range, and the conservation of the ecosystems on which 
they depend. Twelve threatened or endangered species and five species of concern have been 
documented or could occur in the project area; critical habitat (areas containing the physical and 
biological habitat features essential to supporting one or more life stages of the species) for four of 
those species occurs in the project area. ESA-listed species are shown on Exhibit 4-3. A Biological 
Assessment (BA) has been prepared for this project as required by Section 7 of the ESA; the BA contains 
detailed descriptions of the life histories of ESA-listed species, their occurrence in the project area, and 
potential project impacts to those species. 
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Exhibit 4-3 Special Status Species in the Project Area 

Common Name Scientific Name Status1 Occurrence in Project Area Critical Habitat2 

MAMMALS 
Southern resident killer whale Orcinus orca  FE, SE Likely Designated, occurs in project area 

Transient killer whale Orcinus orca SE Likely None designated 

Humpback whale Megaptera novaeangliae FE, SE Not likely None in project area 

Gray whale Eschrichtius robustus SS Likely  

Dall’s porpoise Phocoenoides dalli SM Likely  

Harbor porpoise Phocoena phocoena vomerina SC Likely  

Harbor seal Phoca vitulina SM Likely  

Steller sea lion Eumetopias jubatus ST Likely  

California sea lion Zalophus californianus None Documented3  

BIRDS 
Marbled murrelet Brachyramphus marmoratus FT, ST Documented4 Designated, none in project area 

Bald eagle Haliaeetus leucocephalus FCo, SS Documented5  

Common loon Gavia immer SS Likely  

Clark’s grebe Aechmophorus clarkii SC Likely  

Horned grebe Podiceps auritus SM Documented11  

Red-necked grebe Podiceps grisegena SM Documented11  

Western grebe Aechmophorus occidentalis SC Likely  

Great blue heron Ardea herodias SM Likely  

Green heron Butorides virescens SM Likely  

Osprey Pandion haliaetus SM Likely  

Caspian tern Sterna caspia SM Likely  

Common murre Uria aalge SC Likely  

FISH 
Puget Sound Chinook salmon Oncorhynchus tshawytscha FT, SC Documented6 Designated, occurs in project area 

Puget Sound steelhead Oncorhynchus mykiss FT Documented6 Proposed, occurs in project area 

Coho salmon Oncorhynchus kisutch FCo Documented6  

Coastal-Puget Sound bull trout Salvelinus confluentus FT, SC Documented6, 7 Designated, occurs in project area 
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Common Name Scientific Name Status1 Occurrence in Project Area Critical Habitat2 
Canary rockfish Sebastes pinniger FT, SC Documented8 None designated 

Yelloweye rockfish Sebastes ruberrimus FT, SC Documented8 None designated 

Bocaccio Sebastes paucispinus FT, SC Likely8 None designated 

Southern green sturgeon Acipenser medirostris FT Not likely Designated, none in project area 

Pacific eulachon Thaleichthys pacificus FT, SC Not likely Designated, none in project area 

Quillback rockfish Sebastes maliger FCo, SC Documented9  

River lamprey Lampetra ayresi FCo, SC Documented9  

Pacific herring Clupea harengus pallasi FCo, SC Documented10  
1  FE = Federal Endangered; FT= Federal threatened; FCo = Federal Species of Concern; SE = State Endangered; ST = State Threatened; SC = State Candidate; SS = State Sensitive; SM = State Monitored 
2 Only applies to federally listed species; 3 WDFW 1992; 4 Miller, pers. comm.; 5 WDFW 2012; 6 Salmonscape 2013; 7 Toft, pers. comm.; 8 Miller and Borton 1980; 9 Anchor QEA 2011 dive surveys; 10 Toft 
et al. 2004; 11 Seattle Audubon 2013
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The Marine Mammal Protection Act of 1972 prohibits “take” of all marine mammals in US waters. Eight 
species of marine mammals may be present in the project area, two of which are listed as threatened or 
endangered under ESA. 

The State of Washington maintains a species of concern list for any species that are threatened with 
extinction (endangered), likely to become endangered within the foreseeable future (threatened), 
vulnerable or declining (sensitive), or under review for possible listing in any of those categories 
(candidate).Twenty-eight state listed species have been documented or could occur in the project 
vicinity, several of which are also federally listed (Exhibit 4-3). 

The Magnuson-Stevens Fishery Conservation and Management Act (MSA) requires federal agencies to 
consult with NMFS on activities that may adversely affect essential fish habitat (EFH). EFH includes 
“those waters and substrate necessary to fish for spawning, breeding, feeding, or growth to maturity” 
(DOC 2007). The Pacific Fishery Management Council has designated EFH for Pacific salmon, Pacific coast 
groundfish, and coastal pelagic species. EFH for all three groups is found in the project area. 

The BA for the project includes a detailed discussion of EFH species that could occur in the project area 
and effects of the proposed project on EFH. 

Commercial, Recreational and Tribal Fisheries 
Commercial, recreational, and tribal fishing occurs in Elliott Bay throughout the year. Commercial fishing 
within the bay is fairly limited. Between 2005 and 2010 only clams, herring, rockfish, pile perch, sea 
cucumbers, skate, spiny dogfish, shrimp, and squid were commercially harvested (Singleton, pers. 
comm.). 

Recreational catch records in the project area are from fishing area 10, which includes central Puget 
Sound from Seattle to Bremerton and is not specific to Elliott Bay. Salmonids, marine fish, and shellfish 
were all harvested from the area (Kraig, pers. comm.; WDFW, 2013a). 

The Suquamish Tribe and the Muckleshoot Indian Tribe harvest spot shrimp and several salmonid 
species in Elliott Bay. Spot shrimp season is in April. Chinook are fished in June and July, and pink salmon 
in August and September. Coho are harvested in September and October, chum in October and 
November, and steelhead in December and January. The length of the fishery and numbers harvested 
depends on how many fish return to the Duwamish River each year (Narte, pers. comm.). 

4.2.4 Construction Impacts 

4.2.4.1 No Build Alternative 
Under the No Build Alternative, construction activities would be limited to replacing structures as 
necessary to maintain existing levels of service. The No Build Alternative would be operated under 
WSF’s rigorous program of inspections and maintenance.  
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Construction completed as part of the ongoing maintenance of the Seattle Ferry Terminal would result 
in impacts similar to that described for the Build Alternative below; however, the ongoing repair and 
maintenance program would have shorter periods of active construction over the lifetime of the facility. 

4.2.4.2 Build Alternative 
In-water work (especially pile removal and installation) would mobilize sediments, temporarily 
degrading water quality. Sediments underneath and adjacent to the trestle are known to be 
contaminated, and disturbing them could spread contamination. Pile installation would also generate 
noise levels that could disturb or harm aquatic species. Construction of the new south trestle would 
result in a temporary increase in overwater cover, until the northern timber portion is removed, 
approximately four years after construction of the new south trestle (see also Exhibit 2-2 for a diagram 
showing major terminal components). 

The project would also result in several beneficial effects to ecosystems. Construction would remove 
creosote-treated timber piles, reducing the potential for harmful chemical compounds found in creosote 
to leach into the environment (see also Section 4.5 Hazardous Materials). The project would also 
remove a section of fill underneath the northern portion of the trestle once the trestle is removed, 
increasing benthic and nearshore habitat and offsetting the extension of the trestle to the south. 
Contaminants in the fill material would also be removed from the aquatic environment. Contamination 
would be further reduced by placing a sediment cap underneath the trestle. The project would provide 
additional water quality treatment for stormwater that flows off the trestle, reducing the amount of 
pollutants discharged to Elliott Bay. 

Adverse Impacts 

Water Quality 
Pile driving, pile removal, placement of barge anchors, and removal of the sheet pile wall under the 
north trestle would all generate turbidity during in-water work. Factors affecting the amount of turbidity 
generated during pile removal include the type and number of piles removed, the removal technique 
used, and the characteristics of the bottom sediments. Exhibit 4-4 shows the number and types of piles 
removed and installed during each phase of construction for the project. 

Of the in-water work, pile removal has the greatest potential to create turbidity. There are several 
methods of pile removal, such as vibratory extraction, wrapping piles with a cable or chain and pulling 
the piles with a crane (“direct pull”), and cutting piles at or below the mud line. Vibratory extraction 
would be the preferred method of pile removal for timber and steel piles and the method that would 
likely generate the least turbidity. Concrete piles cannot be vibrated out and would need to be removed 
by direct pull. 

Turbidity during construction is expected to be minimal, based on WSDOT experience with similar 
projects. Washington State turbidity standards require that the turbidity not exceed 5 NTU 
(nephelometric turbidity units) over background at 150 feet from the activity. Turbidity measurements 
during pile removal and installation using a vibratory hammer at the WSF Friday Harbor ferry terminal 
did not exceed water quality standards (WSF 2005). Another study conducted during a pier replacement 
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project in Manchester, WA, found that turbidity at the point of disturbance was less than 1 NTU above 
the 0.2 – 2.0 NTU background levels (Roni and Weitkamp 1996). One pile pulling study at 
Jimmycomelately Creek showed turbidity levels of 10 to 20 NTU over background extending much 
farther from the base of the pile (between 60-150 feet; Weston Solutions and Pascoe Environmental 
Consulting 2006). However, currents at the project site are very low energy, and would not likely spread 
turbidity beyond 25 feet from the base of the pile during removal or installation. 

The fill area underneath the north trestle would be dredged as part of the project. This area is contained 
behind a sheet pile wall, which would remain in place until dredging is complete, preventing sediments 
from spilling into the bay. Some turbidity would be generated when the sheet pile wall is removed, 
similar to that caused by pile removal. Turbidity caused by pile installation and placement of barge 
anchors on the sea floor would likely be even smaller and highly localized. 

Elevated turbidity may cause indirect impacts to aquatic resources, including: 

• Mortality, gill tissue damage, and physiological stress to fish, including juvenile salmonids; 
• Burial, abrasion of body parts, and clogging of filtration systems of crustaceans and other marine 

invertebrates who filter the water for their food; 
• Reduced light levels affecting behavior and feeding of aquatic animal species; and 
• Reduced photosynthesis by burial of aquatic plants or reduced light levels. 

Based on the physical attributes of the sediments, and the turbidity measurements taken at Friday 
Harbor and Manchester discussed above, WSF expects that increases in turbidity resulting from pile 
removal and installation would be localized to the immediate vicinity at the base of the piles and would 
not exceed water quality standards; therefore direct mortality of fish is unlikely. However, fish may 
experience reduced foraging success in the vicinity of the piles being removed. Fish and other mobile 
species are likely to avoid the project area during construction. Aquatic plants and non-mobile 
invertebrates within the project footprint could be buried and killed or weakened by extended periods 
of reduced light. Although impacts would be highly localized, they would occur for the duration of in-
water work. 

Sediments in the project vicinity are contaminated, and in-water work has the potential to spread 
contamination. The extent and duration of suspension of contaminants would be similar to that of 
sediments, discussed above. Exceedances of compounds found in creosote (PAHs, dibenzofuran, 
hexachlorobutadiene, and dimethyl phenol), mercury, and zinc have all been detected in sediments in 
the project footprint. 
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Exhibit 4-4 Approximate Number of Piles Removed and Installed During Each Construction Phase 

Phase Activity Pile Type # of Piles Pile Diameter 
(in.) 

Total Area 
(ft2) Activity Pile Type # of Piles Pile Diameter 

(in.) 
Total Area 

(ft2) 

1 

Demolition 

Demolish POF slip 
Remove portion of south trestle 

and concrete piling 

Concrete 14 14 16 

Construction 

Slip 3 transfer span 
Drilled shaft 2 80 70 

Concrete 2 16.5 3 Steel 10 30 49 

Concrete 18 18 34 
Slip 3 OHL 

Drilled shaft 1 108 64 

Steel pile 5 36 35 Drilled shaft 1 84 38 

Steel pile 2 30 10 Slip 3 HPU platform Steel/concrete 4 30 20 

Remove Slip 3 structures 

Vehicle-Ram Tower 16 H-pile 16 
Inner dolphins 

Steel 12 30 59 

Passenger-Ramp Tower 6 H-pile 6 Steel 6 36 42 

Vehicle-Ramp Bridge Seat: Steel 
pile 9 14 10 Temporary dolphins Steel 7 24 22 

Concrete-encased timber 16 30 79 
South trestle 

Concrete 253 18 471 

Timber 49 12 38 Drilled shaft 4 72 113 

Remove Slip 2 right dogleg 
wingwall Timber 97 13 89 POF slip platform and walkway Concrete 132 18 246 

Remove Slip 3 left dogleg 
wingwall Timber 97 13 89 POF slip float and gangway 

Steel 5 36 35 

Steel 2 30 10 

2 Remove concrete trestle and 
piling 

Concrete 45 18 84 
Install pile foundation for terminal 

building Steel/concrete 69 30 339 
Concrete 84 16.5 132 

3 

Remove existing trestle (100-ft 
strip) Timber 748 12 587 Construct new trestle Steel/concrete 236 30 1,158 

Remove foundation for existing 
building Concrete –filled steel pile 76 12 60 

Reinstall slip 2 transfer span bridge 
seat Steel 10 30 49 

Stormwater concrete vault Steel/concrete 24 30 118 

4 

Demolish north timber trestle Timber 1,187 12 932 Construct new trestle Steel/concrete 225 30 1,104 

Remove foundation for existing 
building Concrete-filled steel pile 80 12 63 

Stormwater concrete vault Steel/concrete 12 30 59 
Remove fill under north trestle Steel sheet pile wall n/a n/a 14,500 

Demolition total 2,551 --- 16,783 Construction total 1,015 --- 4,066 

Total increase in benthic habitat post-project 12,717 
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Creosote is a mixture of compounds, primarily PAHs, used to protect wood from degradation by aquatic 
organisms in aquatic environments (EPA 2008; NOAA 2009). PAHs and other components of creosote 
are harmful to fish, shellfish, and other marine organisms, particularly those species that use the 
creosote piles for spawning habitat or that eat the eggs of the species that have laid spawn on the 
timber (Stratus 2006). PAHs are released from creosote-treated wood and can cause cancer, 
reproductive and immune system problems, and impair growth and development in fish exposed to 
even low concentrations (NOAA 2009). Hexachlorobutadiene can be lethal to fish and crustaceans at 
concentrations as low as 32 ppb. 

Zinc exposure can adversely affect growth, reproduction and survival of aquatic organisms. Zinc can 
interfere with embryonic development of fish (Eisler 1993) and fish have demonstrated avoidance of 
zinc in laboratory studies (Sprague 1968). 

Contaminated sediments would be disturbed during in-water work, particularly pile removal. As 
discussed in the section on turbidity above, the sediment plume would be limited to about 25 feet from 
the base of the pile and is unlikely to extend beyond the project footprint due to the low current 
velocities in Elliott Bay. Turbidity is anticipated to settle out less than an hour after sediment 
disturbance. Implementation of best management practices (BMPs) such as using vibratory removal 
methods to the extent possible and responding with additional measures based on results of water 
quality monitoring would minimize the spread of contaminants. 

Noise and Disturbance 
Piles will generally be vibrated out of the seafloor.  This removal process does not create harmful noise 
levels for marine life; however, noise from pile installation can harm fish, marine mammals, and birds.  
The project would install several types of piles, by both impact and vibratory methods. Steel piles and 
casings for drilled shafts would be vibrated into the sediment. Concrete piles and concrete-filled steel 
piles would be driven with an impact hammer.  

Different pile driving techniques have different effects on fish and marine mammals. When piles are 
installed with an impact hammer, a detonation in a cylinder lifts a heavy hammer, which then drops 
several feet onto the pile, driving it into the ground. It is mainly the high energy noise caused by the 
impact of the hammer on the pile that can affect aquatic species. Vibratory pile driving, on the other 
hand, produces less energy and is generally the method preferred by resource agencies for pile 
installation. Vibratory pile driving, however, creates continuous noise, and is more of a concern for 
marine mammals that use echolocation to hunt and communicate.  

Drilled shafts are constructed by installing a hollow steel casing six to ten feet in diameter with a 
vibratory hammer. The material inside the casing is then excavated using an augur or a clamshell dredge 
and disposed of upland. Rebar is then placed in the shaft and concrete poured into the shaft. 

The level of sound produced during pile driving depends on several variables, including the type of 
hammer used and the type and size of piles being used. The distance that the sound travels underwater 
and in air also depends on several variables. 
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High levels of underwater sound can injure or kill fish, and cause alterations in behavior (Turnpenny et 
al. 1994; Turnpenny and Nedwell 1994; Popper 2003; Hastings et al. 1996; Popper and Schilt 2007, 
Popper and Hastings 2009). Fish with swim bladders, such as salmonids, are more susceptible to 
barotraumas (injuries, such as hemorrhage and rupture of internal organs, caused by pressure waves) 
from impulsive sounds. Death from barotrauma can be instantaneous or delayed up to several days 
after exposure. 

Elevated noise levels can also cause sublethal injuries, such as a reduced ability to detect predators and 
prey or damage to hearing (Turnpenny et al. 1994; Hastings et al. 1996, Popper and Schilt 2007). 
Exposure to high noise levels can cause a temporary shift in hearing sensitivity for periods lasting from 
hours to days, which can have the indirect effect of reducing the survival, growth, and reproduction of 
fish by increasing the risk of predation and reducing foraging or spawning success. 

Noise can result in fish avoiding foraging or spawning grounds (Engas et al. 1996). The indirect effect of 
these avoidance responses may range from insignificant, to permanent long-term effects if feeding or 
reproduction is impeded. Feist et al. (1992) found that impact pile driving of concrete piles affected 
juvenile pink and chum salmon distribution, school size, and schooling behavior. 

Pile driving noise may affect diving birds that commonly use Elliott Bay in the vicinity of the site such as 
grebes, marbled murrelets, and scoters. Birds are harmed by sound pressure levels in the range of those 
levels that harm fish and mammals (Fitch and Young 1948; Yelverton et al. 1973; Yelverton and 
Richmond 1981). Noise in the marine environment could also reduce marbled murrelet foraging 
efficiency (USFWS 2009). 

For marine mammals, whales in particular, sound is one of the most critical sensory pathways of 
information. Whales communicate with each other over short and long distances with a variety of clicks, 
chips, squeaks, and whistles. They also use echolocation to find prey and navigate. Underwater noise 
may reduce the audibility of signals, impairing foraging and communication, increasing energetic 
expenditures, reducing hearing sensitivity, and causing behavioral changes (Krahn et al. 2004; Southall 
et al. 2007). Changes in behavior can range from minor changes in orientation or breathing to 
interrupted feeding or avoidance of an area (Richardson et al. 1995; Moore and Clarke 2002). Noise can 
also cause non-auditory physiological changes such as alterations in cardiac rates and respiratory 
patterns (Krahn et al. 2004; Southall et al. 2007). Very loud noises at close range may cause hearing 
damage, other physical damage, or even death of marine mammals (Richardson et al. 1995).  Although 
vibratory pile driving produces less energy and is generally the preferred method of pile installation, it 
does produce continuous noise. NMFS has established a lower underwater disturbance threshold for 
marine mammals for continuous noise, such as that produced by a vibratory hammer. As a result, noise 
impacts from vibratory pile installation may extend over a broader area than those generated by impact 
pile driving. 

Noise attenuation devices, such as a bubble curtain, would be deployed during impact pile driving to 
reduce noise levels.   The amount of noise attenuation achieved by bubble curtains averages about 12 
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decibels.  Timing restrictions and monitoring for the presence of birds and marine mammals in the 
project area would all help reduce impacts of pile driving noise on aquatic species. 

Overwater cover 
There would be a temporary increase in overwater cover of up to approximately 46,000 square feet, 
until the north timber trestle is demolished in Phase 4. Exhibit 4-5 shows the changes in overwater cover 
for the project by phase during construction. Direct overwater cover may reduce the amount of ambient 
light, which could reduce the amount of photosynthetically active radiation (PAR) available to 
macroalgae. A reduction in PAR could result in a die-back and/or mortality of macroalgae and fish 
species associated with aquatic vegetation such as lingcod and greenling (Haas et al. 2002). 

Exhibit 4-5 Change in Overwater Cover (OWC) by Construction Phase 

Phase Project Element 
OWC Change by 
Project Element 

(ft2) 

Total 
Cumulative 
Difference 

in OWC 

Phase 1 
(~Aug 2015 – Apr 

2016) 

Demolition 

Demolish POF slip and portion of south 
trestle -10,700 

+44,890 

Remove Slip 3 
structures 

Transfer span, apron 
and tower -3,400 

Bridge seat -350 

OHL -1,900 
Building -1,800 

Remove Slip 2 right dogleg wingwall -900 

Remove Slip 3 left dogleg wingwall -900 

Construction 

Slip 3 

Transfer span +3,600 
OHL +1,900 

HPU platform +300 
Inner dolphin +740 
Temp dolphin +200 

South trestle +37,000 

POF slip 
Platform and walkway +15,300 

Float and gangway +5,800 

Phase 2 (~July 
2016 – May 2018) 

Demolition Remove concrete trestle and piling -16,300 
+44,890 

Construction Install pile foundation for terminal building +16,300 

Phase 3 (~June 
2018 – Feb 2020) 

Demolition Remove existing trestle including transfer 
span bridge seat and OHL platform -45,000 

+46,164 
Construction 

Construct new trestle +45,830 
Reinstall slip 2 transfer span bridge seat +444 

Phase 4 (~Apr 
2019 – June 2021) 

Demolition 
Demolish north timber trestle -76,000 

+5,164 Demolish retained fill area -14,500 
Construction Construct new trestle +49,500 

 

Several species of kelp and algae have been documented in the vicinity of the terminal. Macroalgae at 
the southern edge of the terminal would likely be shaded out by extending the trestle to the south. 
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Although substrates at the project site are heavily altered, 30 species of invertebrates were documented 
in the project vicinity during surveys for the Elliott Bay Seawall Project. Shading impacts and reduced 
primary productivity may indirectly cause species at the southern edge of the trestle to be reduced in 
number or diversity. 

Juvenile salmonids depend on nearshore habitats for food and refuge. The movement of migrating 
juvenile salmonids may be affected by dark-edge and light-edge over-water structures, such as docks 
and piers (Southard et al. 2006). Overwater structures, such as ferry terminals, bridges, and temporary 
work trestles, may directly affect juvenile salmon, by disrupting migratory behavior along the shallow-
water nearshore zone. 

The response of fish to overwater cover is complex; individuals of some species readily pass under 
overwater cover, some pause and go around, schools may disband upon encountering overwater cover, 
and some schools pause and eventually go under en masse (Nightingale and Simenstad 2001). 
Observations discussed by Southard et al. (2006) demonstrate that the shading caused by ferry 
terminals and other overwater cover  can deter or delay juvenile salmonid movement, and this effect 
may be decreased at low tides when ambient light can better filter beneath the terminal structure. 
Delays in migration could lead to increased energy expenditure. The temporary increase in overwater 
cover for the Build Alternative could impede salmonid migration along the shoreline. 

Beneficial Effects 

Removing Creosote-Treated Timbers 
PAHs that leach from creosote-treated wood accumulate in sediments, resulting in chronic and dietary 
exposure of marine organisms, primarily benthic species (NOAA 2009; Stratus 2006). Detectable 
leaching can occur for years and perhaps much longer (Stratus 2006). A study conducted in British 
Columbia found elevated PAH concentrations within 24.6 feet of creosote-treated pilings within the first 
year after installation. After 10 years, that distance declined to 8.2 feet. Both in-water structures, such 
as timber pilings, and overwater structures, such as docks, can be a source of creosote in aquatic 
environments (NOAA 2009). 

The project would remove approximately 7,400 tons of creosote-treated timber, eliminating the 
potential for this material to leach any more creosote into the environment. Timber piles would be 
removed completely to the extent possible by vibrating the piles from the sediment. If piles break during 
vibratory extraction, broken piles would be removed by wrapping a chain around the pile and pulling it 
from the sediment. If piles cannot be removed using a chain, they would be cut at or below the mudline 
and the holes filled with clean material. Piles would not be removed using a clamshell or hydraulic jet, 
both of which can generate high levels of turbidity and risk spreading contaminated sediment. 

Benthic and Shoreline Habitat 
The new concrete trestle would occupy about 30 linear feet of shoreline habitat. Shoreline habitat is the 
landward portion of the nearshore zone where variations in wave energy, sunlight, sediment movement, 
water depth, and salinity provide a variety of environments that support a diverse array of species, and 
where biological processes such as photosynthesis and carbon cycling occur at greater rates (WDFW 
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2010). In addition, installing pilings would affect about 1,783 square feet of benthic habitat. Impacts to 
nearshore and benthic habitat would be offset by removing the north trestle and its 7,700 cubic yards of 
associated fill. The area would be restored to match the bathymetry on either side of the fill prism. 
Removing the fill and north trestle would open up approximately 180 linear feet of shoreline (for a net 
increase of 150 feet) and increase benthic habitat in the project area by about 12,650 square feet, 
allowing macroalgae and benthic organisms to re-colonize the area. This would provide a better 
migration corridor along the shoreline for juvenile salmonids. 

Stormwater Treatment 
Stormwater generated by roadways, parking lots, and other infrastructure used by vehicles contains 
pollutants detrimental to aquatic life. The primary constituents of concern with respect to federally 
protected salmonids are total suspended solids (TSS), copper, and zinc. In laboratory studies (Baldwin et 
al. 2003), dissolved copper has been shown to reduce juvenile salmonids’ ability to smell in fresh water, 
and fish sometimes avoid water with elevated levels of dissolved zinc (Sprague 1968). 

The project would install oil-water separators and stormwater vaults below the deck to provide water 
quality treatment for all new and replaced areas of the terminal. The vaults would collect and hold 
runoff, allowing suspended solids to settle; WSDOT would periodically clean the vaults and remove the 
solids to maintain proper functioning. The south trestle is not equipped with vaults, and provides only 
limited stormwater treatment. Oil-water separators collect runoff on the southern (concrete) portion of 
the dock, while stormwater is not treated on the north (timber) trestle before it enters Elliott Bay. 
Pollutant loads discharged to Elliott Bay from the project site would be reduced substantially. Existing 
and post-project pollutant loads are shown in Exhibit 4-6. 

Exhibit 4-6 Pre- and Post-project Pollutant Loads 

Scenario 
Pollutant Load (lb/yr)1 

TSS TCu DCu TZn DZn 
Existing 1608 0.407 03095 2.48 0.712 
Proposed 148 0.13 0.079 0.61 0.41 
Percent Reduction 91% 68% 17% 75% 42% 
1TCu = total copper; DCu = dissolved copper; TZn = total zinc; DZn = dissolved zinc 

Capping Contaminated Sediments 
Sediments in the project footprint are contaminated, as described earlier. Some contaminated sediment 
would be removed during pile installation and removal of the fill area at the northeast corner of the site. 
Some contamination would remain in the sediment, from the creosote-treated piles that would be 
removed by the project and from other historic sources. During construction, a sediment cap would be 
placed in the north trestle area; final design and placement would be developed in coordination with 
the Washington Department of Ecology. Without a sediment cap, pollutants would continue to slowly 
release hazardous materials into the water column and harm seafloor species.  
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4.2.5 Long-Term Impacts 

4.2.5.1 No Build Alternative 
Under the No Build Alternative, the project would not provide any new stormwater treatment, and 
some pollutants from the trestle would continue to discharge to Elliott Bay with only minimal treatment. 
The north trestle and associated fill would not be removed, providing no opportunity for restoration of 
shoreline and benthic habitat. Contaminated fill and creosote-treated piles would continue to harm 
seafloor species and to slowly release hazardous materials into the water column. 

4.2.5.2 Build Alternative 
Operational impacts of the Build Alternative consist of stormwater treatment, permanent new 
overwater cover, and changes in the amount of shoreline habitat. Under the Build Alternative, the 
project would provide water quality treatment for all new and replaced impervious surfaces, as 
described in the Beneficial Effects discussion above, reducing pollutants in the vicinity of the terminal. 

The project has been designed to minimize new overwater cover to the extent possible. Following 
avoidance and minimization efforts during preliminary design, the total overwater coverage would 
increase by about 5,200 square feet (1.7% of the existing Seattle Ferry Terminal’s 300,000 square foot 
overwater footprint), as a result of the addition of a new walkway from the King County POF to Alaskan 
Way and new stairways and elevators from the POF to the upper level of the terminal.  

Extending the trestle to the south would reduce linear shoreline habitat by approximately 30 feet. 
Removing the north timber trestle and the associated fill prism would open up about 180 linear feet of 
shoreline, for a net gain of about 150 linear feet of shoreline. Removing the fill would also increase 
benthic habitat by approximately 12,650 square feet. 

4.2.6 Mitigation 
Several features have been incorporated into the project design to minimize impacts to ecosystems in 
the project area. To reduce impacts of overwater cover, the size of the new terminal has been reduced 
to the extent possible. WSDOT would mitigate for the impacts of additional overwater cover by 
restoring an area of equivalent ecological function, in Elliott Bay or elsewhere in Puget Sound. Options 
include removal of some overwater cover at Pier 48, which is owned by WSDOT, or participation in King 
County’s In Lieu Fee (ILF) Mitigation Program, certified under 2008 federal rules and overseen by federal 
and state resource agencies. For additional information on the ILF program, see the Ecosystems 
Discipline Report in Appendix C. In addition, light-penetrating surfaces (LPS) such as glass blocks would 
be incorporated into the design of the POF walkway to offset shading impacts. LPS could allow more 
light to reach the seabed, increasing PAR and primary productivity, minimizing shading impacts that 
could interfere with juvenile salmonid migration along the waterfront. 

Extending the trestle to the south and installing new piers would result in impacts to shoreline and 
benthic habitat. These impacts would be outweighed by additional shoreline and benthic habitat 
created by the removal of the north trestle and associated fill. New stormwater treatment would be 
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provided by the project to reduce pollutant loading and improve water quality in the vicinity of the 
trestle. 

Construction of the project would temporarily degrade water quality that could disturb or injure aquatic 
species. Turbidity is anticipated to settle out less than an hour after sediment disturbance. 
Implementation of BMPs such as using vibratory removal methods to the extent possible and 
responding with additional measures based on results of water quality monitoring would minimize the 
spread of contaminants and ensure compliance with Washington State water quality standards. During 
dredging of the fill prism under the north trestle, the sheet pile wall containing the fill would be left in 
place until dredging is complete to prevent sediments from the dredge prism from drifting into the bay. 
If turbidity standards are exceeded, measures would be immediately taken to comply with permit 
conditions. BMPs would be updated or additional BMPs implemented to prevent a recurrence of the 
exceedance. 

To minimize pile driving noise, the project would remove and install piles using vibratory methods to the 
extent possible. A noise attenuation device such as a bubble curtain would be deployed during impact 
pile driving of steel piles. Underwater noise levels would be monitored to make sure the project does 
not exceed noise levels described in the BA. If noise levels exceed those anticipated in the BA, WSDOT 
would stop work and consult with the NMFS and USFWS to improve existing BMPs or implement 
additional BMPs to minimize noise impacts. 

WSDOT would monitor for the presence of marine mammals and marbled murrelets during construction 
per the requirements of the BA and MMPA. If those species enter the harassment or injury zones during 
pile driving, work would stop until the animals have left the area. 

For any construction work within or above water, a Hydraulic Project Approval (HPA) would be required 
from the Washington State Department of Fish and Wildlife. Work would be limited by the HPA to 
selected work windows specifying the time of year construction activities may occur. 
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4.3 Noise and Vibration 
Construction and construction-generated traffic would cause noise for the estimated 6-year 
construction period. In addition, two historic sites are located adjacent to the project site (the Seattle 
Fire Station No. 5 on the north, and the Washington Street Boat Landing on the south) that may be 
sensitive to construction-generated vibration. The potential direct and indirect effects of noise and 
vibration, and measures to minimize them, are addressed in this section. 

Information in this section is summarized from the Noise and Vibration Discipline Report (WSF, 2013i). 

4.3.1 Noise and Vibration Study Area  
The project is located at the Seattle Ferry Terminal along the Seattle central waterfront. The study area 
evaluated for noise and vibration effects includes areas likely to be affected by construction and 
operation noise or vibration. Potential noise- and vibration-sensitive uses near the project limits include 
two residential buildings near the site, the Washington Street Boat Landing, Fire Station No. 5, and 
commercial office space.  The study area extended approximately 400 feet from the project site’s 
boundaries for screening of potential impacts according to the noise impact criteria discussed below. 

4.3.2 Methodology 
Regulations, policies, and procedures for estimating and controlling noise and vibration impacts have 
been established at the federal, state, and local levels. At the federal level, FTA noise and vibration 
guidance is found in the Transit Noise and Vibration Impact Assessment (FTA 2006), while FHWA 
guidance is found in 23 CFR 772.  

FTA’s modeling tools and criteria are most appropriate for analyzing the noise effects from ferry and 
ferry terminal operations, because they address point sources such as transit stations and bus terminals; 
consequently, FTA guidance has been used primarily for analyzing noise generated from the terminal 
site. FHWA’s methodology is appropriate for addressing automobile and truck noise along road 
corridors; therefore, FHWA’s Traffic Noise Model TNM 2.5 has been used to analyze potential effects 
from automobile and truck noise associated with SR 519 (Alaskan Way) traffic to and from Colman Dock.  

Construction noise is addressed separately from operational noise. Although the Washington State 
Department of Ecology has construction noise rules included in WAC 173-60, Ecology defers regulatory 
authority to the local officials. 

Seattle regulates noise under SMC 25.08, Noise Control. The ordinance establishes provisions specific to 
construction noise, including daytime and nighttime sound levels and the methodology to be used in 
measuring construction noise levels. The city ordinance also establishes criteria for obtaining a noise 
variance if required. 

The analysis of noise generated during operation of the project includes an initial screening to 
determine whether noise and/or ground-borne vibration impacts may be a concern for a proposed 
project. A second screening criterion, distance from potentially affected land uses, is then applied. For 
the project, potentially sensitive land uses within the project area include the Washington Street Boat 
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Landing, a resource listed on the National Register of Historic Places (NRHP); Fire Station No. 5, a 
resource not listed but eligible for listing on the NRHP; and two residential buildings nearby. The 
residential buildings include a 20-unit condominium building located north of the project site and on the 
east side of Alaskan Way, about 260 feet from the nearest corner of the project site, and the new Post 
Apartments, located about 360 feet from the project site on Western Avenue at Marion Street. The 
Washington Street Boat Landing, Fire Station No. 5, and the condominium building are shown on Exhibit 
4-7. In addition to these sensitive receptors, some areas of downtown Seattle have underground utility 
lines that are highly susceptible to damage from vibration. In particular, cast iron water mains, brick 
sewers, and other older structures can be damaged.  

Noise measurements were taken from readings at three monitoring locations near the project 
boundaries; these locations are also shown on Exhibit 4-7. In addition, other available sources, including 
the Alaskan Way Viaduct Replacement Project noise study and the Elliott Bay Seawall Noise and 
Vibration Analysis, provided data used for this analysis. 

4.3.3 Affected Environment 

4.3.3.1 Noise and Vibration Fundamentals 
Sound is mechanical energy transmitted by pressure waves through a medium such as air. The sound 
pressure level has become the most common descriptor used to characterize the loudness of an 
ambient sound level. Sound pressure level is measured in decibels (dB), a logarithmic loudness scale 
with 0 dB corresponding roughly to the threshold of human hearing and 120 to 140 dB corresponding to 
the threshold of pain. Because sound pressure can vary by over one trillion times within the range of 
human hearing, the logarithmic loudness scale is used to calculate and manage sound intensity numbers 
conveniently. 

The typical human ear is not equally sensitive to all frequencies of the audible sound spectrum. As a 
consequence, when assessing potential noise impacts, sound is measured using an electronic filter that 
deemphasizes the frequencies below 1,000 Hertz (Hz) and above 5,000 Hz. This method of frequency 
weighting is referred to as A-weighting and is expressed in units of A-weighted decibels (dBA). 

Due to its variation from instant to instant, community noise levels must be measured over an extended 
period of time to characterize the noise environment and to evaluate cumulative sound impacts. This 
time-varying characteristic of environmental noise is described using statistical noise descriptors. The 
most frequently used noise descriptors are as follows: 

Leq: The equivalent sound level is used to describe noise over a specified period of time, typically 
1 hour, in terms of a single numerical value (i.e., the average noise exposure level for the 
given time period). 

Lmax: The Lmax is the instantaneous maximum noise level measured during the measurement 
period of interest. 

  



SOURCE:  Google Earth, 2011; WSDOT, 2011

Exhibit 4-7
Noise Measurement Locations
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Ldn: The day-night average sound level (also written as DNL) is the energy average of the A-
weighted sound levels occurring during a 24-hour period, accounting for the greater 
sensitivity of most people to nighttime noise by weighting (“penalizing”) nighttime noise 
levels by adding 10 dBA to noise between 10:00 p.m. and 7:00 a.m. 

There are several different methods used to quantify vibration. The peak particle velocity (PPV) is 
defined as the maximum instantaneous peak of the vibration signal. The PPV is most frequently used to 
describe vibration impacts on buildings. Typically, ground-borne vibration generated by manmade 
activities attenuates rapidly with distance from the source of the vibration. Sensitive receptors for 
vibration include structures (especially older masonry structures), people, and vibration-sensitive 
equipment. 

4.3.3.2 Existing Noise Environment in the Project Area 
Traffic on the Alaskan Way Viaduct (AWV) is a predominant source of noise in the project area. Existing 
sources of noise near the Colman Dock come mainly from road traffic, with some localized industry as 
well as high-altitude aircraft over flights. Existing sound levels measured at the three monitoring sites 
are shown in Exhibit 4-8.  

Exhibit 4-8 Existing Sound Levels 

Site No. Location Time 
Period 

Measurement  
Date / Time 

FHWA 
15 min. 

Leq 
(dBA) 

FTA Ldn 
(dBA) 

Day / Night 
Range (Ldn) 

(dBA) 

Site 1 
North side of Colman Dock 

Near Fire Station No. 5 
24 hr. Aug. 8-9 2012  NA 76.3 68 - 85 

Site 2 
South side of Colman Dock 

Near Toll Booths 
24 hr. Aug. 8-9 2012  NA 72.7 64.8 – 81.1 

Site 3 
North side of Colman Dock 

28 feet from SR519 
15 min. Aug. 8 2012 

2:10 PM  73.9 NA NA 

 

4.3.4 Construction Impacts 

4.3.4.1 Construction Impacts Common to Both Alternatives 
Both the No Build and Build Alternatives would produce noise from internal combustion engines. Earth-
moving equipment, material-handling equipment, and stationary equipment are all engine-powered. 
Mobile equipment operates in a cyclic fashion, but stationary equipment (e.g., pumps, generators, and 
compressors) generate sound levels that are fairly constant. Truck noise would be present during most 
construction stages. Other noise sources would include impact equipment and tools such as pile drivers. 
Impact tools could be pneumatically powered, hydraulic, or electric. Pile driving is likely to produce the 
highest noise levels during construction. 
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Construction noise would be intermittent, occurring at different times and at various locations in the 
project area. The maximum noise levels of construction equipment under the Build Alternative would be 
similar to the typical maximum noise levels from construction equipment shown in Exhibit 4-9.  

Exhibit 4-9 Typical Noise Levels from Construction Equipment 

Construction Equipment Noise Level 
(dBA, Leq at 50 feet ) 

Hoe ram (concrete breaker) 90 
Excavator 81 
Roller 80 
Concrete Mixer 79 
Crane, Mobile 81 
Dozer 82 
Paver 77 
Backhoe 78 
Vibratory Pile Driver 101 
Impact Pile Driver 107 
Source:  FHWA, 2006; Laughlin pers. comm. 2013 
 

Maximum noise levels from construction equipment would range from approximately 77 to 107 dBA at 
50 feet. Construction noise at locations farther away would decrease at a rate of 6 to 8 dBA per doubling 
of distance from the source. Because various pieces of equipment would be off, idling, or operating at 
less than full power at any given time, and because construction machinery is typically used to complete 
short-term tasks at any given location, average Leq daytime noise levels would be less than the maximum 
noise levels. Within Seattle city limits, construction noise levels may not exceed a maximum Leq (7.5 
minutes) of 99 dBA at 50 feet or the nearest property line (whichever is farther) (SMC 25.08.425). FTA 
guidance suggests that adverse community reaction may occur at a 1-hour Leq of 90 dBA for daytime and 
80 dBA for nighttime construction noise exposure in residential areas and 100 dBA for daytime and 
nighttime noise exposure in commercial and industrial areas. 

Construction noise is allowed to exceed the City noise limits by 15 to 25 dBA for short periods during the 
day (7:00 a.m. to 10:00 p.m. on weekdays and 9:00 a.m. to 10:00 p.m. on weekends and legal holidays). 
Impact equipment such as jackhammers may not exceed a Leq (h) of 90 dBA or a Leq (7.5 minutes) of 99 
dBA, and may be operated only from 8:00 a.m. to 5:00 p.m. on weekdays and from 9:00 a.m. to 5:00 
p.m. on weekends and legal holidays, unless otherwise allowed by a noise variance.  

Demolition of existing structures and impact and vibratory pile driving would cause the most vibration. 
Other sources of vibration during construction would be from concrete, asphalt, and deck removal; 
excavator-mounted pulverizers and shears; and jackhammers, hoe rams, and core drills.  

4.3.4.2 No Build Alternative 
The No Build Alternative would generate noise from periodic replacement of deteriorated piles or other 
sections of the trestle during any given replacement work. This noise would be similar to the noise 
produced by the Build Alternative, but for a much shorter duration and much smaller in scale. Noise 



Seattle Ferry Terminal Project 
4.3  Noise and Vibration 

Environmental Assessment Page 4-33  
April 2014   

from internal combustion engines, from other construction equipment, and from pile-driving would be 
produced. Construction noise and vibration would be just as disruptive but would occur for a shorter 
time period.  

Maintenance and replacement work on the north trestle would produce noise and vibration effects to 
Fire Station No. 5 and the firefighters working there. The No Build Alternative would require 
replacement pile driving, as close as a few feet from the fire station. Because the north trestle would 
remain closer to the fire station under the No Build Alternative than the Build Alternative, the vibration 
and noise impacts on that structure would likely be greater than would occur when removing the piles in 
the Build Alternative; however, individual repair projects under the No Build alternative would be much 
shorter in duration. 

4.3.4.3 Build Alternative 
Project construction is currently planned to occur in four phases over approximately six years (69-72 
months). Construction noise and vibration are likely to occasionally annoy some nearby residents and 
businesses. Construction workers would also be subjected to noise while working on the site.  

Pile driving would generate the greatest construction noise impacts. Impact pile driving would generate 
noise levels of 77 to 107 dBA at 50 feet; peak noise from vibratory pile driving would be 101 dBA at 50 
feet (Exhibit 4-9). Clam shovels, which would be used to excavate fill, generate noise levels in the 80-90 
dBA range. Noise levels at the corner of the nearest residence, a 20-unit condominium building, would 
be no more than 87 dBA during the project’s noisiest activities, due to its distance from the project site, 
and that would diminish as the work moved to the south and west. The Post Apartments are located 
about 100 feet further from the project site than the 20-unit condominium building, and an intervening 
building partially screens the apartments; noise levels at the Post Apartments would thus be lower than 
87 dBA at the noisiest.  

Pile driving would also cause vibration impacts. Because vibration attenuates rapidly over distance and 
because the pile driving would be at least 200 feet away from the Washington Street Boat Landing, 
damage from pile driving is very unlikely.   However, vibration-sensitive utilities, such as cast iron water 
mains, brick sewers, and older utility structures located in the waterfront area, could be affected. 
Special provisions would be needed to protect existing utility lines in these areas during pile driving and 
installation, and would be determined in coordination with the utility service providers. Existing pipes 
and other facilities would be field-verified during final design to ensure work does not accidentally 
damage them.   

Pile removal and demolition of the north trestle would be located close to Fire Station No. 5 and could 
generate vibrations that approach the FTA’s 0.5 inches per second PPV threshold. Piles within 35 feet of 
the fire station would be cut at the mudline rather than removed using vibratory extraction. WSDOT 
would also monitor vibration levels for pile removal within 50 feet of the station, and would cut piles at 
the mudline instead of vibrating them out if vibration levels approach the 0.5 PPV damage threshold.  
Pile removal and installation for all construction phases other than the demolition and removal of the 
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north trestle would be farther from the fire station and are not expected to have adverse vibration 
effects. 

4.3.5 Long-Term Impacts 

4.3.5.1 No Build Alternative 
Maintaining existing facilities, including the slips, terminal building, and trestle, would occur under the 
No Build Alternative. Current traffic patterns, ferry slip locations, and operation schedules would not 
change except as needed to accommodate maintenance tasks. Noise and vibration from ferry 
operations would remain at or below current levels.  

4.3.5.2 Build Alternative  
Holding capacity, traffic volumes, and driveway locations would not change under the Build Alternative. 
Reconfiguring the trestle would shift terminal operations approximately 165 feet to the south. This 
reconfiguration would reduce noise by 5 to 10 dB at Fire Station No. 5 where firefighters sleep.  

4.3.6 Mitigation 

4.3.6.1 Construction Noise Minimization Techniques  
As a major public construction project, the project will require a noise variance under the Seattle Noise 
Control code. Well in advance of construction, requirements for minimizing construction noise would be 
developed in coordination with the City and specified in the noise variance. Mitigation will include: 

• Prohibit pile driving at night.  
• Limit use of impact equipment other than pile driving to between 8:00 a.m. and 5:00 p.m. on 

weekdays and between 9:00 a.m. and 5:00 p.m. on weekends and legal holidays. If impact 
equipment use cannot be limited to those hours, a noise variance from the City would also be 
required. 

• Limit the noisiest construction activities other than use of impact equipment to the hours 
between 7:00 a.m. and 10:00 p.m. on weekdays and between 9:00 a.m. and 10:00 p.m. on 
weekends and legal holidays. A noise variance would be required from the City for construction 
outside of these hours.  

• Develop and implement public outreach, information, and complaint response procedures for 
the duration of construction. These procedures will include a 24-hour noise complaint line with 
clear lines of communication and authority for investigating complaints and implementing other 
measures to reduce or mitigate the noise causing the complaint. 

• Crush and recycle concrete off site, away from noise-sensitive uses. If recycled on site, an 
operations plan would be required to define the locations and hours of operation.  

• Construct temporary noise barriers or curtains around stationary equipment and long-term 
work areas. This could reduce equipment noise by 5 to 10 dBA.  

• Use noise mitigation shields when generators and compressors are needed between the hours 
of 10:00 p.m. and 7:00 a.m. Monday through Friday and between 10:00 p.m. and 9:00 a.m. 
Saturday, Sunday, and legal holidays, unless otherwise allowed by the Seattle Department of 
Planning and Development.  
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• Use the quietest equipment available, and require adequate mufflers, intake silencers, and 
engine enclosures, which could reduce noise by 5 to 10 dBA.  

• Minimize idling time and turn off construction equipment during prolonged periods of non-use.  
• Properly maintain all equipment.  
• Train equipment operators on methods for noise reduction.  
• Where possible, locate stationary equipment away from sensitive receiving properties.  
• Notify nearby residents and businesses prior to periods of intense nighttime construction.  
• Use broadband, ambient-sensitive, or strobe backup warning devices or use backup observers in 

lieu of backup warning devices for all equipment except dump trucks. Backup observers and 
broadband or strobe backup warning devices must be used for dump trucks between 10:00 p.m. 
and 7:00 a.m. Monday through Friday, and between 10:00 p.m. and 9:00 a.m. on Saturday, 
Sunday, and legal holidays.  

• Use rubber bed liners between 10:00 p.m. and 7:00 a.m. Sunday night through Friday, and 
between 10:00 p.m. and 9:00 a.m. from Friday night through Sunday morning.  

• Remove spilled material by hand when possible, rather than using scraping equipment. 

4.3.6.2 Construction Vibration Minimization Techniques 
Vibratory pile extraction may cause vibration levels that approach the FTA damage threshold of 0.5 PPV 
within 33 feet of Fire Station No. 5. To avoid vibration damage, piles within 35 feet of the fire station 
would be cut at the mudline rather than removed using vibratory extraction. WSDOT would also 
monitor vibration levels for pile removal within 50 feet of the station, and would cut piles at the mudline 
instead of removing them by vibratory extraction if vibration levels approach the 0.5 PPV damage 
threshold.    

Vibration from other construction activities can be reduced by either restricting their operation to 
predetermined distances from historic structures or other sensitive receivers (such as sensitive utilities), 
or using alternative equipment or construction methods.  

Finally, acoustic monitoring would be required whenever vibration-producing activities occur within 200 
feet of a sensitive receiver (e.g., cast iron water pipes or brick sewers). The monitoring data would be 
compared to the project’s vibration criteria to ensure that ground vibration levels do not exceed the 
corresponding damage risk criteria for buildings and sensitive utilities. If vibration levels approach the 
damage risk criteria, WSDOT would stop work and consult with the appropriate regulatory agencies to 
improve existing BMPs or implement additional BMPs to minimize impacts. 

4.3.6.3 Mitigation of Long term Impacts 
No long-term adverse noise or vibration impacts are anticipated from the No Build or Build Alternatives. 
No mitigation is proposed.



Seattle Ferry Terminal Project 
4.4  Water Resources 

 Page 4-36  Environmental Assessment 
  April 2014 

4.4 Water Resources 
The project could adversely affect surface water quality, primarily by releasing contaminants in 
stormwater runoff and through the consequences of in-water construction. Potential direct and indirect 
effects of the project on surface water are considered in this section. The project would not affect 
groundwater. 

Information in this section is summarized from the Water Resources Discipline Report (WSF, 2013m). 

4.4.1 Water Resources Study Area 
The study area includes all water resources within the immediate vicinity of the proposed project’s 
construction activities, including all of Elliott Bay. Construction would be over water, and would be 
separated from the upland area by the Elliott Bay Seawall. Drainage from the adjacent city sidewalk and 
Alaskan Way are not hydraulically connected to the project site, and existing outfalls from the city 
conveyance system would not be modified.  

4.4.2 Methodology 
Federal and state laws addressing water quality were reviewed, and the information about the existing 
stormwater infrastructure on and near the project site was collected. Existing surface water quality 
conditions were reviewed from available existing sources. The potential effects of the No Build and Build 
Alternatives were analyzed for both construction and operation. Measures to minimize or eliminate 
potential adverse effects were also developed.  

The Clean Water Act (CWA) is the primary federal law governing water quality in the United States. An 
array of federal and state regulations and permits, many of which are under the authority of the CWA, 
control activities ranging from discharges into waters of the United States to construction or fill within 
waters. Surface water quality standards are implemented through the CWA Section 401 certification 
process, and water quality must comply with the Water Pollution Control Act (Chapter 90.48, RCW) and 
the state's Water Quality Standards (Chapter 173-201A, WAC). WSDOT also must comply with the 
agency’s NPDES permit and the WSDOT Highway Runoff Manual (WSDOT 2011). 

The project would include stormwater treatment for new and replaced impervious surfaces. “New” 
impervious surfaces are those built for the new south concrete trestle area (51,000 square feet, shown 
on Exhibit 3-2). “Replaced” impervious surface is the new concrete trestle replacing the timber trestle 
(100,000 square feet).  

4.4.3 Affected Environment 
The project is located in Elliott Bay, an embayment in central Puget Sound. Current sources of pollution 
in the project area include stormwater runoff from urbanized impervious surfaces, discharges into Elliott 
Bay from combined sewer overflows (CSOs), and pollution from the Duwamish River, which enters the 
bay approximately one mile south of the project site. The existing terminal provides only limited 
stormwater treatment. Simple oil-water separators collect runoff on the southern (concrete) portion of 
the dock, while stormwater is not treated on the north (timber) trestle before it enters Elliott Bay. 



Seattle Ferry Terminal Project 
4.4  Water Resources 

Environmental Assessment Page 4-37  
April 2014   

Ecology lists fecal coliform for Elliott Bay as a Category 5 impairment. Elliott Bay is also included in the 
2012 Washington State Water Quality Assessment 303(d) list as not meeting water quality criteria for 
nearshore fish habitat, and for exceeding thresholds for ammonia-N, dissolved oxygen, temperature, 
arsenic (inorganic), fecal coliform bacteria, and endosulfan (an organochlorine insecticide) (Ecology 
2012). Contaminated sediments have also been identified at the project site, as discussed in the 
Ecosystems and Hazardous Materials sections of this document.  

4.4.4 Construction Impacts 

4.4.4.1 No Build Alternative 
Construction completed during ongoing maintenance of the Seattle Ferry Terminal would cause impacts 
similar to those of the Build Alternative but they would be at a smaller scale, more localized, and over a 
shorter duration, but would likely occur throughout the life of the facility. 

4.4.4.2 Build Alternative 
Erosion and debris associated with demolition and construction may enter the water. Sediment and 
debris entering Elliott Bay could temporarily increase the turbidity of the water. Wind-blown dust from 
exposed surfaces and other fugitive dust and erosion from construction materials containing 
contaminants may be carried to adjacent waters, impairing their water quality.  

Construction would require the operation of equipment over open water and on the terminal deck. 
There is an inherent risk of water quality impairment with construction activities. For example, the 
rupture of a hydraulic fluid line on a work barge or other heavy construction equipment could cause 
toxic material to spill into open waters. Equipment used to construct the in-water structures may 
potentially leak small amounts of fuel and engine fluids into the bay. Required pollution prevention 
measures are discussed further below. In the unlikely event of a large spill on the deck or barges, 
without sufficient containment and cleanup measures, contamination could be significant enough to 
adversely affect nearshore water quality in Elliott Bay.  

The project would include removing and driving piles into the sediment and constructing support 
columns using the drilled shaft method. Pile removal and installation can generate temporary turbidity. 
Factors affecting the amount of turbidity generated during pile removal include the type and number of 
piles removed, the removal technique used, and the characteristics of the bottom sediments. The 
removal of the piers and support pilings may result in near shore turbidity plumes, as well as the re-
suspension and entrainment of some contaminants and sediment into the water column. Without 
measures in place to contain such turbidity, wave action and currents could then transport the re-
suspended contaminants to nearby areas, potentially resulting in minor indirect adverse effects on 
aquatic organisms before settling back onto the floor of Elliott Bay. 

The generation of turbidity is less of an issue with pile installation because the impact is highly localized. 
Pile driving would result in temporary turbidity increases as bottom sediments are displaced. Installing 
hollow steel pilings would create less water column turbidity, but would require the containment, 
removal and disposal of contaminated sediment from inside the pile casing prior to concrete pouring. If 
displaced water within piles or drilled shafts is not removed and managed carefully, uncured concrete 
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could make contact with marine water, locally increasing the pH and turbidity of the water. Turbidity 
and pH levels of 8.5 and higher can have detrimental effects on aquatic organisms.  

4.4.5 Long-Term Impacts 

4.4.5.1 No Build Alternative 
Currently stormwater from the site’s impervious surfaces discharges directly into Elliott Bay with limited 
treatment. As it collects and drains off road pavement, stormwater typically picks up pollutants that cars 
and trucks deposit. These pollutants include oils, suspended solids, copper, and zinc. Simple oil-water 
separators currently collect runoff on the southern (concrete) portion of the dock, while stormwater is 
not treated on the north (timber) trestle before it enters Elliott Bay.  

The No Build Alternative would result in a continuation of existing conditions at the dock, including 
continued discharges of contaminated stormwater. 

4.4.5.2 Build Alternative 
The Build Alternative would not have any long-term adverse effects on water quality.  It would have 
several beneficial effects.  WSDOT would install oil-water separators and stormwater vaults below the 
deck to provide water quality treatment for all new and replaced areas of the terminal. The vaults would 
collect and hold runoff, allowing suspended solids to settle; WSDOT would periodically clean the vaults 
and remove the solids to maintain proper functioning. Allowing the solids to settle in vaults before the 
stormwater is released removes much of the pollution. 

Pollutant loadings from the terminal to Elliott Bay would be substantially reduced as a result of the new 
stormwater treatment, including reductions of total suspended solids, total and dissolved copper, and 
total and dissolved zinc. These pollutants are deposited on the impervious surface areas used for vehicle 
holding. Estimates of pre-and post-project pollutant loads are shown above in Exhibit 4-6.  

This alternative also removes 3,500 cubic yards of contaminated fill and approximately 7,400 tons of 
creosote-treated timber piles, which would prevent ongoing releases of pollutants into the water 
column. It also places a sediment cap to prevent any remaining contaminated sediment from continuing 
to release hazardous substances into the water column.  

4.4.6 Mitigation 

4.4.6.1 Construction 
The following measures would be taken to reduce or eliminate the effects of construction activities on 
water resources, and would be requirements of the contract between WSDOT and the Contractor: 

• Turbidity control measures - Implemented to contain sediments in the near shore areas for 
activities such as pile driving and removal, removal of fill material behind the retaining wall at 
the northeast corner of the site, and for overwater work. Sediment curtains and other BMPs 
would minimize the movement of suspended sediments.  

• Ecology-approved Construction Stormwater Pollution Prevention Plan (SWPPP) - This would 
serve as the overall stormwater mitigation plan and would include: Temporary Erosion and 
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Sediment Control Plan; Spill Prevention, Control, and Countermeasures Plan; Concrete 
Containment and Disposal Plan; and Fugitive Dust Plan. 

• Temporary Erosion and Sediment Control Plan (TESC) – Developed for land or deck areas to 
contain and minimize sediment transport from construction areas. Staging would be defined 
and scheduled so that BMP placement may be identified to minimize the potential sediment and 
spill transport. Requirements for fugitive dust control, monitoring and inspection would be 
specified. 

• Spill Prevention Control and Countermeasures Plan (SPCC) – Developed to reduce the potential 
for accidental spills, minimize their quantity, contain and clean-up any materials that could 
cause pollution to the water resources and surrounding environments. Maintenance and 
operation requirements for equipment and vehicles would be prescribed, on-site spill response 
materials identified, secondary containment called out and other BMPs for spills discussed along 
with response procedures and training specified. 

• Water Management Plan – Identifies methods to contain and treat turbid water removed from 
construction zones. 

• Pier construction and removal - Conducted in compliance with the Washington State Hydraulic 
Code requirements (WAC 220-110-060) and WSF guidance for minimizing adverse effects 
associated with dock demolition and pier removal. 

In addition, BMPs would be implemented to accomplish the following: 

• Contain soils and slurry associated with pile removal and installation to minimize turbidity. 
• Retrieve any floating debris generated during construction activities using a containment 

system, and dispose of collected debris onshore in an appropriate manner. 
• Contain dredged sediments on a barge. The barge storage area shall consist of filter material 

and an edge to effectively serve as a curb or lip around the perimeter of the barge. 
• Employ oil-absorbent materials to contain and clean-up any oil sheen observed. Dispose of used 

absorbent material in a landfill that meets the liner and leachate standards of the state 
minimum functional standards (WAC 173-304). 

• Use a floating containment boom or silt curtain surrounding in-water work areas. 
• Select and use construction equipment and techniques to minimize disturbance to or transport 

of bottom sediments. 
• Select and implement BMPs to properly prevent pollutants from entering the water during 

construction activities and pile removal. 
• Monitor and use adaptive management strategies if problems are identified. 

For any construction work within or above water, a Hydraulic Project Approval (HPA) would be required 
from the Washington State Department of Fish and Wildlife. Work would be limited by the HPA to 
selected work windows specifying the time of year construction activities may occur. 

The project would also comply with any minimization measures developed during consultation with 
NOAA Fisheries Service and U.S. Fish and Wildlife Service in compliance with the ESA, the Magnuson-
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Stevens Fishery Conservation Management Act, and MMPA. The project would also meet applicable 
permit requirements of local, state, and federal agencies with jurisdiction over aquatic lands and 
shoreline areas; these permits typically include commonly applied mitigation measures or BMPs as well 
as project-specific mitigation requirements. 
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4.5 Hazardous Materials 
The purpose of this section is to identify and evaluate known or potentially contaminated sites in the 
project area that may be disturbed by construction or incur cleanup liability for WSDOT, and to identify 
measures that could minimize or eliminate those potential impacts. 

Hazardous materials may be encountered during pile installation, demolition, and excavation activities. 
Hazardous materials would also be used and could be spilled during project construction and operation. 
Identification of hazardous materials that could be encountered, used, or spilled allows WSDOT to plan 
appropriate responses to potential impacts of such materials.  Identification of existing areas containing 
hazardous materials allows WSDOT to develop plans to avoid or minimize the associated risks. 

Information in this section is summarized from the Hazardous Materials Discipline Report (WSF, 2013f). 

4.5.1 Hazardous Materials Study Area 
The study area for purposes of analyzing hazardous materials extends 400 feet east of Colman Dock, the 
distance judged to encompass areas from which contamination could reasonably be expected to 
migrate in groundwater from upland sources to the project footprint.  This area also includes the project 
site and the open waters surrounding the site, as shown in Exhibit 4-10. 

4.5.2 Methodology 
Evaluation of the types and distribution of hazardous materials likely to be encountered within the 
proposed project footprint is based on data and information gathered during the site screening process. 
Potential effects were determined by superimposing the proposed project layout over existing features 
and areas of identified environmental concern. General use of hazardous materials both during 
construction and maintenance of WSDOT facilities has been evaluated over many years on similar 
projects. Standard approaches have been developed to identify and address the potential effects posed 
by these activities.  

4.5.3 Affected Environment 
Review of available federal and state regulatory databases, including EPA and Ecology registers and 
other historical information, indicates that 27 sites in the study area have documented releases or 
potential releases of hazardous materials (Exhibit 4-10). A potential project impact rating of low, 
medium, or high is assigned for each site identified.  

Four sites were determined to pose no potential for impact based on location relative to Colman Dock, 
the fact that the site had been cleaned up, or there was no report of a hazardous material release. 
Twenty-two of the Hazardous Materials Sites that are, or may be, contaminated with hazardous 
materials received a “Low-Moderate Impact” rating. These sites were or are currently used as gasoline 
stations, automobile repair shops, and dry cleaning facilities; a number of facilities stored petroleum 
products in underground storage tanks (USTs). Only Colman Dock (Site Number 1) was identified with a 
“High Impact” rating, based on documented sediment contamination (WSF, 2013f).  



SOURCE:  Herrera, King County 2007

Exhibit 4-10
Hazardous Material Study Area

Seattle Terminal Project
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Contamination exists in onsite sediments beneath much of the 
Colman Dock structure (Herrera, 2012). Sediments are contaminated 
with metals, light and heavy polynuclear aromatic hydrocarbons 
(PAHs) typically associated with creosote, and semi-volatile organic 
compounds (SVOCs) typical of stormwater runoff. Limited sampling 
results for polychlorinated biphenyls (PCBs) indicate the possible 
presence of PCBs across the project site, although no samples 
collected exceeded Ecology’s Sediment Management Standards 
(SMS) criteria. Contaminated sediments beneath the southern 
portion of Colman Dock are covered by a cap consisting of 
approximately one and one-half feet of clean, commercially 
obtained sand (placed in 1989 after pier demolition and prior to 
driving piles for the southerly expansion of Pier 50). A 2004 study indicated that the cap was intact and 
covered by four to eight inches of more recent sediment. 

The soil and groundwater contaminants that may exist on nearby upland sites, based on historical 
property use, include petroleum hydrocarbons (gasoline, diesel, waste oil), gasoline components 
(benzene, toluene, ethylbenzene and xylene (BTEX)), heavy metals (cadmium, chromium, copper, lead, 
mercury, and zinc), and dry cleaning solvents (Stoddard Solvent and perchloroethylene (PCE)). 

Investigations conducted to support the Alaskan Way Viaduct Replacement Project identified 
groundwater contaminated with metals along the west side of the viaduct, approximately 75 feet from 
Colman Dock. Other sampling identified VOCs, petroleum and PAHs in the upland areas near the site.  

There is a low likelihood that contaminants from upland sites would migrate to the Colman Dock facility 
through groundwater and affect sediments, based on travel distances and substantiated by sampling 
along the viaduct. Any contaminants migrating to Colman Dock would be found in sediments, since the 
terminal is located entirely above water.  

Sampling of the material held behind the retaining structure at the 
northeast corner of the Colman Dock property (Landau Associates 
2011b) identified several contaminants exceeding Model Toxics 
Control Act (MTCA) standards or SMS, including arsenic, lead, 
mercury, and benzo(a)pyrene (one of the PAHs). Further analysis 
demonstrated that the sediments did not qualify as hazardous 
waste. 

A site visit and interviews were conducted to evaluate the current 
layout and operations relative to hazardous materials management 
and to gain perspective on current and historical practices. The 
following information was revealed: 

• Stormwater drains are located across the entire dock, more than 25 of which are fitted with 
simple oil/water separators. Stormwater from all drains discharges to Elliott Bay. 

Why are project area sediments 
contaminated with creosote? 

Creosote is commonly used as a wood 
preservative for railroad ties, telephone 
poles, and marine pilings. At least some 
creosote contamination found in 
sediments in the vicinity of Colman Dock 
is likely due to the leaching of creosote 
from the timber pilings used to support 
docks and other structures associated 
with past and present uses of the 
waterfront. 

What is the Model Toxics Control Act 
(MTCA)? 

The Model Toxics Cleanup Act is a toxic 
cleanup law that went into effect in March 
1989 changing the way hazardous waste 
sites in this state are cleaned up. It sets 
strict cleanup standards to ensure that the 
quality of cleanup and protection of 
human health and the environment are 
not compromised. At the same time, the 
rules that guide cleanup under the Act 
have built-in flexibility to allow cleanups to 
be addressed on a site-specific basis.  
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• A hazardous materials storage building and a metal flammables locker are located just south of 
the main terminal building.  

• A hydraulic trash compactor, hydraulic hoists to adjust vehicle transfer spans and an elevator 
that uses hydraulic fluid are located on the dock. 

• Four dry-type transformers are located beneath the terminal building. It is unknown whether 
previous transformers contained PCBs.  

• Asbestos-containing materials have been removed from the terminal building as part of 
renovations in the past, although some material remains in portions of the building that have 
not been updated.  

• A septic tank collects waste from the break room, which is routed to the city sewer system; all 
other wastewater is piped directly to the sewer system. 

4.5.4 Construction Impacts 
Construction of the project would involve replacing pilings and support structures, decking, and existing 
above-decking structures. These activities would disturb contaminated sediment and require abatement 
of hazardous building materials. 

4.5.4.1 No Build Alternative 
Under the No Build Alternative, the older parts of the facility built in 1964 would not be replaced and 
the terminal, including King County’s POF facility at Pier 50, would continue operating in its current 
configuration. Demolition or construction activity would be limited to replacement of individual piles or 
deck segments as part of WSF’s rigorous program of inspections and maintenance. Contaminants 
present in the fill behind the retaining wall and in the sediments under the northern (timber) portion of 
the trestle, and hazardous building materials present in existing structures, would remain in place until 
structural components are replaced. The sediment cap under the southern part of the trestle would not 
be extended. 

4.5.4.2 Build Alternative 
Approximately 1,446 existing creosote-treated timber piles would be removed from the site. The 
removal process would disturb contaminated sediment, temporarily suspending it into the water 
column. Portions of piles may remain buried in sediment if they are broken during the removal process. 

A new sediment cap would be placed beneath the northern portion of Colman Dock to prevent further 
leaching of materials into the marine environment. The final details of the design, location and extent 
would be determined in cooperation with the Department of Ecology. The sediment cap would cover 
any piles that break at or beneath the mudline during removal.  

Approximately 7,400 tons of creosote-treated timber pilings would be removed from the site. This wood 
would be stockpiled on barges before being sent to an approved off-site upland disposal facility. In 
addition, hollow steel casings would be driven for the project’s drilled shafts. Approximately 3,500 cubic 
yards of potentially contaminated sediment would be removed from the interior of the hollow steel 
casings as they are driven.   This sediment would either be transferred directly to trucks or stockpiled 
prior to transport to a permitted disposal facility.  
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Approximately 7,700 cubic yards of contaminated fill situated behind the retaining wall at the northeast 
corner of the site would be removed. This soil would be characterized for disposal prior to transport to 
an appropriate disposal facility.  Any contamination that is not recovered would be capped by the 
northern portion of the new sediment cap. 

The small amount of remaining hazardous building materials (primarily asbestos) would be removed 
from the terminal building by a certified abatement contractor. This material would be stored in bags in 
a segregated area prior to transport from the site. 

Contaminated sediment, soil, wood, and building materials would be disturbed during the construction 
process, resulting in potential short-term negative impacts to the environment. These impacts are 
expected to be localized within the work zone water column and possibly a small area adjacent to 
Alaskan Way used for contaminated sediment stockpiling and truck loading.  

4.5.5 Long-Term Impacts 

4.5.5.1 No Build Alternative 
Operation of the Seattle Ferry Terminal under the No Build Alternative would continue under the 
current conditions. With no changes in operation, no long-term impacts differing from existing 
conditions are expected. Hazardous materials in contaminated sediment, fill, and pilings would continue 
to leach gradually into the water column. 

4.5.5.2 Build Alternative 
The project would result in an overall, long-term environmental benefit, primarily due to the removal of 
contaminated soil, sediment and creosote-treated wood, and the subsequent capping of the remaining 
potentially contaminated sediment. The remaining asbestos material in the terminal building would be 
removed as part of building demolition. 

4.5.6 Mitigation 

4.5.6.1 Mitigation for Construction Impacts 
It does not appear that offsite sources of contamination would impact the Colman Dock property, so any 
impact mitigation would be associated with existing property conditions or releases associated with 
construction. Mitigation would be provided by using standard measures developed either as BMPs, 
WSDOT standard specifications, or regulatory requirements. 

WSDOT would implement standard mitigation measures that are designed to prevent and control spills 
of hazardous materials and to protect the environment when stockpiling, transporting, and disposing of 
contaminated materials. WSDOT would also develop and implement project-specific mitigation 
measures that focus primarily on creosote pile removal, water quality management, and biological 
resource protection. Project-specific BMPs include:  

• Complying with in-water work windows; 
• Monitoring water quality  and implementing appropriate modifications in response to negative 

data; 
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• Installing sediment curtains when removing and installing 
piles and during other in-water work that creates 
turbidity; and  

• Having an oil containment boom available at all times. 

Proposed capping of contaminated sediments would be addressed 
in coordination with Ecology and the Corps of Engineers in 
compliance with the Clean Water Act and the Model Toxics Control Act. In particular, a Section 404 
permit from the Corps of Engineers would specify water quality restrictions, sediment standards, 
monitoring requirements and adaptive management. WSDOT would work with Ecology to determine the 
proper management of any contamination that would remain in the off-shore sediment under the ferry 
terminal. 

4.5.6.2 Mitigation for Long Term Impacts 
Operation of the project would require use of hazardous materials needed to operate and maintain the 
facilities. Hazardous materials associated with these activities include gasoline, diesel fuel, motor oil, 
transmission fluid, radiator coolant, brake fluid, metals (associated with tire wear), hydraulic oil, paint, 
asphalt tar, paving oils, and tack. In addition to being used in vehicles and on the project’s 
infrastructure, these hazardous materials would also be temporarily stored in one or more locations 
across the project area. 

No Build 
The No Build Alternative would be operated under WSF’s rigorous program of inspections and 
maintenance, potentially resulting in replacement of timber piles.  

Build Alternative 
New stormwater treatment for the new and replaced impervious surface areas would improve the 
quality of stormwater discharged to the Sound. Periodic cleaning would be required to maintain proper 
vault function. 

Although the number of vehicles using the terminal would remain approximately the same, the Build 
Alternative would improve traffic flow. This is expected to reduce vehicle accidents at the terminal, 
reduce the time some vehicles remain on terminal property, and may reduce the amount of hazardous 
materials leaked from those vehicles and spilled during vehicle accidents at the terminal. 

What is a sediment curtain? 

A sediment curtain is an impermeable 
barrier constructed of a flexible reinforced 
thermoplastic material. The upper hem 
has floatation material and the lower hem 
is weighted. 
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4.6 Geology and Soils 
The purpose of this section is to identify and describe geologic and soil conditions in and around the 
affected area, including regional and local geologic setting, significant features and landforms, and 
geologic hazards. The analysis considers potential direct and indirect impacts of the alternatives on 
geologic and soil conditions, as well as the potential direct and indirect impacts of these conditions on 
project alternatives.  

Information in this section is summarized from the Geology and Soils Discipline Report (WSF, 2013e). 

4.6.1 Geology and Soils Study Area 
The local study area for the geology and soils analysis includes the project site and as well as the 
corresponding strip landward of the seawall to the west face of the Alaska Way Viaduct. The portion of 
the study area seaward of the seawall was included because the geologic and soil conditions there have 
the potential to directly impact, or be impacted by, construction and operation of the Build Alternative. 

The regional study area (geologic setting and tectonics) includes the central portion of the Puget 
Lowland geologic province westward to the edge of the Cascadian Subduction Zone. 

4.6.2 Methodology 
Information used to assemble this report was obtained from existing reports developed for this project 
and other projects in the immediate vicinity, including:  

• Elliott Bay Seawall Project EIS: Final Geology and Soils Discipline Report (Shannon and Wilson, 
2012); 

• Elliott Bay Seawall Project: Draft Geotechnical Data Summary Report (Shannon and Wilson, 
2010); 

• Alaskan Way Viaduct Replacement Project EIS: Final Earth Discipline Report (Shannon and 
Wilson, 2011); and 

• Seattle Ferry Terminal Building Replacement and Trestle Preservation: Draft Geotechnical 
Engineering Report (Landau Associates, 2012). 

These reports, in turn, used a number of primary sources of geologic and soils information, including:  

• United States Geologic Survey Topographic and Geology Maps; 
• Washington Department of Natural Resources Geologic Maps; 
• Washington Department of Ecology Coastal Zone Atlas of Washington; 
• City of Seattle Critical Areas Ordinance and Maps; and 
• Alaskan Way Viaduct and Seawall Replacement Program field exploration reports. 

No additional field exploration was conducted in support of this analysis. 

Existing information describing the geologic and soil conditions (including hazard areas) within and near 
the project area was reviewed for this analysis, including information on the regional and local geologic 
setting, topography, geologic hazards, soil types and relevant properties, and geology and soils 
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economic resources. Groundwater has not been investigated since the project area is over Elliott Bay 
and hydraulically disconnected from the upland by the seawall (WSDOT, 2012b). 

4.6.3 Affected Environment 

4.6.3.1 Geologic Setting 
The study area is located in the central portion of the Puget Lowland, an elongated north-south 
structural basin located between the Olympic Mountains and the Cascade Range. Over the past 2 million 
years, this basin has been scoured and filled with sediments derived from at least six episodes of 
continental glaciation, with deposits ranging from 1,300 to 3,500 feet thick in the vicinity of the study 
area. The most recent of these glacial events occurred between 13,000 and 18,000 years ago, covering 
the area with approximately 3,000 feet of ice at its peak, and strongly influencing the present-day 
topography, geology, and groundwater conditions in the Seattle area. 

4.6.3.2 Tectonics and Seismicity 
The study area is located within a seismically active (earthquake prone) region. Most or all of this 
activity is produced by the interaction of the North American continental plate and the Juan de Fuca 
oceanic plate within the Cascadia Subduction Zone, which underlies most of western Washington, 
Oregon, and the adjacent Pacific Ocean. As these two plates collide, the Juan de Fuca Plate is being 
driven (subducted) beneath the North American Plate. The forces generated from this collision create 
stress in the rock layers within each plate, which is periodically released, resulting in an earthquake. 

4.6.3.3 Groundwater 
Groundwater flow in the Seattle area is controlled primarily by the complex distribution of fine- and 
coarse-grained deposits, local topography, and recharge and discharge areas. In the vicinity of the study 
area, the groundwater recharge area is on First Hill, though most of the potential recharge is intercepted 
by impervious surfaces and routed through the urban drainage system directly to Elliott Bay. The 
waterfront (including the project area) occurs along the primary discharge area for shallow groundwater 
flow. Groundwater monitoring performed in the area indicates that the groundwater level varies in near 
direct response to the tide, ranging in elevation from 7 to 15 feet below the ground surface. 

4.6.3.4 Geologic Hazards 
Geologically hazardous areas are defined as “areas that because of their susceptibility to erosion, sliding, 
earthquake, or other geological events, are not suited to siting commercial, residential, or industrial 
development consistent with public health or safety concerns” (WAC 365-190-030). 

The Growth Management Act (GMA) requires all cities and counties to identify geologically hazardous 
areas within their jurisdictions and formulate development regulations for their protection (RCW 
Chapter 36.70A). The City of Seattle has developed regulations for environmentally critical areas (SMC 
25.09), which include geologic hazard areas. These regulations can require detailed geotechnical studies 
or specific actions (or constraints on actions) to address issues of concern related to site soils and 
geology, geologic hazards, and facility design and construction. In addition, Seattle has developed 
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seismic and other building code standards to reduce the risk of catastrophic failure of structures from 
geologic events and conditions such as liquefaction, seismic ground motion, and landslides. 

The following sections summarize the types of geologic hazards that may be expected within the study 
area. Many of these hazards are interrelated. 

Landslides/Steep Slopes 
The City of Seattle defines landslide-prone critical areas as having a slope greater than 40% and a height 
differential greater than 10 feet. No slopes of that magnitude exist in the study area, including the fill 
area landward of the seawall. No deep-seated landslides are known within the study area. Geotechnical 
analyses conducted waterward of the seawall show an adequate factor of safety against instability out 
to about 150 feet west of the project footprint. 

Erosion 
The majority of the project area is waterward of the seawall. Wave action along the front of the seawall 
is sometimes severe enough to displace existing riprap and other fill materials, requiring periodic 
replenishment of the riprap protection. Landward of the seawall, groundwater seepage and subsurface 
erosion is allowing material to pass through gaps in the seawall, resulting in subsidence and cracking and 
failure of sidewalks and roadways. This is occurring mostly along older sections of the seawall 
immediately to the south of the project area. 

Seismic Hazard – Liquefaction and Lateral Spreading 
Soil liquefaction occurs when loose, saturated, sandy soils lose strength 
due to increased pore water pressure and behave like a viscous liquid (like 
quicksand). Liquefaction commonly occurs as a result of ground shaking 
during earthquakes and can result in ground settlement, lateral spreading, 
landslides, localized disruption due to sand boils, and reduced support for 
structural foundations. Buildings, bridges, piles, and other structures 
founded on or in liquefied soils may settle, tilt, move laterally, or collapse.  

According to City of Seattle critical areas mapping, the entire study area is 
located within a liquefaction hazard zone. The mapped liquefaction risk has been further validated for 
many locations in and near the study area through soil testing.  

Lateral spreading of soils under or landward of the seawall may cause it to tilt, move sideways, or 
collapse; this is likely to directly affect ferry terminal operations, and may affect the structural integrity 
of the terminal sub- and superstructure. Geotechnical testing and analysis of soils underlying the project 
area (Landau Associates 2012) indicates that the granular fill deposits and non-organic marine deposits 
would be subject to liquefaction and lateral spreading during a major earthquake. Liquefaction-induced 
ground subsidence beneath the terminal could range from 3 to 10 inches; this would reduce the 
structural capacity of the pile foundations. 

What is “lateral spreading”? 

Lateral spreading is a type of landslide 
that commonly occurs on gentle slopes 
where the ground moves sideways. 

What are “sand boils”? 

Sand boils occur when liquefied soil is 
ejected at the ground surface giving the 
impression of boiling. 
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Seismic Hazard - Fault Rupture 
The study area is located close to the Seattle Fault Zone. There have been at least three earthquakes 
during which the surface was ruptured in the past 10,000 years (Nelson et al., 2000). The most recent 
event occurred about 1,100 years ago, with as much as 22 feet of vertical ground displacement 
(Bucknam et al., 1992). The northernmost extension of the main fault is approximately 1.5 miles south 
of the study area. Consequently, rupture of the ground surface and vertical displacement in and near 
the study area during an earthquake on the Seattle Fault is not anticipated.  

Seismic Hazard - Ground Motion 
Ground motion is usually the most significant contributor to structural damage and failure in an 
earthquake. Energy from an earthquake would be transmitted from bedrock at depth, through glacial 
and marine deposits and fill, to the study area. These intervening materials may increase or decrease 
the intensity of ground motion felt at the surface relative to that of the bedrock. The nature and 
magnitude of the change in ground motion depends on the material properties, the magnitude and 
proximity of the earthquake, and the frequency of seismic waves generated by the earthquake. 

Liquefiable marine deposits and fill within the study area increase the risk of significant ground motion 
from an earthquake, but the risk is much lower for the well-consolidated glacial deposits. Increased 
ground motion can be transferred to structures, potentially increasing the amount of damage and the 
likelihood of partial or total collapse. 

Seismic Hazard - Tsunamis and Seiches 
Tsunamis are earthquake-generated waves that have very low amplitude (wave height) and a very long 
wavelength (distance between waves) in the open ocean, but which develop much greater amplitude 
and shorter wavelength in coastal waters. 

A seiche (pronounced “saysh”) is a standing wave that forms on partially or totally enclosed bodies of 
water (like Puget Sound). This can be caused by seismic ground motion, landsliding, submarine sliding, 
tsunamis, sustained high winds, and rapid changes in barometric pressure (e.g. hurricanes and squall 
lines). Most seiches are small (a few inches in height), but have been known to be as large as several 
feet. 

The extent and severity of seismically generated seiches and tsunamis depend on earthquake ground 
motion, sea floor displacement, and location. Studies have modeled the likely effects of a magnitude 7.3 
to 7.6 earthquake occurring along the Seattle Fault, and determined that it would result in flooding of 
most of the study area with 1 to 6.5 feet of water (Gonzalez, 2003; Koshimura and Mofjeld, 2005). It is 
also likely that a tsunami generated by a large earthquake in the Pacific Ocean could have a measurable 
impact on the Seattle waterfront, but quantitative data on those impacts are not available. 

4.6.4 Construction Impacts 

4.6.4.1 No Build Alternative 
Construction activity under the No Build Alternative is associated with future repair or replacement of 
existing structural components as determined by WSF’s inspection and maintenance program. This 
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program includes replacement of existing timber piles with concrete piles as necessary to preserve the 
structural integrity of the terminal. This activity would have negligible impacts on local geology and soils 
conditions, including changes in type and the risk level of identified geologic hazards. 

4.6.4.2 Build Alternative 
Construction of the Build Alternative would, in general, have negligible impacts on local geology and 
soils conditions, including changes in type and risk level of existing geologic hazards. Some minor 
alteration in the bathymetry within the project area would occur at, and north of, the reconstructed 
north trestle, as a bulkhead and impounded fill are removed and the sediment cap is expanded. This 
alternative would have no direct or indirect impact on geotechnical conditions (slope stability, suitability 
for pile and drilled shaft foundations, liquefaction potential) in the project area. Incidental erosion 
associated with installation of drilled shafts and piles is also discussed in Section 4.4.4.2. 

4.6.5 Long-Term Impacts 

4.6.5.1 No Build Alternative 
Potential impacts associated with the geologic hazards under the No Build Alternative are as follows: 

Landslides/Steep Slopes  
No part of the project area is within a designated landslide or steep slope critical area. There is a 
potential for slope instability in the area of the bulkhead structure supporting the northeast corner of 
the terminal parking lot (Landau Associates, 2012). The analysis determined that weight restrictions on 
or closure of this portion of the facility, and structural damage to the facility, possibly resulting in injury 
or death. The analysis determined that the remaining area under the terminal facility has an adequate 
factor of safety against slope instability. 

Erosion 
No part of the project is within a designated erosion hazard critical area. Erosion associated with the 
adjacent section of seawall (riprap and fill material removal by wave action, piping, and erosion of fill 
material from behind the seawall) is unlikely to cause damage to the terminal infrastructure, but may 
impact terminal operations if it results in damage to adjacent roadways and sidewalks. 

Seismic Hazards 
Existing structures do not meet current seismic requirements for new construction, and are at a 
substantial risk of damage or catastrophic failure from any of the identified seismic hazards (ground 
motion, fault rupture, liquefaction and lateral spreading, and tsunamis).  

4.6.5.2 Build Alternative 
Potential impacts to project operations associated with identified geologic hazards under the Build 
Alternative are as follows: 

Landslides/Steep Slopes 
Removal of the bulkhead and fill material supporting the northeast corner of the parking lot would 
resolve the slope instability risk in that area (see description under No Build Alternative above). The 
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remaining area under the terminal facility would have adequate factors of safety against slope instability 
(i.e. little or no risk). 

Seismic Hazards 
Since new construction would meet current seismic code standards, overall risk of damage or 
catastrophic failure (and associated injury or death) from an earthquake or tsunami is substantially 
reduced compared to the No Build Alternative. 

Risk of inundation of the parking areas and ground level portion of the terminal building from a tsunami 
would not be reduced because these areas would be constructed at the same elevation as existing 
facilities.  

4.6.6 Mitigation 
Under the No Build Alternative, replacement structures would be built to meet seismic building code 
requirements applicable at the time of construction. Seismic retrofits to existing structures may be 
implemented in the future; these retrofits usually only partially mitigate the baseline risk as compared 
to new construction. 

Because all facilities under the Build Alternative would be designed and built to meet current seismic 
building code requirements, no mitigation would be necessary.
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4.7 Historic, Cultural and Archaeological Resources 
To comply with Section 106 of the National Historic Preservation Act (NHPA), the FTA and FHWA, with 
support from WSDOT, are required to determine if historic properties are located within the project’s 
area of potential effect (APE) and to evaluate the project’s direct and indirect effects on these 
properties. Historic properties are defined as “any prehistoric or historic district, site, building, structure, 
or object included in or eligible for inclusion in the National Register of Historic Places [NRHP] 
maintained by the Secretary of the Interior” (36 Code of Federal Regulations [CFR] 800.16[l]1). 

This section describes potential effects on NRHP-eligible resources, assesses the potential for finding 
unknown archaeological resources, and offers recommendations for the management and mitigation of 
effects to historic properties. 

Information in this section is summarized from the Cultural Resources Discipline Report (WSF, 2013b). 

4.7.1 Historic, Cultural and Archaeological Study Area 
For this project, the APE is defined as the Colman Dock trestle footprint and open water areas west of 
the footprint where construction activities are expected to occur. The APE also includes Fire Station No. 
5 directly north of the trestle, extends eastward to the edge of the Alaskan Way Viaduct, and includes 
the Washington Street Boat Landing at the southeast corner of the APE (Exhibit 4-11).  

4.7.2 Methodology 
Properties qualify for listing in the NRHP if they are least 50 years old, and meet at least one of four 
criteria of eligibility (36 CFR 60.4): 

A. Association with events that have made significant contributions to the broad patterns of our 
history; 

B. Association with the lives of persons significant in our past;  
C. Embodiment of the distinctive characteristics of a type, period, or method of construction, or 

representation of the work of a master, or possession of high artistic value, or representation of 
a significant and distinguishable entity whose components may lack individual distinction; 
and/or 

D. Has yielded or may be likely to yield important information about the past. 

Properties eligible for listing in the NRHP must also retain substantial integrity of location, design, 
setting, materials, workmanship, feeling, and association. 

An adverse effect is found when a project changes—directly or indirectly—any characteristic of a 
historic property that qualifies the property for inclusion in the NRHP (36 CFR 800.5(a)(1)). All 
characteristics that qualify a historic property for listing in the NRHP are considered. 

The State of Washington also requires identification of historical, archaeological, and cultural resources 
under the Washington State Environmental Protection Act (RCW 43.21C). The Washington Heritage 
Register incorporates NRHP criteria into its evaluation system.  
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The City of Seattle’s Historic Landmark Preservation Ordinance (Seattle Municipal Code [SMC] 25.12) 
protects properties of historic and architectural significance. Under the ordinance, an object, site, or 
improvement that is more than 25 years old may be designated for preservation as a landmark if it has 
significant character, interest or value; if it has integrity or the ability to convey its significance; and if it 
falls under one of six criteria (SMC 25.12.350): 

1. It is the location of, or is associated with, an historic event; 
2. It is associated in a significant way with the life of a person important in the history of the city, 

state or nation; 
3. It is associated in a significant way with an important aspect of the cultural, political, or 

economic heritage of the community, city, state or nation; 
4. It represents the characteristics of an architectural style, period, or method of construction; 
5. It is an outstanding work of a designer or builder; or 
6. It is an easily identifiable visual feature and contributes to the distinctive quality or identity of its 

neighborhood or the city because of its age, size, or because it physically stands out. 

Qualified archaeologists and architectural historians conducted a literature review, reconnaissance-level 
survey of the built environment in the APE, and field work, including underwater surveys of two 
archaeological sites within the APE.  

4.7.3 Affected Environment 
Ten previously recorded cultural resources are located in the APE. Of these, one is listed in the NRHP 
(the Washington Street Boat Landing), two were previously determined eligible for listing in the NRHP 
(the Elliott Bay Seawall1

Although several historically described Native American sites are located near the APE, none are located 
within the APE (Miss and Hodges 2007:16). This is expected, given that the APE was below the low water 
line prior to historical development (Bortelson et al. 1980: Sheet 7) and largely covered by piers during 
the historic period. 

 and Fire Station No. 5), and one is a Seattle City Landmark (Pioneer Square 
Preservation District). Exhibit 4-12 summarizes the previously recorded cultural resources that are 
located in the APE. 

4.7.4 Construction Impacts 

4.7.4.1 No Build Alternative 
Under the No Build Alternative, existing facilities would be maintained, including emergency repair and 
replacement of structures and structural systems as needed. There could be minor noise and vibration 
effects associated with maintenance projects. However, effects from construction for the No Build 
Alternative would be less than the effects from the Build Alternative because the scale of construction 
would be much smaller, but likely would occur over the life of the facility. The No Build Alternative is not 

                                                           
1 The Elliott Bay Seawall, a historic property, is located along the eastern margin of the Seattle Terminal. Since the 
project is anticipated to commence after the Elliott Bay Seawall Project, it is anticipated that the seawall will have 
been demolished by the time the project commences. 
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likely to result in any temporary direct or indirect impacts to historic, cultural or archaeological 
resources. 

Exhibit 4-12 Previously Recorded Resources in the APE 

ID Resource Name Resource Type Description NRHP Status Author and 
Date 

1 Fire Station No. 5 Historic Building Modern fire station constructed in 
1963. 

NRHP eligible Sheridan 
2009 

2 Elliott Bay / Alaskan 
Way Seawall 

Historic Structure Waterfront seawall, slated for 
replacement in 2016. 

NRHP eligible Sheridan 
2009 

3 Pioneer Square 
Preservation District 

Local Historic 
District 

Local preservation district governed 
by a preservation board. 

N/A 
City of Seattle 

Landmark District 

N/A 

4 Pier 52/53 (Colman 
Dock) 

Historic Building/ 
Structure 

Ferry terminal building and dock 
built in 1966. 

Not NRHP eligible Durio 2004 

5 Colman Dock Archaeological Site Built during the late-nineteenth 
century for shipping and later used 
for ferry traffic. The dock was built, 
rebuilt, and added to in several 
stages between 1882 and the 
present. 

Not NRHP eligible 
 

Corley 1969; 
Durio 2004 

6 Seattle Steam Heat and 
Power Company 

Saltwater Suction Pipes 

Historic Object Twenty-four (24)-inch cast-iron 
pipes used to supply saltwater to 
the Steam Heat and Power 
Company and for fire prevention. 

Not NRHP eligible Schwab 2010 

7 Yesler’s Wharf and 
Decatur Anchorage Site 

Archaeological Site 
& Other - 
Maritime 

Built in 1854, Yesler’s Wharf 
included a sawmill, cookhouse, and 
meeting hall. The wharf was 
destroyed during the great fire of 
1889. The 117-foot sloop Decatur 
was anchored off Yesler’s Wharf 
during the winter of 1855-1856 
before it returned to duty off of 
South America. 

Not NRHP eligible Corley 1969 

8 Site 45-KI-1012 Archaeological Site A large mound of boulders and 
cobbles interspersed with timbers 
and remnant pilings with historic 
debris scatter. 

Not NRHP eligible Roberts 
2011a; 
2011b; 

SWCA 2012 
ESA 2013; 
Marcotte 

and Johnson 
2013a 

9 Site 45-KI-1013 Archaeological Site A historic debris scatter consisting 
of several concentrations of intact 
and broken bottles and ceramics 
with occasional modern trash. 

Not NRHP eligible Roberts 
2011a; 
2011c; 

SWCA 2012 
ESA 2013; 
Marcotte 

and Johnson 
2013a 

10 Washington Street 
Boat Landing 

Historic Structure Galvanized iron shelter constructed 
in 1920. 

NRHP Listed; also 
within the 

Pioneer Square 
Preservation 

District 

Listed in 
1973 
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4.7.4.2 Build Alternative 

Fire Station No. 5 
Fire Station No. 5 is located directly adjacent to the areas of proposed ground disturbance, so a model 
was developed to assess potential structural damage from vibrations, based on FTA (Hanson et al. 2006) 
and California Department of Transportation (Jones & Stokes 2004) guidance. The model determined 
how far vibrations from construction activities would spread before dropping below the FTA criteria 
threshold, which is a peak particle velocity (PPV) of 0.5 inches per second. 

The model shows that Fire Station No. 5 may experience vibration effects during construction. This 
building is immediately adjacent to the northwest corner of the timber trestle slated for demolition 
during Phase 4 of the project. Current plans are to remove the timber piles in this area by vibrating them 
out. Fire Station No. 5 was built in 1963, and is of steel and concrete construction, which makes it 
vibration-sensitive at the 0.5 PPV criterion level. The modeled results show that pile driving activities 
would not drop below the 0.5 PPV thresholds until the vibrations have spread almost 12 feet through 
the muddy, sandy soil that supports these piles. For additional information on noise and vibration 
effects, see Section 4.3.4.3 of this EA. 

Construction-related vibration effects would not be considered adverse unless they diminished an 
aspect of integrity that makes the building eligible for listing in the NRHP. FTA and WSDOT would avoid 
any adverse effect by cutting rather than vibrating out all piles within 35 feet of the fire station, by 
implementing BMPs before construction or demolition activities, and by monitoring the building for 
higher than expected vibration levels. If the monitored vibrations for pile removal beyond 35 feet 
approach the 0.5 PPV threshold, WSDOT would implement measures to protect the structure. DAHP has 
concurred that project effects on the fire station are not likely to be adverse (DAHP, 2013). 

Elliott Bay Seawall 
The Seattle Ferry Terminal Project is scheduled to begin construction after the Elliott Bay Seawall Project 
has completed seawall replacement in the vicinity of the ferry terminal. Therefore, although the Elliott 
Bay Seawall is eligible for listing in the NRHP and is located in the APE, the seawall is anticipated to have 
been demolished prior to construction of this project. Thus, this project would have no impact on that 
historic property. 

Pioneer Square Preservation District 
Although not a historic property, the Pioneer Square Preservation District is a City of Seattle landmark 
district, and effects from the project are considered as part of this analysis. A very small portion of the 
local landmark district is located in the APE, but the district as a whole would not be affected. Pursuant 
to SMC 23.66.030, the Pioneer Square Preservation Board reviews all proposed new uses, changes of 
use, or expansions of use in the district. No physical change to or use of any part of the district is 
expected during construction or operation of the project. No significant indirect effects during 
construction, including significantly increased traffic or closures, are anticipated. 
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Washington Street Boat Landing 
The Washington Street Boat Landing was listed in the NRHP in 1973, and is also within the City of Seattle 
Pioneer Square Preservation District. The structure will be removed from its current location during 
construction of the Elliott Bay Seawall Project. It is anticipated that the structure will be reinstalled at or 
near its current location.  The Seattle Ferry Terminal project is not anticipated to adversely affect the 
Washington Street Boat Landing, as described in Section 4.3.4 above.  DAHP has concurred with this 
finding (DAHP, 2013). 

4.7.4.3 Unanticipated Discovery 
An Unanticipated Discovery Plan will be prepared for the project prior to construction. This plan will 
specify measures to be taken in the event of an inadvertent or unanticipated discovery of cultural or 
archaeological resources during construction. Unanticipated discoveries could occur during excavation 
of fill material behind the retaining wall at the northeast corner of the site or during installation of 
hollow casings for the drilled shafts, for example. 

4.7.5 Long Term Impacts 

4.7.5.1 No Build Alternative 
Operation of the Seattle Ferry Terminal under the No Build Alternative would continue under the 
current conditions. With no changes in operation, no long-term impacts to historic, cultural or 
archaeological resources are expected. 

4.7.5.2 Build Alternative 
Operation of the Seattle Ferry Terminal after Build Alternative construction is complete is not expected 
to have any impacts on historic, cultural or archaeological resources, as activities would be generally the 
same as under the existing conditions. 

4.7.6 Mitigation 
FTA and FHWA determined that the project would have no adverse effects to historic properties. DAHP 
concurred with this finding on December 18, 2013 (DAHP, 2013).  No tribes or consulting parties have 
objected to this effect determination. 

FTA and WSDOT would avoid any adverse effects to Fire Station No. 5 by cutting piles rather than 
vibrating them out within 35 feet of the fire station, by implementing BMPs and monitoring the building 
for any unanticipated vibratory levels beyond 35 feet, and by taking other appropriate measures to 
protect the building from any damage during Phase IV of construction. See also Section 4.3.6 of this EA 
for additional noise and vibration mitigation. 



Seattle Ferry Terminal Project 
4.8  Transportation 

Environmental Assessment Page 4-59  
April 2014   

4.8 Transportation 
WSF plays a vital transportation role in the Puget Sound area. As a transportation service provider, the 
system carried nearly 23 million riders in 2009 and was the second largest transit system in Washington. 
As a marine highway, ferry routes are extensions of the state highway system and are essential to the 
transportation network in the State of Washington.  

The Seattle Ferry Terminal is one of 20 terminals in the WSF system. This terminal supports 
transportation across Puget Sound between downtown Seattle and the communities of Bremerton and 
Bainbridge Island. This section of the EA describes the potential direct and indirect transportation 
effects of the proposed project. 

Information in this section is summarized from the Transportation Discipline Report (WSF, 2013k; 
Appendix C).  

4.8.1 Transportation Study Area 
The primary study area for the transportation analysis encompasses the project area and nearby 
transportation facilities related to or affected by Colman Dock. The study area is bounded by Colman 
Dock on the west, 1st Avenue on the east, the intersection of Alaskan Way/Madison Street on the north, 
and the intersection of Alaskan Way S./S. Jackson Street on the south, as shown in Exhibit 4-14.  

4.8.2 Methodology 
Information on existing conditions, such as roadway conditions and traffic volumes, were collected from 
available sources. Forecasts of future traffic volumes were prepared, and operations at nearby streets 
and intersections were estimated for construction phases and following construction. Finally, ways to 
minimize or eliminate potential impacts were assessed. 

Information on roadway conditions, channelization, and traffic controls, as well as traffic volumes for 
pedestrians, bicycles, and vehicles, was collected to assess existing conditions. WSDOT’s Alaskan Way 
Viaduct Replacement Project (AWVRP) Final Environmental Impact Statement (WSDOT et al. 2011) was 
the source for much of this existing information.  

The AWVRP EIS was also used for information on traffic volumes projected to be using the study area in 
the years 2015 and 2020. The forecasting model uses assumptions for regional population and 
employment growth as defined in Puget Sound Regional Council’s adopted regional plan, Destination 
2030: Metropolitan Transportation Plan for the Central Puget Sound Region (PSRC, 2001). These data 
were most recently updated in 2006. 

To estimate the year 2015 traffic volumes, the analysis assumes that the Alaskan Way Viaduct is still 
standing and the bored tunnel is not yet open to traffic. Traffic volumes for year 2020 were estimated by 
applying an annual growth rate to 2015 conditions. It is assumed that while general ridership is 
forecasted to increase in the future (mostly in the number of pedestrian passengers), sailing frequency 
and vessel capacity on the assigned routes for 2015 and 2020 would be the same as for 2012. That is, 
the number and type of vessels will not change. Because vehicle holding capacity on the terminal is not 
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being expanded, and current peak hour vehicle volumes through the site are at capacity, peak hour 
traffic volumes forecasted to enter and exit the Seattle Ferry Terminal were assumed to be similar for 
both 2015 and 2020.  

Traffic volumes were forecasted for the weekday PM peak hour of 5:00 to 6:00 p.m. This peak hour 
corresponds to the hour-long period in the evening when overall traffic volumes and travel demand are 
at their highest levels. Generally, traffic volumes are at similar levels at other times during the evening 
commute period as well. Therefore, peak hour results are largely representative of travel conditions 
anytime between 4:00 and 6:00 p.m. The typical peak hour condition used in the analysis represents the 
30th busiest day of the year, and so is intended to be a conservative assumption (i.e., it represents a 
worse condition than the “average” PM peak hour). 

Seven signalized intersections along Alaskan Way were analyzed to determine intersection level of 
service (LOS) and delay: 

1. Madison Street and Alaskan Way 
2. Marion Street and Alaskan Way 
3. Columbia Street and Alaskan Way 
4. Yesler Way and Alaskan Way 
5. S. Washington Street and Alaskan Way (pedestrian signal)  
6. S. Main Street and Alaskan Way  
7. S. Jackson Street and Alaskan Way  

The traffic model used for the analysis estimates travel speeds, intersection delays, and queues, which 
are then used to assess levels of service (LOS) at the study intersections. Intersection LOS is based on the 
average delay per vehicle and is categorized as shown in Exhibit 4-13. 

Exhibit 4-13 Level of Service Designations for Signalized Intersections 

LOS for Signalized 
Intersections 

Average Vehicle Delay 
(seconds) 

Description 

A 0 to 10 Little or no delay 
B >10 to 20 Short delays 
C >20 to 35 Moderate delays 
D >35 to 55 Long delays 
E >55 to 80 Very long delays 
F >80 Failure – extreme congestion 

A queue spillback occurs in an area where vehicles cannot proceed through an intersection because the 
vehicles ahead are backed up from the next intersection. Queue spillbacks along Alaskan Way can occur 
during times when demand on Colman Dock is high. Queue spillbacks are identified for this project 
through results of the VISSIM simulation analysis.  

The vehicle holding on Colman Dock and the loading and unloading of vehicles to the ferry vessels were 
replicated in the analysis to determine whether an adequate amount of holding is available to 
accommodate the typical weekday ferry traffic.  



 

SOURCE:  City of Seattle, 2009
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Travel forecasts were prepared for the construction phase of the Build Alternative that is expected to be 
most disruptive (Phase 4). Travel disruption during other construction phases is described in relation to 
this modeled phase. 

4.8.3 Affected Environment 
For this EA, the year 2015 was chosen to reflect the affected environment as this is the year 
construction is expected to begin on the project. Several projects near the study area are currently 
under construction but would be completed, or substantially completed, by then. The Alaskan Way 
Viaduct Replacement Project would be substantially complete by 2015. The bored tunnel is expected to 
be completed by the end of 2015, although to estimate traffic volumes on Alaskan Way the analysis 
assumed that the tunnel would not yet be open for traffic in 2015, when construction of the Seattle 
Ferry Terminal Project begins. Also in 2015, the existing viaduct would still be standing, with detours in 
place. In addition, construction of the Elliott Bay Seawall will be finishing in mid-2016. These projects 
would result in modified traffic patterns in the study area at the time that Seattle Ferry Terminal Project 
construction begins, and so need to be captured as part of the affected environment. Therefore, it was 
determined that 2015 would serve as a better description of the project setting in the EA than 2012 
conditions, except where noted that only information for 2012 was available. When the tunnel opens, 
and seawall construction and viaduct demolition are completed, detours will be removed and traffic 
patterns would return to conditions that existed prior to tunnel and seawall construction and AWV 
demolition. 

4.8.3.1 Ferry Service  
The Seattle Ferry Terminal is the Seattle terminus for the Washington State Ferries service for 
Bainbridge Island and Bremerton routes, as well as for King County’s passenger-only service from 
Vashon Island and from West Seattle. Vehicle access to Colman Dock is provided from Alaskan Way at 
Yesler Way, and exits are provided to Alaskan Way at Yesler Way and Marion Street.  

The King County Ferry District currently operates passenger-only ferry service from Pier 50 through a 
lease with WSDOT. This water taxi service operates between Pier 50 and West Seattle, and between Pier 
50 and Vashon Island. The passenger-only boats for both routes can accommodate 150 passengers and 
currently operate year round. In October 2012, the King County Ferry District announced plans to build 
two new boats. The new vessels are expected to hold between 225 and 250 passengers each and would 
replace the over 20-year old leased vessels currently in use. Delivery of the new vessels is anticipated in 
mid-2014. 

The arterial intersection analysis estimates that 435 vehicles exit Colman Dock and 550 vehicles arrive at 
Colman Dock during the PM peak hour under 2015 conditions. Because these volumes represent a 
typical traffic day, there are days throughout the year when higher volumes occur. Vehicles enter 
Colman Dock from Alaskan Way northbound at Yesler Way using a signalized left turn. Prior to tunnel 
construction and AWV demolition work, right turns into the terminal from southbound Alaskan Way 
were prohibited during peak commuting periods except for registered carpools; these conditions will 
apply again after the viaduct is demolished. Vehicles pass through a toll area that has four booths and 
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capacity for 35 queued vehicles. They then proceed to holding lanes that can accommodate 
approximately 596 passenger vehicles. Queued vehicles are directed from there onto the ferries. 

Vehicles leave Colman Dock at two exits: Yesler Way and Marion Street.  

The majority of foot passengers arriving at or departing from Colman Dock use the Bainbridge Island 
route. Loading and unloading occurs at the upper level of Colman Dock, from which pedestrians use the 
Marion Street Overpass, a direct walkway above Alaskan Way that connects to Marion Street at First 
Avenue. Passengers can also enter and exit at Alaskan Way, where they can catch a bus or cross Alaskan 
Way. Signalized crosswalks crossing Alaskan Way are located at Marion Street, Columbia Street, and 
Yesler Way. 

4.8.3.2 Traffic Operations  
Traffic operations for 2015 conditions were assessed for 
LOS and delay. Intersections in the study area are 
expected to operate at LOS C or better during the 2015 
PM peak hour. 

Queues for the year 2015 conditions were also assessed. 
Exhibit 4-15 illustrates the predicted average queue 
lengths, in feet, along Alaskan Way. To capture queues 
that may be related to Colman Dock, northbound queues 
are reported for intersections from Yesler Way south, and 
southbound queues are reported for intersections north 
of Yesler Way.  

Average peak hour queue lengths are not expected to 
cause spillback to adjacent intersections. However, at 
times during the peak hour, modeling showed that 
queues along both northbound and southbound Alaskan 
Way would spill back to adjacent intersections. At the 
intersection of Alaskan Way at Yesler Way, the high PM 
peak hour volumes in the single northbound left turn used 
by vehicles entering Colman Dock spill back beyond the adjacent intersection. This spillback is caused by 
left turning delay, not queue spillback from the ferry terminal. Analysis shows that the on-dock ferry 
holding lanes would accommodate the typical weekday peak hour volume of traffic. 

The Seattle Department of Transportation (SDOT) released the Elliott Bay Seawall Supplemental Draft 
Environmental Impact Statement (SDEIS) in December 2013. In its construction planning for the seawall, 
SDOT anticipates changes to the detour pattern along Alaskan Way. Ferry queuing would switch from 
the current south-bound detour approach on Alaskan Way to a northbound approach as soon as the 
summer of 2014 (SDEIS, p. 2-9). This change would relocate the ferry-queuing spaces on Alaskan Way to 
an area outside of the active seawall construction zone, and could provide more queuing space than the 
previous detour plan, while the Alaskan Way-S. Jackson Street intersection would become more 

Available queuing distance between intersections 
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congested as a result of this revision (SDEIS, p. 2-15 and 3-5). SDOT and WSDOT have met regularly to 
coordinate this dynamic and complex construction activity, and continued close coordination will be an 
important component of successful completion for each.   

Exhibit 4-15 Average PM Peak Hour Queues – 2015 Conditions 

Street Cross Street 

2015 Conditions 

Direction 
Average Queue 

(feet)  

Alaskan Way S. S. Jackson St NB through 405 

Alaskan Way S. S. Main St NB through 125 

Alaskan Way S. S. Washington St NB through 125 

Alaskan Way S. Yesler Way 

NB through 

NB left 

SB through 

40 

185 

40 

Alaskan Way  Columbia St SB through 10 

Alaskan Way Marion St SB through 45 

Alaskan Way  Madison St SB through 20 

4.8.3.3 Pedestrian 
Pedestrian traffic conditions for 2015 were analyzed. Data from WSF show that overall foot passenger 
volumes are typically higher during summer than during fall and winter. Unlike overall pedestrian 
volumes in the downtown area, which are generally associated with typical workday activities and tend 
to peak during the weekday PM peak hour, pedestrian volumes along the downtown waterfront tend to 
peak during the weekend PM peak hour in summer.  

Several inefficiencies at the current terminal complicate connections for pedestrians. The existing stairs 
from Alaskan Way up to the existing terminal, just north of Marion Street, are too narrow for current 
pedestrian demand. North of the Marion Street exit lanes, there is no pedestrian access at the terminal 
building level that is compliant with the Americans with Disabilities Act (ADA). The existing ramp from 
the second level of the main terminal building to Alaskan Way does not meet ADA standards. However, 
WSF does provide elevators to the terminal from the street level.  

As a result of these inadequacies, all passengers with disabilities, luggage, or baby strollers who wish to 
travel north along Alaskan Way must first use the existing elevators or interior building ramp to reach 
Alaskan Way and wait while the ferry traffic exits at Marion Street until the traffic signal indicates they 
are able to cross. These conditions increase the potential for pedestrian-vehicular conflicts. During times 
when there is no offloading at Marion, pedestrians can usually cross with no conflicts.  
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4.8.3.4 Transit Service 
King County Metro operates two routes along Alaskan Way in the study area, Route 16 and Route 66, 
both of which serve Colman Dock. They also provide bus service on the Route 99 Waterfront Streetcar 
Line. Route 99 does not directly serve Colman Dock. The closest stop to Colman Dock is at Alaskan 
Way/Spring Street.  A substantial volume of vanpools from various transit agencies access downtown 
Seattle via WSF routes serving Bainbridge Island and Bremerton. 

4.8.3.5 Event Traffic  
Similar to conditions today, traffic levels near the stadiums are expected to intensify before and after 
events at Safeco Field and Century Link Field for 2015 conditions. Typical travel patterns would change 
as patrons search for parking, and pedestrian activity increases. As a result, local traffic conditions would 
be much more congested before and after events compared to typical, non-event conditions. Current 
estimates that indicate that between 15,000 and 20,000 additional vehicles, beyond background traffic 
levels, enter and exit the stadium area for a typical Seahawks game. This increase would carry over to 
the 2015 conditions. 

Explicit detour routing and comprehensive traffic control measures would likely continue to be used on 
First Avenue S. and critical east-west arterials (e.g., S. Royal Brougham Way and S. Atlantic Street) for 
large events at Safeco Field and Century Link Field such as Seahawks and Mariners games and Sounders 
matches. These measures commonly include police-based traffic management commissioned and 
funded by the stadiums and required by the City for approval of the stadiums’ traffic management plan. 

4.8.4 Construction Impacts 

4.8.4.1 No Build Alternative 
Construction activities under the No Build Alternative would be related to WSF’s ongoing inspection and 
maintenance program. Although maintenance repairs occasionally reduce vehicle holding space or close 
holding lanes, these repairs are much shorter term than the Build Alternative’s six-year construction 
schedule, and construction-related impacts to transportation for the No Build Alternative are assumed 
to be minimal. However, effects from actions under the No Build Alternative would continue throughout 
the life of the facility. 

4.8.4.2 Build Alternative  
Because of the dynamic nature of construction activities, the transportation effects would vary 
according to the construction stage. As noted above in the Methodology section, the analysis of 
construction impacts is focused on construction Phase 4, which is expected to be the most disruptive, 
primarily because it is the phase during which the lowest vehicle holding capacity is available on Colman 
Dock.  However, WSDOT plans to phase construction to keep ferries operating on their normal schedule 
as much as possible. Throughout the construction period, only two of the three slips would be 
operational at a time. The slip assignments would shift as the construction activities progress. There is 
the potential for ferry loading to take longer during peak travel times (such as holidays) when the 
holding lanes are restricted on Colman Dock, which could indirectly cause schedule delays. 
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To assess future conditions, the analysis assumed that Phase 4 conditions would occur in the year 2020.  
In 2020, the analysis assumed that the Alaskan Way Viaduct would be removed and the new bored 
tunnel would be in operation. More volumes were assumed for Alaskan Way. Exhibit 4-16 compares 
transportation elements of the four phases of construction to existing conditions and the Build 
Alternative. 

Exhibit 4-16 Construction Activities and Approximate Durations by Phase 

Phase Vehicle 
Holding 

Pedestrian 
Entrances Exit Lanes Slips Available Duration of 

Construction 
Existing 

Conditions 596 5 
Marion St = 2 

Yesler Way = 2 
1, 2, 3 N/A 

Phase 1 636 5 
Marion St = 2 

Yesler Way = 2 
1, 2 12 months 

Phase 2 542 5 
Marion St = 2 

Yesler Way = 2 
2, 3 28 months 

Phase 3 569 3 
Marion St = 2 

Yesler Way = 2 
1, 3 24 months 

Phase 4 498 3 
Marion St = 2 

Yesler Way = 2 
1, 2 25 months 

Full Build Out 611 4 
Marion St = 2 

Yesler Way = 2 
1, 2, 3 N/A 

Ferry Service  
Ferry service would not change during construction compared to existing conditions. The same number 
of routes, at the same frequencies, would be provided.  

Level of Service  
Traffic operations during construction Phase 4 at signalized intersections in the study area were 
assessed to determine intersection LOS and average vehicle delay. Exhibit 4-17 presents traffic 
operations for study area intersections for the 2020 PM peak hour construction conditions. The 
operations at intersections to the south of the ferry terminal are anticipated to degrade from the 2020 
No Build and Build Alternatives because of the reduced vehicle holding capacity on Colman Dock during 
Phase 4 construction. As a result, vehicles would be expected to spill back onto Alaskan Way and cause 
delays at study area intersections. All intersections in the study area except for Alaskan Way S. at 
Jackson Street and Alaskan Way at Madison Street are expected to operate at LOS D or better during the 
2020 PM peak hour. The intersections of Alaskan Way S. at Jackson Street and Alaskan Way at Madison 
Street are anticipated to operate at LOS E and F, respectively, with high delay. The delay at Alaskan Way 
S. and Jackson Street is caused by spillback from vehicles making a northbound left-turn at Yesler Way 
onto Colman Dock. The delay at Alaskan Way and Madison Street is caused by spillback from the 
intersection of Alaskan Way at Marion Street in the southbound direction. 

  



Seattle Ferry Terminal Project 
4.8  Transportation 

Environmental Assessment Page 4-67  
April 2014   

Exhibit 4-17 PM Peak Hour Level of Service – 2020 Construction Conditions 

Street Cross Street 

2020 Conditions 

LOS 
Average Delay 

(seconds)  

Alaskan Way S. S. Jackson St E 71 

Alaskan Way S. S. Main St B 12 

Alaskan Way S. S. Washington St A 10 

Alaskan Way S. Yesler Way C 23 

Alaskan Way  Columbia St B 17 

Alaskan Way Marion St B 20 

Alaskan Way  Madison St F 156 

 

Queues 
Exhibit 4-18 illustrates the predicted average queue lengths along Alaskan Way for 2020 conditions for 
No Build and for 2020 conditions during construction. Increases in queue lengths between 2015 and 
2020 are expected with or without the project; these increases would be caused by the changed 
conditions along Alaskan Way (removal of the Alaskan Way Viaduct, including its ramps at Columbia and 
Seneca; operation of the new bored tunnel; and increased volumes on Alaskan Way). To capture queues 
that may be related to Colman Dock, northbound queues are reported for intersections from Yesler Way 
south, and southbound queues are reported for intersections north of Yesler Way.  

Average peak hour queue lengths of nearly one-quarter mile are expected during construction at both S. 
Jackson Street in the northbound direction and Madison Street in the southbound direction. The 
additional queue lengths in the northbound directions are caused by a combination of signal delay and 
spillback from Colman Dock queuing on Alaskan Way. The additional queue lengths in the southbound 
direction are caused by signal delay for vehicles making the left turn from Alaskan Way onto Marion 
Street.  
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Exhibit 4-18 Average PM Peak Hour Queues – 2020 Conditions 

Street Cross Street Direction 
Distance to Next 

Intersection 

2020 Average 
Queue (feet) 

No Build Constr. 

Ph. 4 

Alaskan Way S. S. Jackson St NB through  930 1150 

Alaskan Way S. S. Main St NB through ~ 250 feet 90 120 

Alaskan Way S. S. Washington St NB through  ~ 200 feet 115 140 

Alaskan Way S. Yesler Way 

NB through 

NB left 

SB through 

 

 ~ 250 feet 

90 

120 

75 

100 

150 

75 

Alaskan Way  Columbia St SB through ~175 feet 70 75 

Alaskan Way Marion St SB through ~200 feet 180 190 

Alaskan Way  Madison St SB through ~225 feet 1310 1300 

 

Pedestrians and Bicycles  
During Phase 4, pedestrian entrances would be provided at stairs, 
escalators and elevators along Alaskan Way, as well as the overhead 
pedestrian bridge that crosses Marion Street. In addition to the new 
walkway from Alaskan Way to the passenger-only facility that would 
open during Phase 4, the overhead walkway from the new terminal 
building to the passenger-only terminal would also be in place. The 
overhead pedestrian bridge on Alaskan Way that crosses the Marion 
Street entrance, owned by the City of Seattle, would also be available 
during Phase 4 construction.  Although expected to be removed during 
demolition of the viaduct, the City plans to replace the pedestrian 
bridge.  There would likely be some temporary closures of the bridge 
during construction of the new terminal facilities. Pedestrian loading of 
vessels is expected to remain similar to 2015 conditions, with 
passengers accessing vessels via overhead loading.  

What are “sharrows”? 

Shared lane pavement markings, or 
“sharrows,” are placed to guide 
bicyclists where to ride on the road 
and remind drivers to share the road. 
Unlike bicycle lanes, sharrows do not 
designate a lane for exclusive use by 
bicyclists.  
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Bicycles would continue to access the tollbooth via the travel lane marked with sharrows. The existing 
bicycle lane on the south side of Colman Dock would be maintained during construction (see Figure 4-
20).  

Transit Service and Connections 
King County Metro has no current plans to increase bus service to Colman Dock in the future. Therefore, 
bus service to Colman Dock is expected to remain the same as the existing conditions for the Build 
Alternative.  The Build Alternative would improve access and connections between the ferry terminal 
and buses, improve pedestrian and ADA access, add a new elevator, and provide for coordination with 
King County Metro on any future changes in Metro’s bus service. 

Event Traffic  
Based on existing Safeco Field patronage counts, up to 47,000 attendees can be expected for a full-
house baseball event, which may translate to roughly 14,000 additional vehicles on local arterials and 
regional facilities. Seahawks games, although typically held on Sundays, draw even larger crowds and 
result in greater levels of traffic demand. While a portion of the patrons for both types of events travel 
via ferry or public transit (5,000 to 7,000 persons), with some growth in these modes projected in the 
future, the majority of these event-goers are likely to continue to travel via private vehicle and/or 
carpool.  

Construction activity on Colman Dock would include reduced vehicle capacity on Colman Dock, resulting 
in longer queues and wait times during large events when demand increases. The need for general 
traffic management for all transportation modes before and after events would continue throughout 
the construction period. 

4.8.5 Long-Term Impacts 

4.8.5.1 No Build Alternative 
The No Build Alternative could have permanent adverse effects on traffic in the area. Planned changes 
to the transportation system within the study area would occur through the completion of other 
projects, but would not change the circulation patterns within the Seattle Ferry Terminal facility. The No 
Build Alternative would continue WSF’s ongoing inspection and maintenance program beyond 2020. 
Although maintenance repairs occasionally reduce vehicle holding space or close holding lanes, these 
repairs are short-term. In the longer term, potential load restrictions or permanent closures of sections 
of the dock could reduce vehicle holding capacity substantially, and cause queue impacts on Alaskan 
Way. Reduced holding capacity could also have the indirect effect of interfering with on-time sailing 
schedules over time. 

The Seattle Ferry Terminal serves 68 percent of the entire WSF system’s foot passengers (4.2 million 
passengers at Colman Dock in 2010). The WSF Long-Range Plan forecasts walk-on ridership to grow by 
31 percent on the Bainbridge Island route and 20 percent on the Bremerton route by 2030. The existing 
pedestrian inefficiencies would become even more apparent, and potentially unsafe, under the No Build 
Alternative. It is expected that some pedestrians (such as disabled passengers, those with luggage or 
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with strollers) would continue to have to cross at-grade at the Marion Street exit because of 
inefficiencies in pedestrian access at this location.  

Traffic volumes between the No Build and Build Alternatives are expected to be the same, as no changes 
in ferry service are proposed as part of the project. However, if the project is not constructed, it is likely 
that storage capacity under the No Build Alternative would be reduced on the existing dock over time 
because of safety concerns. Therefore, the queues shown in the resulting analysis would be longer 
under the No Build Alternative, compared to the Build Alternative. 

Queue lengths along Alaskan Way following construction are expected to be the same with or without 
the project. However, under the No Build Alternative, portions of the terminal may over time face 
weight restrictions for safety reasons, and possible closure, because of structural deficiencies. This 
would reduce vehicle holding capacity on Colman Dock, resulting in longer queues along Alaskan Way 
for the No Build Alternative compared to the Build Alternative. 

4.8.5.2 Build Alternative 

Level of Service and Queues  
Ferry service provided by WSF is expected to remain unchanged from existing conditions. The number of 
routes, type of vessel, and frequency of service are all expected to be the same between the Build 
Alternative and the No Build Alternative.  

To improve the safety and operational efficiency of Colman Dock, the Build Alternative would relocate 
the vehicle holding area north of the Marion Street exit to the new south portion of the terminal, 
thereby eliminating the existing vehicle conflict point near the Marion Street exit. This change on the 
dock requires the passenger-only ferry service located at Pier 50 to be relocated from its current 
location in the southeast corner of the trestle to a new location in the southwest corner of the trestle. 
The current and proposed vehicle circulation patterns are shown in Exhibit 4-19, while Exhibit 4-20 
shows pedestrian and bicycle circulation.  

As there are no changes in traffic volumes or channelization along Alaskan Way proposed as part of the 
project, traffic operations results for 2020 are expected to be the same for the No Build and Build 
Alternatives.  

Exhibit 4-21 presents traffic operations for study area intersections in the 2020 PM peak hour for the No 
Build and Build Alternatives. All intersections in the study area except for Alaskan Way at Madison Street 
are expected to operate at LOS D or better during the 2020 PM peak hour.   



SOURCE:  City of Seattle, 2009

Exhibit 4-19
Existing and Proposed Vehicle Circulation

Seattle Terminal Project
Seattle, Washington
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SOURCE:  City of Seattle, 2009

Exhibit 4-20
Existing and Proposed Pedestrian and 

Bicycle Circulation
Seattle Terminal Project

Seattle, Washington
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Exhibit 4-21 PM Peak Hour Level of Service – 2020 Operational Conditions 

Street Cross Street 

2020 No Build and Build Alternatives 

LOS 
Average Delay 

(seconds)  

Alaskan Way S. S. Jackson St D 50 

Alaskan Way S. S. Main St A 10 

Alaskan Way S. S. Washington St A 8 

Alaskan Way S. Yesler Way C 21 

Alaskan Way  Columbia St B 15 

Alaskan Way Marion St B 19 

Alaskan Way  Madison St F 149 

 

Pedestrian facilities and connections 
As part of the Build Alternative, new elevators would be constructed north of the Marion Street exit on 
Alaskan Way to improve pedestrian safety and reduce potential conflicts between pedestrians and 
vehicles. Wider stairs designed to meet future pedestrian demand would be adjacent to the new 
elevators, and both the elevators and stairs would connect to the new terminal with a new elevated 
walkway. All pedestrian facilities would be designed to current codes and regulations, including ADA 
compliance.  

In addition, improvements would be made to the pedestrian bridge over the Marion Street exit as part 
of the AWV project. These improvements would likely increase the volume of pedestrians who use the 
bridge and reduce pedestrian volumes crossing the Marion Street exit at Alaskan Way.  

The new OHL facility at Slip 3 would be designed to accommodate the increased pedestrian volumes 
forecasted by the Long Range Plan for 2030 conditions at service levels matching those provided today, 
as well as to meet ADA standards.  

Improvements would also be made to passenger-only ferry facility as part of the Build Alternative. In 
addition to an at-grade connection to Alaskan Way, the new facility would be connected to the future 
terminal building and the Marion Street pedestrian bridge by an overhead walkway in order to reduce 
the potential for pedestrian and vehicle conflict. 

Bicycle Access 
A new designated lane for bicycle riders is proposed for the Build Alternative. The dedicated lane 
provides a consistent and predictable location for bicycle travel; with bicycles moving in the dedicated 
lane, parallel to the vehicles being staged in adjacent lanes, the overall safety of the bicyclists would be 
improved and vehicle drivers would become more aware of the flow and staging requirements for the 
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bikes. Exiting bicycle lanes would be striped to both the Yesler and Marion exits. The bicycle storage 
area would be replaced near the stairs/elevator.  

Safety  
The Build Alternative is expected to improve pedestrian safety and reduce potential conflicts between 
pedestrians and vehicles, as described in the pedestrian section above. Safety under the Build 
Alternative would also be improved by eliminating the existing on-dock conflict point that currently 
exists between traffic offloading at Marion Street and traffic entering the holding lanes north of Marion.  

Event Traffic   
By the year 2020, sporting and other major events at Safeco Field and Qwest Field would likely continue 
to draw large crowds and result in high concentrations of traffic movements into and out of the stadium 
area before and after events. Vehicle and pedestrian-related congestion associated with such events 
would be managed in a manner similar to current practices in terms of detours, traffic control, and 
turning movement restrictions. 

4.8.6 Mitigation 

4.8.6.1 Build Alternative – Phase 4  
Proposed mitigation for queuing impacts during Phase 4 of construction would include active 
management of the holding lanes and vehicle holding. This strategy would use on-site attendants to 
guide vehicles onto the dock to reduce the space between parked vehicles. Based on similar strategies 
that have been implemented during other major construction projects like the AWVRP, it is expected 
that the proposed mitigation for this project would increase the vehicle holding capacity during Phase 4 
construction from 498 to 584 vehicles, similar to existing conditions. This mitigation would have an 
effect on the intersection level of service and intersection queues as shown below.  

Level of Service  
Exhibit 4-22 presents traffic operations for study area intersections for the 2020 PM peak hour 
construction with mitigation conditions. Intersection LOS and delay were evaluated to confirm that the 
proposed mitigation scenario shows operations similar to 2020 No Build and Build Alternatives. All 
intersections in the study area except for Alaskan Way at Madison Street are expected to operate at LOS 
D or better during the 2020 Phase 4 PM peak hour. The intersection of Alaskan Way at Madison Street is 
anticipated to operate at LOS F with high delay. This delay is caused by spillback from the intersection of 
Alaskan Way at Marion Street in the southbound direction, as vehicles wait for northbound traffic to 
clear before turning left (uphill).  
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Exhibit 4-22 PM Peak Hour Level of Service – 2020 Construction Conditions with Mitigation 

Street Cross Street 

2020 Construction with Mitigation 
Change in Delay 
with Mitigation 

(seconds) LOS 
Average Delay 

(seconds) 

Alaskan Way S. S. Jackson St D 51 -20 

Alaskan Way S. S. Main St B 10 -2 

Alaskan Way S. S. Washington St A 8 -2 

Alaskan Way S. Yesler Way C 22 -1 

Alaskan Way Columbia St B 17 -3 

Alaskan Way Marion St B 20 -0 

Alaskan Way Madison St F 166 +10 

Queues 
Exhibit 4-23 illustrates the predicted average queue lengths along Alaskan Way. To capture queues that 
may be related to Colman Dock, northbound queues are reported for intersections from Yesler Way 
south, and southbound queues are reported for intersections north of Yesler Way. 

With mitigation to increase holding capacity on Colman Dock, queue lengths along Alaskan Way are 
generally reduced. However, similar to the conditions expected after construction for both the 2020 No 
Build and Build Alternatives, average peak hour queue lengths of one-quarter mile or more during 
construction are expected at both S. Jackson Street in the northbound direction and at Madison Street 
in the southbound direction. Analysis shows that average PM peak hour queues during Phase 4 
construction with mitigation are expected to be very similar to post-construction (2020) conditions, with 
or without the project.  

Exhibit 4-23 Average PM Peak Hour Queues – 2020 Construction with Mitigation Conditions  

Street Cross Street Direction 
Distance to Next 

Intersection 

2020 Construction 
with Mitigation 

Average Queue (feet) 

 

Change in Queue 
with Mitigation 

(feet) 

Alaskan Way S. S. Jackson St NB through  930 -220 

Alaskan Way S. S. Main St NB through ~ 250 feet 90 -30 

Alaskan Way S. S. Washington St NB through  ~ 200 feet 115 -5 

Alaskan Way S. Yesler Way 

NB through 

NB left 

SB through 

 

 ~ 250 feet 

90 

120 

75 

-10 

-30 

-0 

Alaskan Way. Columbia St SB through ~175 feet 70 -5 

Alaskan Way Marion St SB through ~200 feet 185 -5 

Alaskan Way  Madison St SB through ~225 feet 1325 +25 



Seattle Ferry Terminal Project 
4.8  Transportation 

 Page 4-76  Environmental Assessment 
  April 2014 

4.8.6.2 Build Alternative – Construction Mitigation, All Phases  
To help minimize potential traffic effects during special events as well as days with the highest demand 
at Colman Dock, WSDOT would develop a construction traffic management plan that would include the 
following:  

• Prepare a traffic management plan (TMP), designed to implement strategies for minimizing 
the work zone impacts of the project. The TMP will be developed after a contractor has been 
selected, and will include traffic operations and public information components. Examples of 
traffic operations components include travel demand management for construction workers, 
signage clearly indicating detour routes and alternatives, way-finding signage for pedestrians 
and bicycles, and plans for maintaining safe access for pedestrians and bicycles. Public 
information components will include details on coordination and communication, both before 
and during construction, with stakeholders and the general public.  

• Continue ongoing coordination with the Alaskan Way Viaduct Replacement Project and the 
Elliott Bay Seawall Project to ensure that detour plans developed as part of these projects are 
consistent with other construction activities and provide adequate access to Colman Dock.  

• In coordination with the Elliott Bay Seawall Project, develop strategies for the use of Alaskan 
Way to improve traffic operations during construction that can accommodate ferry-queuing 
during special events.  

• Coordinate with the Alaskan Way Viaduct Replacement Project and the Elliott Bay Seawall 
Project to create a signing and way finding strategy to help travelers access Colman Dock that 
is consistent with other construction activities.  

• Update the management plan developed as part of the Alaskan Way Viaduct Replacement 
Project to increase on-dock vehicle storage to help reduce queuing on Alaskan Way.  

• Identify and incorporate the needs of and impacts on pedestrian and bicycle flow, including 
mitigation for sidewalk closures and requirements related to the ADA.  

• Develop procedures for coordinating with stakeholders and the implementation of road and 
lane closures.  

• Provide for incident and emergency response.  
• Develop methods and frequency of inspection and maintenance of all traffic control 

throughout the project area.  
• Identify the personnel available to respond 24 hours a day and the authority to make 

decisions and ensure that issues are addressed in a timely and appropriate manner.  
• Develop procedures for incorporating the needs of event traffic, including coordination with 

Seattle Center, Safeco Field, and Century Link Field.  
• Develop procedures for communicating with public information personnel and the public. 
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4.9 Land Use 
This analysis looks at the project’s consistency with state, regional, and local land use plans and 
development regulations. It compares how the Build Alternative and No Build Alternative would directly 
and indirectly affect current and planned land uses in the vicinity. This section also identifies mitigation 
measures that could minimize land use impacts during project construction.  

Information in this section is summarized from the Land Use Discipline Report (WSF, 2013g). 

4.9.1 Land Use Study Area 
The land use study area for the project includes Colman Dock and areas east to 1st Avenue, bounded by 
the intersection of 1st Avenue and Spring Street in the north and the intersection of 1st Avenue S. and S. 
King Street in the south, as shown in Exhibit 4-24. This is the area identified where direct and indirect 
land use effects could occur during construction and operation.  

4.9.2 Methodology 
The land use analysis included review of applicable plans, policies, and regulations, review of existing 
land use conditions and trends in the area, and analysis of potential impacts from project construction 
and operation. 

Land use in the study area is regulated through a number of state, regional, and local land use and 
transportation plans and development regulations for implementing local plans, including: 

• Washington State Growth Management Act 1990 
• Washington State Coastal Zone Management Act 1972 
• Washington Transportation Plan 2007-2026 (Washington State Transportation Commission and 

WSDOT 2006) 
• Washington State Ferries Long-Range Plan, 2009-2030 (WSF 2009) 
• Vision 2040 (PSRC 2009b) and Transportation 2040 (PSRC 2010) 
• City of Seattle Comprehensive Plan: Toward a Sustainable Seattle (Seattle 2009) 
• Downtown Urban Center Neighborhood Plan (Seattle 1999b) 
• Pioneer Square Neighborhood Plan (Seattle 1998) 
• Commercial Core Neighborhood Plan (Seattle 1999a) 
• Mayor’s Recommendations: Seattle’s Central Waterfront Concept Plan (Seattle 2006) 
• Guiding Principles for Waterfront Seattle 
• Seattle Department of Transportation’s Action Agenda (SDOT 2012) 
• Transportation Strategic Plan (Seattle 2005) 
• Center City Circulation Report (SDOT 2003) 
• Seattle Shoreline Master Program (Seattle 2012b) 
• Seaport Shoreline Plan (Port of Seattle 2007) 

  



 

SOURCE:  City of Seattle, 2009

Exhibit 4-24
Land Use Study Area

Seattle Terminal Project
Seattle, Washington
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4.9.3 Affected Environment 
The study area is located within three Seattle neighborhood planning areas: the Commercial Core, 
Pioneer Square, and the Greater Duwamish Manufacturing/Industrial Center. The primary land uses in 
the immediate area of the project are marine terminal/warehouse (Port of Seattle Terminal 46), vacant 
(Pier 48), government services (Seattle Ferry Terminal at Colman Dock; Seattle Fire Department Fire 
Station No. 5 at Pier 53), and office and parking uses. Other uses in the study area include retail/service 
businesses and a small number of residences (multi-family). 

Current zoning in the study area consists of the following City of Seattle zones, which are illustrated on 
Exhibit 4-25: 

IG1—Industrial General 1: Protects marine and rail-related industrial areas from an inappropriate 
level of unrelated retail, residential, and commercial uses by limiting them to a density or size limit 
lower than that allowed for heavy industrial uses. This zone also provides for ongoing, improved, 
redeveloped, and new water-dependent marine industrial land uses and activities.  

Pioneer Square Mixed: Provides for less intensive uses than surrounding zoning in keeping with the 
historic designation of the Pioneer Square Preservation District. 

DMC—Downtown Mixed Commercial: This area historically served as a warehouse and commercial 
district serving the waterfront. Currently, it serves as a transition between the Pike Place Market, 
the waterfront, Pioneer Square, and the office core. Land uses transition from the higher-density 
office buildings in the Downtown Office Core 1 to older office/warehouse-style buildings near the 
waterfront and Pioneer Square that have historical character. 

DH1—Downtown Harborfront 1: This designation applies to downtown areas along the Central 
Waterfront. 

UH – Urban Harborfront: The Urban Harborfront Shoreline Environment designation is an overlay 
zone established by the Seattle Shoreline Master Program (SMP), and applies to waterfront lots and 
the adjacent harborfront area within the boundaries of downtown.  

UI – Urban Industrial:

Development along the Seattle waterfront has changed substantially in the past decade. The focus has 
broadened from primarily water-dependent, employment-related uses to include more tourism and 
recreation, retail shopping, meeting and convention activities, and entertainment. The vision laid out in 
the Concept Design and Framework Plan for Seattle’s Central Waterfront (Central Waterfront 
Committee 2012) would further this trend by establishing a continuous public waterfront that would 
include a new surface street, pedestrian promenade, bike path, and a variety of open spaces that would 
draw visitors to the waterfront for a variety of cultural, social, and recreational activities.  

  The Urban Industrial Shoreline Environment designation is also an overlay 
zone in the SMP that applies to shorelines where the underlying zoning is Industrial. 

  



SOURCE:  City of Seattle, 2009
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Land uses in Pioneer Square are primarily tourist, services, and residential, while the Greater Duwamish 
Manufacturing/Industrial Center is a mix of industrial and commercial uses consistent with City policies. 
This area generally trends toward increased diversity, with the presence of commercial uses mixed with 
warehouse and industry-oriented uses. 

Infill development has occurred in the Pioneer Square neighborhood as part of an overall downtown 
growth trend. South of the Commercial Core, the trend has included occasional development projects 
that involve filling in available vacant parcels and remodeling existing buildings in Pioneer Square and 
along the First Avenue S. corridor, such as the proposed new sports arena at First Avenue S. and S. 
Massachusetts Street. Demolition of the Alaskan Way Viaduct would also increase the availability of 
property for redevelopment under the City’s existing Industrial Commercial land use zone in the area. 
The Port of Seattle continues to improve and redevelop existing marine cargo facilities in the IG1 zone.  

4.9.4 Construction Impacts 

4.9.4.1 No Build Alternative 
The No Build Alternative would not change existing land uses in the study area. 

4.9.4.2 Build Alternative 
With the Build Alternative, project construction would occur over approximately six years. Temporary 
construction effects on adjacent land uses and the local street system from noise, dust, vibration, glare, 
traffic detours, traffic delays, and visual disturbance would be generated. Because the vast majority of 
construction activities  would be limited to the Colman Dock site, temporary impacts on surrounding 
land uses in the study area would be greatest immediately adjacent to the terminal, and would diminish 
with distance from the site.  

Traffic delays and restricted mobility during transport of equipment and material to and from the 
construction site could temporarily affect land uses in the immediate vicinity of Colman Dock. However, 
most equipment and material deliveries are expected to be from the water side, by barge. When 
equipment and material deliveries would be made from surface streets rather than by barge, access to 
nearby land uses, primarily office uses and parking, would remain available from other roadways in the 
area. WSDOT would require the construction contractor to minimize traffic delays and to maintain 
access. Indirect effects to land uses outside the study area are unlikely during construction. 

The existing terminal building houses several traveler/convenience retail uses. Retail uses would be 
removed during demolition of the old terminal building in Phase 3. Some vendors may continue service 
during construction by kiosk/cart.  

4.9.5 Long Term Impacts 

4.9.5.1 No Build Alternative 
The No Build Alternative would not change existing land uses in the study area. 



Seattle Ferry Terminal Project 
4.9  Land Use 

 Page 4-82  Environmental Assessment 
  April 2014 

4.9.5.2 Build Alternative 
The project would replace deteriorating structures at the existing ferry terminal that are at the end of 
their service life. No changes to existing zoning or land uses would occur.  

This analysis reviewed state, regional, and local plans and regulations to determine the project’s 
consistency with applicable goals and policies. The existing use of the project site as a ferry terminal and 
multimodal transportation hub would be maintained by the project. The use is consistent with 
applicable plans and regulations.  

Adopted in 1990, the GMA (RCW Chapter 36.70A) requires state and local governments to manage 
statewide growth by identifying urban growth areas and preparing comprehensive plans, capital 
improvement programs, and development regulations. The GMA also requires the identification of 
transportation projects. The Seattle Ferry Terminal is consistent with the Washington State Growth 
Management Act (GMA), and is considered an essential public facility under its provisions. 

The Build Alternative would be reviewed by Seattle’s Department of Planning and Development (DPD) 
for consistency with the provisions of the Seattle Shoreline Master Program (SSMP). The SSMP applies 
to Seattle’s shoreline zone, which includes water areas and land within 200 feet of the water’s edge. The 
SSMP (Seattle Municipal Code (SMC) 23.60) regulates uses, establishes development standards for 
approved uses, requires protection of the shoreline environment, and includes requirements for public 
access to the shoreline for most developments. The SSMP is in the process of being updated, and 
Ecology approval of the SSMP is expected in 2014. The project would be consistent with the proposed 
changes. Ecology would certify the project’s compliance with the Coastal Zone Management Act with a 
Coastal Consistency Determination after the City issues a Master Use Permit. 

As noted above, the Seattle Ferry Terminal is located in the Urban Harborfront (UH) shoreline district. 
Water dependent passenger terminals are a permitted use in the UH designation. The UH designation 
generally requires permitted uses to provide regulated public access and view corridors according to 
standards found in SMC 23.60. The Build Alternative has been designed to be consistent with those 
provisions. WSDOT would work with DPD as the design advances, and ultimately a Master Use Permit 
issued by DPD would be required before construction could begin.  

As part of the project, the existing terminal building would be demolished, resulting in the loss of 
approximately 14,000 square feet of current traveler/convenience retail uses. Future project elements 
include the development of approximately 14,000 square feet of retail space along the walkway to the 
Marion Street Overpass and within street-front retail structures along Alaskan Way. This feature of the 
design would allow retail uses consistent with DPD regulations to return to the Seattle Ferry Terminal 
Facility.   

The project would not induce land use changes because it would maintain the existing principal use of 
the site as a passenger terminal. Future proposed unfunded project elements, once constructed, could 
indirectly benefit other land uses in the project area. Future street level retail structures would improve 
the streetscape and urban design of the terminal facility, which could attract a greater number of 
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pedestrians to the area. Other waterfront businesses and land uses would benefit from the increased 
activity. 

4.9.6 Mitigation  

4.9.6.1 Construction 
During construction of the Seattle Ferry Terminal Project, WSDOT would implement measures to ensure 
that traffic flow is maintained and negative effects on surrounding land uses are minimized. Mitigation 
measures to avoid or minimize adverse effects would include the following:  

• Preparing and implementing a traffic management plan for minimizing the work zone impacts of 
the project as well as maintaining safe access for bicycles and pedestrians. Additional detail on 
the traffic management plan components is given in Section 4.8.6.2. 

• Coordinating in advance with property owners, businesses and other stakeholders within the 
study area, including the Port of Seattle and King County Metro, and providing advance notice of 
construction activities, any required utility disruptions, and any required detours.  

Additional mitigation for potential impacts to noise and air quality from construction activities, 
described in Sections 4.3.6 and 4.11.6, respectively, would also help mitigate land use impacts.  

4.9.6.2 Operation 
Because the project would support and be consistent with existing land uses and adopted plans and 
regulations, no mitigation would be required during project operation. 
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4.10 Visual Quality 
Visual quality contributes to quality of life and enjoyment of the environment. Projects like the Seattle 
Ferry Terminal Project have the potential to either enhance or reduce the visual quality of their built and 
natural setting. Potential direct and indirect impacts to visual quality are often a concern identified by 
the public, especially in prominent or scenic landscape settings. This section evaluates the visual setting 
of the project and potential impacts to visual quality.  

Information in this section is summarized from the Visual Resources Technical Memorandum (WSF, 
2013l). 

4.10.1 Visual Quality Study Area 
The study area for analysis of potential visual quality impacts is the area where a viewer might perceive 
a substantive change in visual character as a result of the project. The boundaries of the analysis area for 
different projects can vary based on topography, the location of potential viewers, and the scale of the 
project. For example, hills or other features could screen the project from view, or the project may be 
visible from a certain location but so distant that it does not have a noticeable impact on the view. 

Largely due the relatively small scale of the project, the study area selected for this analysis is a ½ mile 
radius around the project site, shown in Exhibit 4-26. At this distance and beyond, potential changes to 
visual quality which might be anticipated as part of the project would be only minimally perceptible to 
viewers. 

4.10.2 Methodology 
Visual resources are recognized in several federal, state and local regulations, including the following: 

Federal regulations 
• NEPA, 42 USC Section 4231-4335; Section 101(b)(2) 
• Council on Environmental Quality (CEQ); 40 CFR 1500-1508 
• Section 4(f) of the Department of Transportation Act, 49 USC 303(b)-303(c) 

State regulations 
• SEPA (Chapter 197-11 WAC, Chapter 43.21C RCW) 
• Transportation Commission and Transportation Department SEPA Rules (Chapter 468-12 WAC) 

Local regulations 
• Seattle Municipal Code 23.60.162, which implements development standards from the Seattle 

Shorelines Master Program 
• Seattle Municipal Code 23.49.024, which regulates view corridors in the downtown 

neighborhood 
• City of Seattle SEPA policies implemented in Seattle Municipal Code 25.05.675 P 

  



SOURCE:  City of Seattle, 2009

Exhibit 4-26
Visual Quality Study Area
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Under the City of Seattle Shoreline Master Program, projects in the central waterfront are required to 
provide view corridors to the water from a portion of the adjacent public right-of-way. Projects are also 
required to allow public access to locations within the property that can provide views to the water. 
Alternative design strategies which do not comply with the formulas identified in the statute, but meet 
the intent of the policy may be allowed with approval of the City planning director. The ferry terminal is 
specifically identified in the Shoreline Master Program as a location where an alternative site-specific 
approach to providing water access may be appropriate. 

Under SEPA, the City of Seattle has documented a range of protected public views considered during the 
project review process. These views are not the only visual resources considered under SEPA, but are 
specifically recognized as important. The identified views are typically from public lands, primarily parks, 
and include views towards recognized scenic features including the Olympic Mountains, Cascade 
Mountains, Elliott Bay, and others. Potential impacts from locations identified as protected views are 
discussed in more detail below. 

Assessment of visual quality includes an evaluation of the visual setting for a proposed project, as well 
as the aesthetic fit between a project and its setting. Assessment of visual quality also considers the 
perceptions that viewers may have of a proposed project. 

While there can be variation in the perception of aesthetic quality among different viewers, there are 
also patterns of viewer response that have broad similarity. These patterns generally predict the 
anticipated public response to changes in visual resources. These typical patterns serve as the basis for 
accepted methods of documenting visual quality. This analysis is based on three complementary aspects 
of the visual environment that can be used to describe potential effects: visual character, visual quality, 
and viewer sensitivity. 

The visual character of the project area is based on its physical characteristics without consideration of 
aesthetic value or viewer perception. Visual character includes colors, shapes, typical patterning, and 
other types of compositional elements that are characteristic of the natural and built landscape in the 
project area. Elements that might be considered as part of the visual character of the landscape include 
repeated building shapes, strong linear edges between visual elements (for example, the line between 
land and water), or typical colors in the landscape. 

Visual quality is an assessment of how the public would likely value the visual character of the project 
setting. An accepted method for evaluating visual quality is to describe the visual setting for a project in 
terms of its vividness, intactness, and unity: 

• Vividness describes how memorable and distinctive the visual character of the landscape is. 
• Intactness describes whether the visual character of the landscape has been interrupted by 

encroaching elements, or has been modified in a way that reduces its visual quality. 
• Unity evaluates how well the visual characteristics of the landscape blend together. 

The final consideration for evaluating potential effects of the project is viewer sensitivity. This 
consideration recognizes that viewers differ in the importance they place on aesthetics depending on 
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their circumstances. A tourist who is experiencing a view as a sightseer, for example, is likely to put 
more emphasis on scenic quality than a commuter driving past the same view in heavy traffic. In 
general, viewers who have more exposure to the scenery (for example residents or workers with 
window views) and viewers who are experiencing the scenery as part of a recreational activity are 
considered more sensitive to aesthetic quality than viewers who only experience scenery for a short 
time, or who are engaged in an activity that is focused on areas other than the scenery. 

4.10.3 Affected Environment 
The Seattle Ferry Terminal is located in an exceptionally scenic setting. Looking from the land side, the 
terminal is the foreground to Elliott Bay and Puget Sound, with West Seattle, nearby islands, and the 
Olympic Mountains rising in the background. It is bordered to the north by the historic waterfront 
neighborhood and to the south by tall cranes and cargo ships at the Port of Seattle. As described above, 
the visual resources in the study area can be evaluated by considering their visual character, which 
describes the form, color, and other physical features of the landscape, and their visual quality, which 
describes the typical value that a viewer might place on the visual resources. 

4.10.3.1 Visual Character of Study Area 
To the south, the visual character of the project setting is a mixture of urban development and natural 
features. Harbor Island cranes are prominent in the view, with strong linear and vertical character. Many 
of the cranes also have a characteristic orange color which contrasts with the darker color of the 
background. West Seattle is a strong horizontal element in the background. At the West Seattle 
waterline, a combination of exposed shoreline and prominent buildings create a lighter-colored 
horizontal band just at the water’s edge, while the hillside beyond is predominantly darker in color due 
to the vegetation. 

To the west, the scene is dominated by Elliott Bay extending from the foreground to the background, 
with low rolling horizontal shapes of Puget Sound islands extending from the water. The background 
view is enclosed by the Olympic Peninsula shoreline where it meets Puget Sound in a thin horizontal 
green band, with the Olympic Mountains rising above with their distinctive jagged profile and 
contrasting light and dark color depending on the season and the weather. 

To the north, the piers of the central waterfront create a distinctive pattern with their strong horizontal 
orientation, diagonal extension from Alaskan Way into Elliott Bay, and strong repetition of form. The 
historic piers are colorful, and variation in detail creates diversity and visual interest. Further north, 
Magnolia Bluff encloses Elliott Bay and provides a strong angular background to the visually complex 
shoreline development. 

Finally, looking from the water to the east, Colman Dock is part of the foreground to the Seattle skyline 
as the city rises from the edge of Elliott Bay. Depending on the location of the viewpoint, Colman Dock is 
in the foreground of views to Seattle’s commercial downtown, historic Pioneer Square, and stadium 
district. The downtown buildings in the commercial core are strongly angular and vertical, with lighter 
colors and reflective windows. The stadium district is characterized more by the blockier buildings of 
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south Pioneer Square at the edge of the district, with the prominent arches of Century Link Field and 
Safeco Field forming the skyline. 

Two projects currently in the planning stages are likely to affect the visual character of the study area 
when implemented: the redevelopment of Alaskan Way following demolition of the Alaskan Way 
Viaduct, and the Central Waterfront planning effort. 

Alaskan Way is planned to be widened to six-lanes (not including turn lanes) in the area adjacent to the 
ferry terminal. Traffic lanes are generally planned to be located on the east side of the right-of-way in 
the current location of the Alaskan Way Viaduct. The reconstructed street would include new pedestrian 
and bicycle amenities as well as new street furnishings and plantings within the right-of-way. Relocating 
the traffic lanes allows the development of a wide pedestrian zone (“promenade”) between Alaskan 
Way and the ferry terminal. 

The widened Alaskan Way would be prominent in the foreground for views from the Pioneer Square and 
south downtown neighborhoods towards the ferry terminal. The redeveloped Alaskan Way is 
anticipated to include a variety of attractive streetscape elements, including special paving to delineate 
pedestrian areas, new light fixtures, sign standards, and other street furnishings selected for their 
aesthetic value, and extensive planting in the right-of-way. These design elements would be anticipated 
to contribute positively to the visual quality of the area near the ferry terminal.  

The Central Waterfront planning effort, called “Waterfront Seattle” and anticipated to be implemented 
in phases over a number of years, would also affect the visual character of the study area in a positive 
way, with pedestrian promenades, tree plantings, and other elements. The timing and funding of these 
Waterfront Seattle components are uncertain, however. 

4.10.3.2 Visual Quality 
Visual quality is described as the aesthetic value that viewers give a particular setting. While the 
different landscape types that form the setting for Colman Dock are exceptionally diverse, they are also 
each recognized as landscapes of exceptional visual quality.  

Using the descriptive measures of vividness, intactness, and unity described in the sections above, the 
landscape setting for the project area as a whole is highly vivid. The primary features of the visual 
setting, Elliott Bay, the Olympic Mountains, the Seattle skyline, and prominent waterfront structures, 
have an aesthetic intensity that makes an immediate and strong impression on the viewer. They are 
distinctive and memorable in their form, composition, and color. 

The visual setting has a moderate level of intactness. In much of the area the natural and built landscape 
are visually complementary, with a pleasing sense of aesthetic fit between waterfront buildings in the 
foreground, the more distant urban development in the middle ground and background, and the 
exceptionally scenic landscape setting of the water and distant mountains.  

Views in each of the major directions around the Seattle Ferry Terminal also have a high level of unity. 
Towards the west, the landforms of the West Seattle ridge line and low islands provide a sense of scale 
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and distance against the extensive surface of Puget Sound and the Olympics. To the east, the forms of 
the nearby office buildings and historic warehouses have a similar visual grain and vertical form to the 
taller buildings in the background. The historic piers to the north of the terminal have a similar scale, use 
similar materials, and are unified by their overall horizontal massing and consistent arrangement against 
the water. Finally, the view to the south includes the prominent repeating forms of the Port of Seattle 
cranes, which are echoed by the skyline profiles of the Seattle stadiums. The inconsistent form and color 
of the waterfront structures in the area directly to the south of the terminal has the lowest unity within 
the overall visual setting. 

4.10.3.3 Visual Character of the Seattle Ferry Terminal  
The landscape setting for the project provides a context for evaluation of the visual quality of the 
affected environment both for the existing terminal and the proposed project. In general, the discussion 
of potential effects focuses more on the area nearby the project than on areas further away from the 
project. For viewpoints near the project area, the terminal becomes a prominent part of the foreground 
for viewers who then see the larger landscape setting for the project in the middleground and 
background. From most viewing locations, the terminal is a small part of the overall vista. For viewers 
within the study area, foreground elements are much more prominent features of the visual 
environment, while the exceptionally scenic background is often partially screened. 

In general, visual quality of the environment near the terminal is lower than the overall quality of the 
project setting. Each of the key attributes for describing visual quality (vividness, intactness, and unity) 
are expressed less strongly for the views of Colman Dock than for the broader landscape setting. The 
buildings and nearby shoreline of Elliott Bay are less vivid than the background views of Puget Sound 
and mountains or the cityscape. In the foreground the "messy" quality of waterfront facilities like the 
Seattle Ferry Terminal, although typical of working waterfronts, reduces the sense of intactness and fit 
between the built and natural environments. Similarly, the visual unity of the environment, which is 
created at the broader scale by repetitive shapes and complementary form and color, is much weaker at 
the detailed scale of individual buildings and the waterfront streetscape. Water views tend to be 
partially screened, with buildings prominent in the foreground and few locations that provide the 
breadth and continuity of the view over Puget Sound to the Olympics unless viewers are elevated, for 
example from a window view. 

4.10.3.4 Project Viewers 
The methodology for characterizing visual quality for the affected environment is based on the analysis 
of key viewpoints that are representative of typical viewing locations. The visual quality for viewpoints is 
analyzed for both existing and anticipated future conditions. Criteria for selecting viewpoints can include 
locations with high viewer volumes, locations where the anticipated effects may be most pronounced, 
places which are specifically identified or developed as public viewing areas, or similar locations. The 
viewpoints selected for analysis in this document are described below, and locations are mapped on 
Exhibit 4-27. 

  



SOURCE:  WSDOT, 2011
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Washington Street Boat Landing

Polson Building Window View

Columbia Street View

Marion Street View

Maritime Building Window Views

Views from the Sidewalk Adjacent to Colman Dock

Views from the Ferries or Other Boats on Elliott Bay 

Views from the Elevated Passenger Walkway 
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Although the proposed project would have physical effects on the environment, visual resource quality 
is perceived by the viewer. Evaluation of potential effects for visual quality includes consideration of the 
number of viewers who might be affected by a change to the visual environment, and the anticipated 
sensitivity of those viewers to aesthetic quality. 

For this project the potential viewers are diverse. The Seattle Ferry Terminal and the Seattle waterfront 
in general are used for recreation, work, and residence by many people, and the quality of the visual 
environment is important to many activities along the waterfront. A viewer may be working at a window 
with a view of Elliott Bay, strolling along the waterfront as a sightseer or heading to the terminal as a 
ferry passenger. 

While there are different types of potential viewers for the project, three primary groups were selected 
to represent the majority of viewers and the likely range of sensitive viewers for the project: 

1. Ferry passengers and other boaters 
2. Residents and workers in buildings with views to the project site 
3. Pedestrian recreational visitors and tourists 

Each of these viewer groups would have different views of the proposed project, and might experience 
impacts differently. 

Ferry passengers and boaters, whether regular commuters or infrequent travelers/tourists, are highly 
sensitive to the views from the ferry within the study area. The aesthetics of their travel experience are 
important to them. This group also has a set of unique viewing locations for the project, including 
locations in and around the proposed terminal building, and from the water. Frequent ferry riders would 
experience any changes to visual quality often, and for relatively long periods of time. 

Residents and workers in nearby buildings are expected to have exceptional views of the project site, 
waterfront, Elliott Bay, and Olympic Mountains following the removal of the Alaskan Way Viaduct. This 
type of window view is highly valued and appreciated. The typical viewpoint for this group is elevated, 
and many window views would look over the Seattle Ferry Terminal to the scenic views beyond. These 
viewers would be exposed to views of the project for the most time. 

Pedestrian recreational visitors and tourists are expected to be sensitive to impacts to the visual 
environment; enjoyment of scenery is a typical activity of tourism and recreational use of the urban 
environment. Pedestrian views to the Seattle Ferry Terminal would be from a relatively low vantage 
point. The prominence of the project in views from sidewalks and other pedestrian destinations in the 
study area would vary depending on location. Views from sidewalks adjacent to the site would change 
more than views from more distant sidewalks or nearby parks. 

4.10.3.5 Viewpoint Locations 
Viewpoints from within the affected environment were selected to provide typical examples of views 
from different directions and from different viewer elevations. From the street level, viewpoints were 
selected to the south and north of the Seattle Ferry Terminal, and from sidewalks along streets with 
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views towards the water. Each of these sidewalk locations is frequented by both residents and tourists 
who would be anticipated to be sensitive to visual quality. Viewpoints were also selected to represent 
window views from buildings that would have clear vistas over the project site after the viaduct has 
been removed. The final two viewpoints include a view from a ferry on Elliott Bay, and a viewpoint from 
the internal passenger walkway inside the terminal. The Seattle Ferry Terminal viewpoint is most 
frequently visited by ferry passengers, but is also a public open space that can be visited by anyone 
without paying a ferry fare. The description of the viewpoints, viewer groups, viewer sensitivity and 
visual quality is provided in Exhibit 4-28. 

4.10.3.6 Other City of Seattle Protected SEPA Views 
The City of Seattle recognizes views as a SEPA resource, and has developed an inventory of protected 
SEPA views from public viewpoints. One of these viewpoints is the Washington Street Boat Landing, 
described in Exhibit 4-28. Other identified viewpoints are discussed below. 

Admiral Viewpoint, West Seattle 
The Admiral viewpoint is located in Belvedere Park on SW Admiral Way in West Seattle. The park has 
open views over the Duwamish industrial area to the Seattle skyline. The Seattle Ferry Terminal is visible 
as a minor element in the view; however, because of the distance from the viewpoint changes to the 
terminal would not be easily perceptible, and would not alter the quality of the view. 

Waterfront Park, Seattle 
Waterfront Park is located on Seattle’s Central waterfront, approximately one-quarter mile north of the 
terminal. A small portion of Colman dock is visible from the park; however, the majority of the facility is 
screened by intervening piers. 

4.10.4 Construction Impacts 

4.10.4.1 No Build Alternative 
The No Build Alternative would include minor construction activities as part of the ongoing maintenance 
and operations of the ferry terminal. Depending on the repair work being completed, there would be 
temporary impacts to visual quality during each construction event, possibly including the presence of 
barge-mounted construction equipment. Impacts to visual quality would likely be minor for each of 
these repair activities, and would be for a relatively short duration. 

4.10.4.2 Build Alternative 
Construction activities typically detract from visual quality. Construction at the Seattle Ferry Terminal 
would be prominent from each of the viewpoints selected for analysis. Construction of the project is 
anticipated to be completed in four different phases. While the specific location of construction 
activities would change throughout the construction period, the intensity of the impacts is likely to be 
similar. 
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Exhibit 4-28 Viewpoint Data 

Viewpoint Location View Viewers Viewer Sensitivity Visual 
Quality 

Viewpoint 1-
Washington Street 
Boat Landing 

City landmark  south of 
Seattle Ferry Terminal 

The historic entry pergola frames views of Elliott 
Bay and the Olympic Mountains. 

Visitors to the landmark Sensitive to changes High 

Viewpoint 2 – Polson 
Building Window view 

South of Seattle Ferry 
Terminal 

Currently, views are blocked by the Alaskan Way 
Viaduct (2013). Once removed, views would be of 
the waterfront, Elliott Bay, and the Olympic 
Mountains. 

Employees at businesses Sensitive to changes Moderate 

Viewpoint 3 – 
Columbia Street view 

Runs northwest-southeast 
through the south 
downtown neighborhood, 
ending at Alaskan Way 

Views of the waterfront are framed by relatively 
tall buildings on both sides. Currently (2013), a 
ramp to the Alaskan Way Viaduct obscures views 
from the street to the waterfront; however, once 
removed, views would be more open. 

Regular street users and 
tourists using the route 
to connect to Pioneer 
Square and the 
waterfront 

High number of viewers, 
many with moderate to 
high sensitivity  

Low to 
moderate 

Viewpoint 4 – Marion 
Street view  

Runs parallel to Columbia 
Street, intersecting with 
Alaskan Way one block to 
the north 

Views of the project and the waterfront are 
limited by buildings on both sides of the street. 
The Alaskan Way Viaduct is a dominant feature. 
Once removed, views would be more open. 

High number of viewers High number of viewers, 
many with moderate to 
high sensitivity 

Moderate 

Viewpoint 5 – 
Maritime Building 
Window view 

5-story office building 
located on the north side 
of Marion Street 

Views of the project are blocked by the Alaskan 
Way Viaduct. When removed, views would be 
more open.  

Employees at businesses Sensitive to changes Moderate 
to high 

Viewpoint 6 – Views 
from the sidewalk 
adjacent to the Seattle 
Ferry Terminal 

Sidewalk  connecting the 
active central waterfront 
area to Pioneer Square 

Views are of the terminal and surrounding urban 
neighborhoods.  

Tourists or locals 
specifically choosing the 
waterfront as a 
recreational destination 

Although sensitive to 
visual quality, viewers 
move through the area 
rather than lingering 

Low to 
moderate 

Viewpoint 7 – Views 
from ferries or other 
boats on Elliott Bay 

The water side, typically 
approaching the terminal 
from the north 

Views are of the ferry terminal in the foreground 
and Smith Tower in the background. 

Ferry passengers 
including regular 
commuters, infrequent 
travelers, and tourists 

Sensitive High 

Viewpoint 8 – Views 
from the elevated 
passenger walkway 

North and south side of 
walkways 

The terminal building creates a visual block for 
viewers on either the north or south side 
passenger walkways. 

Ferry passengers 
including regular 
commuters, infrequent 
travelers, and tourists 

Sensitive Moderate 
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Large construction equipment, including barge-mounted cranes, drill rigs, and pile drivers, would be in 
use for each of the construction phases. This machinery would typically be taller than the eventual 
terminal facilities; however, they would also be narrow and constructed from a steel framework that 
would not significantly block views. Barge-mounted cranes and drill rigs would extend into views of 
Puget Sound and the Olympic Mountains from each of the key viewpoints. 

Construction staging includes the storage and preparation of construction materials and debris. 
Construction staging locations have not been identified for the proposed Build Alternative; however, 
staging would likely take place near the ferry terminal. Staging locations may include barges or 
overwater areas on the ferry terminal trestles. Construction staging areas typically detract from visual 
quality, and would reduce the overall visual quality of the project area. Temporary construction barriers 
are typically installed for construction activities of this scale to protect passersby and to screen views of 
construction activities. Safety barriers are generally constructed at the sidewalk edge and are six to eight 
feet tall. Construction barriers would screen views to some of the less visually attractive aspects of the 
construction process; however, they could also block desirable views from the sidewalk. 

4.10.5 Long-Term Impacts 
For each of the key viewpoints potential effects to visual quality are evaluated based on the scale and 
type (or character) of anticipated changes to the existing visual character and quality. Changes in scale 
and massing determine the potential effect the alternative would have. Changes in character describe 
potential effects to the facility itself as an element of the existing views, describing how the Build 
Alternative differs from the No Build Alternative in terms of aesthetic fit within the setting of the 
viewshed. Taken together, these potential changes are identified in terms of how they enhance or 
detract from the qualities of vividness, intactness, and unity in the project area. Exhibit 4-29 shows 
images of the preliminary terminal design with the proposed changes in layout.  These images are for 
illustrative purposes only; the final terminal design may differ from that shown here. 

4.10.5.1 No Build Alternative 
The No Build Alternative is anticipated to have little or no effects to the visual environment. Any 
necessary repair or maintenance work would not likely result in changes to the scale or character of the 
ferry terminal facilities. 

4.10.5.2  Build Alternative 

Viewpoint 1 – Washington Street Boat Landing 
The proposed project would have minor effects on views from the Washington Street Boat Landing. The 
new ferry terminal building would be visible from the viewpoint and change the character of the view, 
partially blocking the open view. The extended pier deck would be prominent in the view, and would 
likely partially obscure ferries docked in Slip 1. The passenger-only facility would partially block the view 
to Puget Sound and the Olympic Mountains. 



 

SOURCE:  NBBJ

Exhibit 4-29
Terminal Building Simulation

Seattle Terminal Project
Seattle, Washington
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The Seattle Ferry Terminal facility detracts from the otherwise consistent view of the visual 
environment. The proposed new facility would improve the fit between the built and natural 
environments from this viewpoint, providing more architectural definition to the structures, and also 
providing significant glass elements and a visually open structural design. Colors and materials proposed 
for the new facility have an industrial, maritime character that would fit better into the visual 
environment, and likely improve the character of the view. 

Viewpoint 2 – Polson Building Window View 
The Build Alternative would likely partially screen some attractive visual features from this viewpoint, 
including views to Puget Sound, ferries docked at Slip 1, and the Olympic mountains in the background. 
The proposed retail structures would increase the total building mass compared to the existing 
conditions. As a prominent foreground element, the redesigned ferry facility is anticipated to be more 
visually compatible with its waterfront setting, with extensive use of glass for transparency and 
attractive roof treatments for viewers looking down from above. The architectural quality of the new 
terminal building would likely enhance the overall visual quality of the terminal itself from this 
viewpoint. 

Viewpoint 3 – Columbia Street View 
The visual environment from this viewpoint would continue to be predominantly built elements, with 
very little contribution from Elliott Bay, the West Seattle ridge, or distant views of the Olympic 
Mountains. The design quality of the proposed ferry terminal is anticipated to be improved compared to 
the existing structures at the terminal facility. The size and massing of the streetfront retail buildings are 
anticipated to reduce to the overall visual quality from this viewpoint, increasing the perception of 
building mass, and decreasing the perception of the sky.  

Viewpoint 4 – Marion Street View 
Under the Build Alternative, the existing freestanding food service building and the northern vehicle 
storage area would be removed, improving views of Elliott Bay and the Olympic Mountains. Looking 
south, new ferry terminal facilities would be prominent; the proposed north stair tower, elevator 
building, south stairway, and escalator would create distinct vertical elements compared to the 
sidewalk. Visual quality from this viewpoint would likely increase with new views of the water and 
background features created where views were previously of the trestle and vehicle holding area. The 
size of the new ferry terminal building would be similar to the No Build Alternative; however the visual 
character of the buildings would be improved, making the ferry terminal fit better into the surrounding 
landscape. 

Viewpoint 5 – Maritime Building Window Views 
Most of the Build Alternative elements would be clearly visible from the Maritime Building. The 
proposed terminal building and elevated pedestrian walkway would stand out. Under the Build 
Alternative, the vehicle holding area would be replaced with open water, improving visual quality from 
this viewpoint. The new terminal building would be less prominent than the existing building, and the 
elevated pedestrian walkway would be more prominent than the current walkway. The elevated 
walkway is anticipated to be an improvement in visual quality in comparison to the rooftop of the 
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existing terminal building. Future retail structures would be visually prominent from this viewpoint; they 
would likely detract from visual quality, increasing the overall building mass and with their rooftops 
prominent in the scene. 

Viewpoint 6 – Views from the sidewalk adjacent to the Seattle Ferry Terminal 
Visual quality at the northern end of the sidewalk adjacent to the terminal would be substantially 
improved with the Build Alternative. Viewers in this location would have improved views of Elliott Bay 
and the Olympic Mountains, and good views of the ferries at Slip 3 and the City of Seattle fireboats 
docked to the north. Visual quality in the central portion of this sidewalk section would be similar to 
existing conditions, with visual quality generally defined by the built features of the ferry terminal along 
the sidewalk edge. The design quality of new ferry terminal structures, primarily the new elevator 
building, stairway, escalator facilities, and retail buildings, would have a strong influence on visual 
quality. The sidewalk at the southern end of the terminal would have a lower visual quality than existing 
conditions, with more open water covered by vehicle holding and circulation areas, and the proposed 
passenger-only facilities prominent.  

Viewpoint 7 – Views from Ferries or other boats on Elliott Bay 
The proposed terminal building would be prominent to viewers on the ferries. Most other design 
elements would be screened by the terminal building or other structures. The building would be a wide 
horizontal element in a view otherwise made up of smaller-scale and more vertically oriented 
structures. From this viewpoint, the overall size of the building may not fit as well into the setting; 
however, the transparency and layout of the final design may reduce this effect. The new building also 
has the potential to improve the overall visual quality of the facilities at the terminal. Open water 
created by the removal of the north vehicle storage area would be prominent in views from the ferries, 
along with the City of Seattle fireboats docked to the north, improving visual quality as ferries approach 
or depart. 

Viewpoint 8 – Views from the elevated passenger walkway 
The character of the elevated walkway would change dramatically into an open plaza area with the Build 
Alternative with some views to the north and south, but partially blocked by the portions of the building 
designated for future retail. The proposed new ferry terminal would be prominent in the view to the 
west, blocking views of the water; however, the views of the Port of Seattle, stadium district, downtown 
Seattle, and historic piers would be improved as a result of rotating the orientation of the building 90 
degrees. 

Other City of Seattle Protected SEPA Views 

Admiral Viewpoint, West Seattle 
Under the Build Alternative, changes to the Seattle Ferry Terminal would be visible as a minor element 
in the view; however, the distance from the viewpoint would make these changes barely perceptible 
and would not alter the quality of the view. 
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Waterfront Park, Seattle 
Under the Build Alternative, a portion of the northern end of the proposed terminal building would be 
visible from the park. Changes to the Seattle Ferry Terminal would not be prominent, and would not 
change the quality of the view from the park. 

City of Seattle Shoreline Regulations 
Visual resources are one of the elements addressed in the City of Seattle’s Shoreline Master Program 
(SMP) and its implementing regulations. Specifically, the regulations address access to water views from 
the adjacent public right-of-way, physical access to the water’s edge, and views of the water from within 
the development. The project is intended to meet or exceed these requirements. For additional 
information, see also Section 4.10 Land Use. 

The ferry terminal incorporates several design elements to meet the City’s requirements for public 
access to views. Unobstructed views of the water from the public right-of-way would be provided at the 
north and south ends of the ferry terminal, where viewers can see Elliott Bay, Puget Sound, and the 
Olympic Mountains. Inside the ferry terminal property, the design provides public areas located on the 
elevated walkway between the terminal building and the passenger-only facility. This area would 
provide exceptional views over Puget Sound and a unique perspective of ferries docking at Slip 1. 
Additionally, most of the elevated passenger walkway would provide excellent views to the north of the 
historic central waterfront piers, Seattle Great Wheel, and Space Needle, and to the south of the Port of 
Seattle cranes, stadium district, and West Seattle. All of these areas would be accessible without fares. 

Alternative Comparison 
The amount of overwater cover would be similar for both alternatives; however, the location would be 
different. Under the Build Alternative a new area of open water would be provided on the north end of 
the ferry terminal between the terminal facilities and the existing City of Seattle fire station. Under the 
No Build Alternative, a section of open water on the south side of the ferry terminal between the 
terminal and the Washington Street Boat Landing would remain open. The shape of the proposed dock 
with the Build Alternative provides more linear feet of open water along Alaskan Way. The Build 
Alternative would provide improved visual quality on the north side of the ferry terminal, and would be 
only slightly reduced on the south side. 

The overall building layout of the Build Alternative would likely result in a minor decrease in visual 
quality. The perception of expanded building massing would be clear, especially from elevated 
viewpoints, and would somewhat reduce visual access to Puget Sound, West Seattle, and the Olympic 
Mountains in the background. The design reduces the visual access to the water from the sidewalk, 
creating a more continuous building face from approximately Marion Street to Yesler Way. The 
increased building face along the sidewalk also has the benefit of screening vehicles in the holding areas. 

Under the Build Alternative, the visual quality of the ferry terminal would be expected to improve, both 
by increasing the visual quality of the facility itself, and by improving its fit with the surrounding 
landscape. 
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4.10.6 Mitigation 
During construction of the Seattle Ferry Terminal Project, WSDOT would implement measures to 
minimize impacts on views in the area, including the following: 

• Visual resources would be considered during the process to locate staging areas, and screening 
will be considered. Currently, staging areas would be located on the dock, but would likely be in 
different locations during each phase.   

• Visual resources would be considered during development of a construction screening plan, and 
strategies to maintain access to views would be incorporated in the location and maintenance of 
screening.  

• Construction screening may also include attractive design elements, including artwork and 
windows to attractive views to help reduce its visual impact. 
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4.11 Air Quality 
Air quality is typically evaluated, either qualitatively or quantitatively, as part of the NEPA review 
process for large projects that receive federal funding or approvals. The level and type of the air quality 
analysis is scaled to the relative potential direct and indirect effects of the project on air quality. 

In addition to meeting the general NEPA review requirements, projects that are funded, approved, or 
licensed by federal agencies, may need to meet air quality conformity requirements. Conformity refers 
to the need for federal actions to be in conformance with State Implementation Plans (SIPs) to attain or 
maintain compliance with National Ambient Air Quality Standards as required under the federal Clean 
Air Act (CAA).  

A project level conformity determination is not required for this project. According to 40 CFR 93.126, 
Table 2, the project is exempt from project level conformity, as it falls under the exemption for 
Reconstruction or Renovation of Transit Buildings and Structures. These types of projects are considered 
air quality neutral by U.S. EPA.  

As a “regionally significant” project, the proposed project is included in the current regional 
transportation plan (RTP), and in Central Puget Sound Regional 2007-2010 Transportation Improvement 
Program (TIP), which lists all current transportation projects (PSRC 2009a). The RTP and the TIP meet the 
conformity requirements identified by federal and state regulations for carbon monoxide (CO). The air 
quality effects of the project are thus addressed qualitatively in this analysis. 

Information in this section is summarized from the Air Quality Discipline Report (WSF, 2013a). 

4.11.1 Air Quality Study Area 
Air quality effects for this analysis were considered at a regional scale, which includes the Central Puget 
Sound carbon monoxide maintenance area (described in Section 4.11.3.1 below).  

4.11.2 Methodology 
A qualified WSDOT air quality specialist reviewed applicable air quality 
policies and regulations, and assessed the potential effects of the 
project’s construction on air quality. Because the project is a 
reconstruction of an existing transit facility, and would not increase 
traffic or vehicle holding capacity on the trestle, and because the 
project is considered to be air quality neutral by the EPA, the 
operational air quality effects were assumed to be insignificant. 

Both the federal Clean Air Act (42 USC §§ 7401 et seq. 1970) and the 
Washington State Clean Air Act (RCW 70.94) currently regulate air 
quality.  

The EPA has identified several air pollutants as being of concern 
nationwide. These pollutants are known as “criteria pollutants.” The 
sources of these pollutants, their effects on human health and the nation’s welfare, and their final 

“Criteria pollutants” are six common 
air pollutants that are monitored and 
regulated by EPA. EPA has set 
permissible levels for these pollutants 
based on criteria for human health and 
the environment. The criteria pollutants 
include:  

• nitrogen dioxide  
• ozone  
• carbon monoxide  
• sulfur dioxide  
• particulate matter  
• lead 
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deposition in the atmosphere vary considerably. Under the Clean Air Act, EPA has established National 
Ambient Air Quality Standards (NAAQS) that specify maximum allowable concentrations for these 
criteria pollutants, which projects are required to conform to, and not exceed.  

The project followed the WSDOT Guidance for Project-Level Greenhouse Gas and Climate Change 
Evaluations and received technical support from the WSDOT Environmental Services Office. 

4.11.3 Affected Environment 

4.11.3.1 Air Quality 
Over the past 20 years, air quality in the region has improved, even with a growth in population and 
vehicle miles traveled. However, over the past several years, levels of emissions of fine particulates and 
ozone have been on the rise, and new concerns such as air toxics, visibility and climate change have 
grown.  

Emissions of carbon monoxide, sulfur oxides, and lead are below levels of concern in our region, and 
have been for many years. The region was once in nonattainment for carbon monoxide, but has been 
maintaining the standard since the early 1990s. Levels of carbon monoxide in the region have been on a 
downward trend for the last 20 years. The decline of CO is due primarily to improvements made to 
emission controls on motor vehicles, the vehicle Inspection and Maintenance (I&M) program 
administered by Ecology, and the retirement of older, more polluting vehicles.  

Emissions of ozone and fine particulates have been a concern in recent years. In fact, since more 
stringent standards for both pollutants have been set by the EPA, the region could be designated in 
“non-attainment” of the ozone and fine particulate standards.  

Ecology issues a daily Air Quality Index (AQI) using forecast meteorology and real-time pollutant 
monitoring. Since adoption of the AQI in the Puget Sound region, there have been several instances of 
air quality advisories in the “moderate” and “unhealthy to sensitive populations” categories. 

4.11.3.2 Climate Change and Greenhouse Gas Emissions 
Vehicles emit a variety of gases during their operation; some of these are greenhouse gases (GHGs). The 
GHGs associated with transportation are water vapor, carbon dioxide (CO2), methane (also known as 
“marsh gas”), and nitrous oxide (used in dentists’ offices as “laughing gas”). Any process that burns fossil 
fuel releases CO2 into the air. Carbon dioxide makes up the bulk of the emissions from transportation.  

Vehicles are a significant source of greenhouse gas emissions and contribute to global warming primarily 
through the burning of gasoline and diesel fuels. National estimates show that the transportation sector 
(including on-road vehicles, construction activities, airplanes, and boats) accounts for almost 30 percent 
of total domestic CO2 emissions. However, in Washington State, transportation accounts for nearly half 
of GHG emissions because the state relies heavily on hydropower for electricity generation, unlike other 
states that rely on fossil fuels such as coal, petroleum, and natural gas to generate electricity. The next 
largest contributors to total GHG emissions in Washington are fossil fuel combustion in the residential, 
commercial, and industrial sectors at 20 percent, and in electricity consumption, also 20 percent. 
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4.11.4 Construction Impacts 

4.11.4.1 No Build Alternative 
With the No Build Alternative, some temporary air quality effects could be experienced by people near 
the ferry terminal. Existing facilities would be maintained, including emergency repair and replacement 
of structures and structural systems as needed. There would be minor air quality effects associated with 
these maintenance projects. However, air quality effects from construction for the No Build Alternative 
would be less than the effects from the Build Alternative because the scale of construction would be 
much smaller.  

4.11.4.2 Build Alternative  
Construction activities typically can generate particulate matter, primarily from fugitive dust and 
exhaust, and small amounts of other pollutants. These emissions are often associated with earthwork 
and demolition activities. If uncontrolled, particulate matter would also be generated by construction 
trucks entering roadways, depositing dust and mud on paved streets.  

Heavy trucks and construction equipment powered by gasoline and diesel engines would generate CO 
and nitrogen oxide in exhaust emissions. If construction traffic were to reduce the speed of other 
vehicles in the area, emissions from traffic would increase slightly while those vehicles are delayed. 
These emissions would be temporary (i.e., would occur during the 72-month construction period) and 
limited to the immediate area surrounding the construction site. In addition, temporary odors may be 
detected by people near asphalt paving operations. These odors would decrease with increased distance 
from the source. 

Emissions of GHGs would be generated by the project, primarily from fuel used by construction 
equipment and construction worker vehicles.  Construction of the project is currently planned to last 
from 2015 to 2021. The project traffic plan includes strategic construction timing to continue moving 
traffic through the area and to reduce backups to the extent possible. WSDOT will seek to set up active 
construction areas, staging areas, and material transfer sites in a way that reduces standing wait times 
for equipment. WSDOT will work with the contractors to promote ridesharing and other commute trip 
reduction efforts for employees working on the project. 

4.11.5 Long-Term Impacts 
Improvements to the transportation system that are independent of this project would reduce 
emissions from vehicles and improve air quality in the study area. Programs and trends such as the 
Puget Sound area’s inspection and maintenance (I&M) program, stricter vehicle emission standards for 
new cars, and gradual replacement of older, more polluting vehicles with newer, cleaner cars, are 
expected to continue to reduce vehicle emissions. In addition, voluntary programs are expected to 
contribute to emissions reductions. For example, Washington State Ferries is a participant in the Puget 
Sound Clean Air Agency’s Diesel Solutions Program and has switched its fleet to ultra low-sulfur diesel 
and biodiesel.  
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4.11.5.1 No Build Alternative 
There would be no long term air quality effects associated with the No Build Alternative. 

4.11.5.2 Build Alternative  

Air Quality 
The traffic volumes in the project vicinity and intersection movements would remain the same with or 
without the project. For this reason, there would be no long term air quality effects associated with the 
Build Alternative.  

Conformity Statement 
A project level conformity determination is not required for this project.  The project is exempt from 
project level conformity analysis (40 CFR 93.126, Table 2); it falls under the exemption for 
Reconstruction or Renovation of Transit Buildings and Structures.  These types of projects are 
considered air quality neutral by the U.S. EPA.   

As a “regionally significant” project, it is included in the current regional transportation plan (RTP), and 
in the Central Puget Sound Regional 2007-2010 Transportation Improvement Program (TIP), which lists 
all current transportation projects (PSRC 2009b).  The RTP and the TIP meet the conformity 
requirements identified by federal and state regulations for CO. 

Climate Change and Greenhouse Gas Emissions 
During design, the project team considered the potential impacts of climate change and the potential 
for climate-related changes in the surrounding natural environment. The current projected median 
change in Puget Sound sea level is 13 inches by the year 2100, with a range of 6 inches to 50 inches 
(Mote et al., 2008). Other recent studies suggest that sea level may rise from 2 to 4 feet by the year 
2100.  

With help from Puget Sound Regional Council (PSRC), WSDOT developed maps showing a two-foot and a 
four-foot rise in sea level in the project area, and evaluated the potential for proposed design measures 
to withstand this projected sea-level rise and increased storm intensity. The project design would 
accommodate the projected median sea-level rise over its 75 year design life. Other adaptive measures 
also may be needed to address sea-level rise. Other forecasted climate variables such as temperature 
and precipitation are within the wide range of climate conditions currently experienced in the project 
area.  

As required by RCW 39.35, WSDOT would design the occupied space in the terminal building to meet 
the US Green Building Council Leadership in Environmental Design (LEED) silver standard. LEED-certified 
buildings are more efficient than conventional buildings and incorporate a number of conservation 
measures.  

Because the project does not increase capacity at the terminal, traffic generated by the Seattle Ferry 
Terminal would be the same with or without the project. Operation of the project would not contribute 
to climate change effects. 
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4.11.6 Mitigation 
Construction would take place over water and away from the adjacent streets. Nevertheless, 
construction planning would coordinate deliveries from the surface streets with other ongoing 
construction projects to minimize roadway congestion. Construction plans would be designed to 
conserve energy and reduce air emissions, by limiting idling equipment, encouraging construction 
workers to carpool, and locating staging areas near work sites. The mitigation measures to control air 
emissions during construction would include, but not be limited to:  

• Promptly clean up spills of transported material on public roads.  
• Schedule hauling and other work tasks to minimize congestion of existing vehicle traffic.  
• Locate construction equipment and truck staging areas away from residences as practical, and in 

consideration of potential effects on other resources.  
• Provide wheel washers to remove particulate matter that would otherwise be carried offsite by 

construction vehicles.  
• Cover dirt, gravel, and debris piles, as needed, to reduce dust and wind-blown debris.  
• Minimize on-site odors by covering loads of hot asphalt.  
• Maintain construction equipment in good mechanical condition to help minimize exhaust 

emissions.  
• Minimize greenhouse gas emissions by reducing the traffic backups and delays, using detours or 

nighttime construction.  
• Establish equipment staging areas and material transfer sites so as to reduce the amount of time 

the engines of heavy equipment are running while waiting, thus reducing fuel usage and 
emissions.  

• Reduce electricity use in the construction office by using compact fluorescent bulbs, powering 
off computers every day, and replacing heating and cooling units with more efficient ones. 

• Recycle or salvage non-hazardous construction and demolition debris. 

The operation of the Build Alternative would not generate additional traffic, and loading/unloading of 
vessels would be more efficient with the reconfiguration of the trestle. Therefore, the project would not 
result any significant air quality impacts in the study area. Consequently, no operational mitigation 
measures are needed. 



Seattle Ferry Terminal Project 
4.12  Navigable Waterways 

Environmental Assessment Page 4-105  
April 2014   

4.12 Navigable Waterways 
The waters of Puget Sound and Elliott Bay are heavily used by commercial ships, recreational boats, 
ferries, and various other vessels. Navigable waterways are considered in the Environmental Assessment 
(EA) to ensure that the project is meeting the U.S. Coast Guard regulations and to assess potential direct 
and indirect effects and mitigation. 

Information in this section is summarized from the Navigable Waterways Technical Memorandum (WSF, 
2013h). 

4.12.1 Navigable Waterways Study Area 
The study area for the navigable waterways analysis encompasses the project area and its nearby 
waterways. Navigable waterways in the study area are part of Puget Sound and include Elliott Bay, 
Sinclair Inlet, and Eagle Harbor, where the Bremerton and Bainbridge Island ferries travel. These ferry 
routes cross Puget Sound vessel traffic lanes. NOAA’s nautical charts were used to view the shipping 
channels and general anchorage areas (NOAA 2012a and 2012b). These maps can be viewed in detail on 
NOAA’s website at: http://www.charts.noaa.gov/OnLineViewer/PacificCoastViewerTable.shtml. 

4.12.2 Methodology 
The U.S. Coast Guard directs and enforces vessel movement (rules of the road) in Puget Sound and 
Elliott Bay. The regulations and policies that guide the navigable waterways analysis are: 

• U.S. Department of Homeland Security, U.S. Coast Guard Navigational Rules - International-
Inland COMDTINST M16672.2D 

• U.S. Coast Guard Regulations for Navigation 
o 33 CFR 83 Inland Navigation Rules and their respective technical annexes (33 CFR 84-90) 
o 33 CFR 162 - Inland Waterways Navigation Regulations 
o 33 CFR 165 - Regulated Navigation, Safety, and Security Zones 

• The Rivers and Harbors Act of 1899 - (33 USC 401 et seq.) Requires the Secretary of the Army to 
issue permits for projects that affect navigable waterways, e.g., bridges, dams, or other 
structures. 

• Section 404 of the Clean Water Act 
• Fish and Wildlife Coordination Act - (16 USC 661 et seq.) Requires consultation with the U.S. Fish 

and Wildlife Service and the appropriate state wildlife agency when a project would impound, 
divert, channelize, or otherwise control or modify the waters of any stream or other body of 
water. 

• Section 402 of the Clean Water Act, National Pollutant Discharge Elimination System 

These regulations and policies apply to the project because Colman Dock is located in Elliott Bay and 
WSF operates ferries on Elliott Bay, a navigable waterway (33 CFR 329.4). 

http://www.charts.noaa.gov/OnLineViewer/PacificCoastViewerTable.shtml�
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4.12.3 Affected Environment 
The Puget Sound waterway is heavily used by commercial ships, recreational boats, Seattle Fire 
Department fireboats, U.S. Coast Guard vessels, tribal fishing vessels, and ferries. 

4.12.3.1 Ferries 
From Colman Dock, WSF vessels currently make 15 daily round trips to Bremerton and 23 daily round 
trips to Bainbridge Island (WSDOT 2012a).  

From Pier 50, POF service to West Seattle and Vashon Island is provided by the King County Water Taxi. 
During the fall and winter, the water taxi to West Seattle currently operates 13 round trips on regular 
weekdays and does not operate on the weekends. During the spring and summer, the water taxi 
operates 18 round trips on regular weekdays and 12 round trips on regular weekend days. In addition to 
the regular daily service, 3 weekend or 4 weekday round trips are added when there is a Seattle 
Mariners or Sounders game. The water taxi to Vashon Island operates 6 round trips on regular weekdays 
(King County 2012). 

When WSF vessels are docked at the terminal, other vessels are not allowed within 150 feet of Colman 
Dock, with the exception of the King County POF. 

4.12.3.2 City of Seattle 
Seattle Fire Department Station No. 5 is located immediately north of Colman Dock. Two fireboats 
operate out of this location. 

The City of Seattle’s Police Department also operates a Harbor Patrol Unit with seven boats based on 
Lake Union. The Harbor Patrol responds to emergency calls on the water along the City’s shoreline. 

4.12.3.3 U.S. Coast Guard 
South of Colman Dock, the U.S. Coast Guard operates several patrol boats and other vessels from their 
base on Pier 36. 

4.12.3.4 Tribal Fishing 
Elliott Bay is designated as Salmon Management Area 10A by the Washington State Department of Fish 
and Wildlife and is co-managed by the Muckleshoot and Suquamish Tribes. These tribes have federally 
adjudicated treaty rights to fish, hunt, and gather in Elliott Bay.  

4.12.3.5 Commercial and Cruise Ships 
The majority of commercial shipping vessels and large cruise ships dock at Port of Seattle facilities 
including Terminals 5, 18 (Harbor Island), 30, 46, and 91, and Pier 66. Smaller cruise ships such as the 
Victoria Clipper docks at Pier 69, and the Argosy Cruise ships operate from Piers 55 and 56.  

In 2011, 1,521 vessels stopped at Port of Seattle terminals. Cruise ships accounted for 196 of these calls 
and docked at Terminal 91 or Pier 66. Container ships made 816 calls and docked primarily at Terminals 
5, 18 (Harbor Island), 30, or 46. The Port of Seattle terminals had the sixth highest activity among U.S. 
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ports in 2011 in terms of cargo capacity (for twenty-foot equivalent units, a standard-size cargo 
container) (Port of Seattle 2011). 

Argosy Cruises operates tour and event cruises and typically moors four boats at Piers 55 and 56. Many 
of these cruises pass by Colman Dock. During the winter season there are typically two cruises on 
weekdays, four on Saturdays, and three on Sundays. In the spring and fall there are about seven cruises 
each weekday and nine on Saturdays and Sundays. During the busy summer season there can be up to 
15 cruises per day (Seattle 2012a). 

4.12.3.6 Recreational Boats 
Numerous recreational boaters in Puget Sound pass through Elliott Bay. Although recreational boating 
occurs all year round, the amount of recreational boat traffic is higher during the spring, summer, and 
early fall. The Port of Seattle operates two marinas in Elliott Bay: Harbor Island Marina and Bell Harbor 
Marina at Pier 66. Recreational boaters are required to follow the regulations and instructions of the 
U.S. Coast Guard (U.S. Coast Guard 2012a and 2012b) and the Seattle Police Department (Seattle 
2012c). 

For safety and security, recreational boats are not permitted to dock at Piers 50 and 52. 

4.12.4 Construction Impacts 

4.12.4.1 No Build Alternative 
The No Build Alternative would continue to operate on the existing dock structure. The decaying timber 
portions of the terminal would be replaced as necessary so the facility can continue to operate. Weight 
restrictions would place Slip 3 at risk of closure. Structural deficiencies in other portions of the terminal 
could also face emergency maintenance, weight restrictions and possible closure. 

If required for construction under the maintenance program, construction staging would be from a 
barge anchored to Colman Dock, similar to the Build Alternative. All construction activities would take 
place on Colman Dock or an adjacent barge within WSDOT right-of-way and would not disrupt navigable 
waterways. 

4.12.4.2 Build Alternative 
The Washington State Patrol Homeland Security Division provides security on ferries and at the 
terminals. No permanent effects on security operations are expected. However, while the project is 
under construction, measures would be in place for construction workers and materials traveling 
between the dock and construction barges to ensure security on WSF vessels and Colman Dock. The 
construction barges would be located adjacent to or within 500 feet of Colman Dock. 

No significant interference with navigation in the navigable waterways in Elliott Bay is expected as the 
construction barges and equipment would be anchored in WSDOT right-of-way, and WSDOT would 
coordinate with the U.S. Coast Guard throughout all construction phases. WSDOT would also coordinate 
with the Seattle Fire Station No. 5 to make sure construction activities do not interfere with movement 
of the fireboat moored just north of Colman Dock.  
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Construction would require occasional movement of barges to and from the site. WSDOT would also 
coordinate with the Suquamish and Muckleshoot Indian Tribes for these activities.  

Project construction is being planned in four phases that would occur over approximately 6 years (69-72 
months) beginning in mid-2015. Throughout construction, at least one barge would be present in the 
waters adjacent to Colman Dock. Up to three barges would be present when the timber trestle is 
demolished in Phase 4. The locations and movements of the barges would not be known until the 
construction contractor is selected. 

WSDOT plans to phase construction to keep ferries operating on their normal schedule as much as 
possible. Throughout the construction period, only two of the three slips would be operational at a time. 
The slip assignments would shift as the construction activities progress. The change in slip assignments 
would not affect navigation channels in Elliott Bay or in Puget Sound. There is the potential for ferry 
loading to take longer during peak travel times (such as holidays) when the holding lanes are restricted 
on Colman Dock, which could have the indirect effect of causing schedule delays. An occasional delay 
would not be expected to affect other vessels navigating through Elliott Bay or Puget Sound. 

Phase 1 
Phase 1 is scheduled to begin in 2015 and would last approximately 12 months. Work to install new piles 
and construct the southern section of the new trestle, and King County’s new POF and walkway, would 
occur from the existing trestle as well as from a barge approximately 80 by 200 feet (16,000 square feet) 
in size. The barge would be anchored on the southwest corner or on the south side of Colman Dock to 
support the crane, pile drivers, and other necessary equipment for this portion of the project. 

The existing timber POF pier and walkway, including supporting concrete piles, would also be relocated 
approximately 365 feet further west along the south edge of Colman Dock during Phase 1. The new POF 
location would not change the route that the boats take once they leave Pier 50. The facility is within 
the inner harbor line and would not affect navigation. 

Up to two barges would also be located adjacent to Slip 3 to replace the dolphins and construct the new 
transfer span and OHL. These construction activities would not affect navigation of other vessels in 
Elliott Bay. 

Phase 2 
Phase 2 would take approximately 22 months. A portion of the south trestle and piles underneath the 
terminal building would be removed. The removed section of trestle would be replaced with a concrete 
trestle supported by steel piles filled with reinforced concrete. A new steel pile foundation would be 
installed for the southern third of the new terminal building which would be constructed with an 
elevated walkway connecting to the POF platform. A barge would be anchored between Slips 1 and 2 to 
support the construction equipment needed and would not block the use of Slip 2. These construction 
activities are not expected to affect navigation of other vessels in Elliott Bay. 
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Phase 3 
Phase 3 would last 21 to 24 months. The entire terminal building and a strip of the north (timber) trestle 
approximately 100 feet wide immediately north of the existing concrete trestle would be demolished 
and replaced with a new concrete trestle supported by concrete-filled steel piles. The center third of the 
terminal building would be reconstructed, and the Slip 2 vehicle and OHL spans would be reinstalled. A 
barge would be anchored between Slips 1 and 2 and would not block the use of Slip 1. These 
construction activities would not affect navigation of other vessels in Elliott Bay. 

Phase 4 
Phase 4 would last 22 to 25 months. The first 8 to 11 months of this phase would overlap with Phase 3. 
In Phase 4 the remaining portion of the north (timber) trestle would be demolished, and 7,400 tons of 
piles and 3,500 cubic yards of fill material behind the bulkhead that supports the northern trestle would 
be removed. The remainder of the new trestle would be reconstructed using steel piles filled with 
reinforced concrete. The northern third of the new terminal building would be constructed, and 
temporary pedestrian bridges would be replaced with permanent structures. Two barges would be 
located adjacent to the north end of Colman Dock. In addition, a third anchored barge may be located 
nearby within WSDOT right-of-way. These construction activities would not affect navigation of other 
vessels in Elliott Bay. This phase of construction would occur immediately south of Fire Station No. 5. 
Barges and construction equipment would not interfere with the station’s land or water access, and 
WSDOT or its contractor would keep the station informed of construction activities. 

4.12.5 Long-Term Impacts 

4.12.5.1 No Build Alternative 
If the project is not constructed, vehicle storage capacity could be reduced on the existing dock over 
time because of safety concerns. Weight restrictions and possible closure of portions of the trestle could 
be imposed because of structural deficiencies. Eventually, service disruptions would be possible. 
However, service disruptions would be unlikely to impact navigable waterways in Elliott Bay.  

4.12.5.2 Build Alternative 
The Seattle Ferry Terminal Project proposes to preserve transportation functions at Colman Dock 
without any changes to existing ferry routes in Elliott Bay. Since the project is replacing the existing dock 
structure near the shoreline and is not increasing ferry service (vessel traffic), no permanent impacts to 
navigation channels or other waterside access points would be anticipated. Replacement of the POF 
facility approximately 365 feet west from the existing dock location would not affect main navigational 
channels. 

4.12.6 Mitigation 

4.12.6.1 Construction  
WSDOT would coordinate with the U.S. Coast Guard, City of Seattle Fire Department, and affected tribes 
as needed. 
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Construction mitigation measures would be developed in accordance with all appropriate U.S. Coast 
Guard and WSDOT regulations, and are anticipated to include: 

• Coordinate with the appropriate U.S. Coast Guard authorities and City of Seattle Fire 
Department (Station No.5) as construction plans and scheduling develop. 

• Allow construction barges to be moored only within WSDOT right–of-way. 
• Follow Seattle Water and Boating Regulations for operating work vessels or barges along the 

downtown Seattle waterfront, including coordination with the Port of Seattle and other vessel 
operators as needed. 

• Coordinate closely with other construction projects in the vicinity. 

As part of government-to-government consultation with the Muckleshoot and Suquamish Tribes, 
WSDOT would develop a Communication Protocol to facilitate coordination with the tribes during tribal 
fishing harvest seasons. The Communication Protocol would be in place for the duration of project 
construction. 

The Washington State Patrol’s Vessel and Terminal Security personnel 
would be kept informed of construction staging, and procedures would 
be developed for construction worker access to Colman Dock. 

WSF terminal operations staff have a communications process with Fire 
Station No. 5 and would use that notification system during 
construction. There is also an internal WSF communication system that 
would alert staff to make outreach efforts when required.  

WSDOT would coordinate with King County to ensure that changes to 
pedestrian access during reconstruction of the POF facilities are 
communicated to King County Water Taxi riders. 

4.12.6.2 Operation 
No mitigation measures for long term effects to navigable waterways would be anticipated because this 
is a preservation project. Ferries would continue to dock in the same locations as they currently do at 
Colman Dock. The POF would also continue to dock in nearly the same location. 

 

Who are the Vessel and Terminal 
Security troopers? 

The Washington State Patrol’s 
Vessel and Terminal Security 
troopers and explosives detection 
canine teams provide public safety, 
explosives detection, traffic control, 
and public assistance for WSF 
vessels and Colman Dock. 
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4.13 Socioeconomics and Environmental Justice  
As a recipient of federal financial assistance for the Seattle Ferry Terminal Project, WSDOT must ensure 
non-discrimination on the basis of race, color, or national origin in all of its programs and activities. Title 
VI of the 1964 Civil Rights Act also requires consideration of a project’s effects on people with limited-
English proficiency (LEP), to avoid discrimination on the basis of national origin. Presidential Executive 
Order 13166 requires improved access to federally funded activities for LEP persons, while Executive 
Order 12898 (1994) requires federal agencies to analyze their actions and environmental impacts on 
minority and low-income populations.  

In assessing whether a project is consistent with federal policy for environmental justice, WSDOT 
explicitly considers human health and environmental effects related to transportation projects that may 
have a disproportionately high and adverse effect on minority and low-income populations, and it 
assures that members of these populations have meaningful opportunities for public involvement 
during project planning and development.  

Information in this section is summarized from the Environmental Justice Technical Memorandum (WSF, 
2013d).  

4.13.1 Socioeconomics and Environmental Justice Study Area 
Exhibit 4-29 shows the study area for the assessment of potential environmental justice impacts. The 
area includes Colman Dock east to First Avenue, bounded by the intersection of First Avenue and Spring 
Street in the north and the intersection of First Avenue S. and King Street in the south. The study area 
includes two broad City of Seattle land use designations, Downtown and Industrial, and three urban 
village designations, Commercial Core Urban Center Pioneer Square Urban Center and the northwest tip 
of the Greater Duwamish Manufacturing/Industrial Center.  

4.13.2 Methodology 
The approach for analyzing potential environmental justice impacts included public outreach; outreach 
to tribal governments; review of other discipline reports and technical memoranda prepared for the 
Seattle Ferry Terminal Project, the Alaskan Way Viaduct Replacement Project, and the Elliott Bay 
Seawall Replacement Project; and demographic analysis, primarily using U.S. Census Bureau data. The 
analysis sought to identify any disproportionately high and adverse human health or environmental 
effects on minority populations and low-income populations.   

Outreach to social service providers for low income and homeless populations and to a low income 
apartment building in the study area occurred on three occasions.  In preparation for EA scoping 
(January 2012), the Bread of Life Mission, Compass Housing Alliance, Real Change, The Seattle/King 
County Coalition for the Homeless, Washington Adult Day Services, and the OK Hotel Apartments were 
contacted by phone and email with an invitation for individual project briefings. At the end of the 
scoping period (November 2012), the same entities were notified by email about the results of the 
scoping process and replacement of the King County POF facility as part of the project.  In September 
2013, these organizations were contacted by phone and email to provide notice about upcoming on-
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board outreach events and to extend another invitation for an individual project briefing.  On all 
occasions, the invitation was not taken, but the project messages were conveyed. 

4.13.3 Affected Environment 

4.13.3.1 Demographics  
Exhibit 4-30 summarizes population data for the census blocks that fall partially within the study area, as 
well as for Seattle as a whole. About 69% of the study area population is non-Hispanic white, while 
about 68% of the city is non-Hispanic white. Minority population percentages in the census blocks within 
the study area are very similar to those of the city as a whole.  

Exhibit 4-31 also indicates the population percentages below the federal poverty level for the study area 
census blocks (33%) and for the city as a whole (13%).   

Exhibit 4-32 shows populations that may have limited proficiency in the English language. Approximately 
10 percent of Seattle residents are linguistically isolated; that is, they indicated in their responses to the 
2010 census survey that they speak English “not well” or “not at all.” Within one-quarter mile of the 
project site, the LEP percentage is about 3 percent.  

WSF and WSDOT refer to the U.S. Department of Justice guidelines in deciding when to translate 
documents into other languages. The Department of Justice recommends that if at least five percent or 
1,000 persons in a given geographic area speak a language other than English, project materials should 
be translated into that language. The percentage of linguistically isolated populations within the study 
area is 3 percent; therefore, project outreach materials will only be translated upon request.  

4.13.3.2 Places of Importance to Low-income or Minority Populations 
King County Metro, Sound Transit, and Community Transit provide transit service in the study area. WSF 
provides connections to Bainbridge Island and Bremerton as a public transit service and as a facility in 
the state highway system. The King County Ferry District currently operates passenger-only ferry service 
between Pier 50 and West Seattle, and between Pier 50 and Vashon Island. Transit routes are accessed 
at the transit stops located along Alaskan Way at Marion and Madison Streets, and on First Avenue.  

A free downtown circular bus operated by Solid Ground stops at First Avenue and Marion Street 
Monday through Friday at 30 minute intervals between 7:00 AM and 4:00 PM. This bus provides rides 
for people living on low incomes and those who access health and human services in the downtown 
area.  

Transit riders in King County are more likely than non-riders to be low-income or minority (King County 
Metro, 2011). According to the 2011 King County Metro Rider Survey, which collects data on transit use 
in King County, regular riders are more likely to be minorities than infrequent and non-riders. Of the 
regular riders who participated in the survey, 25 percent have household incomes below $35,000, 
compared with only 10 percent of non-riders. This survey did not collect information about whether 
respondents have incomes at or below the poverty level. Similar data for Community Transit riders was 
not available at the time of this analysis.  
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Exhibit 4-31 Summary of Population Characteristics in the Study Area, 2010 

 

Exhibit 4-32 Limited English Proficiency Populations in the Study Area and City of Seattle, 2007-
2010 

 Population 5 
Years and Older 

LEP populations 
Total Percent of total 

Study Area 
0.25 mile 

729 24 3% 

City of Seattle 587,767 61,226 10% 

Source: U.S. Census 2010, American Community Service 2007-2011 
Notes: The 0.25-mile area spans census tracts 81-block group 1; 92-block group 2; and 93-block group 2. 

4.13.4 Construction Impacts 

4.13.4.1 No Build Alternative 
Under the No Build Alternative, there would be no construction-related effects on low-income or 
minority populations in the study area because the current level of service would be retained. Low-
income or minority residents would not be adversely affected by noise, vibration, poor water quality, or 
increased traffic congestion. Temporary disruptions of ferry service associated with maintenance of a 
deteriorating facility would contribute to the degradation of reliable transit connections for low income 
or minority populations.  

4.13.4.2 Build Alternative 
No disproportionately adverse effects on social resources that are of particular importance to minority 
or low-income populations are anticipated. Construction activities would not change the existing 
community character, nor would they result in physical impediments that would make it more difficult 
for people to reach community services.  Project construction would not result in the relocation of any 
community resources. There would be no construction related effects on the religious institutions or 
government facilities located in the study area.   

Census Group Total Pop. HH* 
White 
Alone 

Non-White 
Alone** 

Est. Pop. Below 
Poverty*** 

%*** 

Tract 81 Block Group 
1 1,478 1,018 78% 18% 1643 39% 

Tract 92 Block Group 
2 1,499 730 58% 36% 1004 46% 

Tract 93 Block Group 
2 389 135 69% 27% 362 19% 

Study Area Total  3,366 1,883 68% 27% 1,366 33% 
Seattle  608,660 283,510 69% 25% 73,338 13% 

Source: U.S. Census 2010, P8, P20 
* HH = Household 
** Non-White Alone includes all of those that selected a different single race from the list of races (“Black only”, or “Asian 
only”, etc.). 
*** Data represents 2006-2010 census tract level. Census block group level data not available.  ACS Seattle total population was 
584,685 (B17001) 



Seattle Ferry Terminal Project 
4.13  Socioeconomic and Environmental Justice 

Environmental Assessment Page 4-115  
April 2014   

Other construction-related effects are not expected to disproportionately affect low-income or minority 
populations. Project construction would temporarily increase congestion and noise, and change access 
for the businesses and residents in the area. With the use of BMPs and other coordination and 
communication measures, low-income and minority populations residing in the census block groups of 
the study area would not be disproportionately affected. 

Current contract terms for both the King County POF and the terminal concession vendors acknowledge 
the currently proposed project at Colman Dock: negotiations included disclosure of the Seattle Ferry 
Terminal Project as currently proposed. The terms also document a commitment for the state to reduce 
minimal disruption or reimburse the vendor the amount of unamortized investment of capital 
improvements at lease termination. The King County POF lease would end during 2019. The concession 
contracts for onshore food and beverages vendors who lease space in the current terminal building end 
in 2014. Both lease terms allow for two extensions with 180-day notice, and allow WSDOT to terminate 
the lease with an 18-month notice. To the extent practicable, vendor contracts in the terminal would be 
extended until construction forces closure. Some vendors may continue service during construction by 
kiosk/cart.  

In response to scoping comments and through coordination with King County, the POF facility would 
continue to operate from Pier 50 through a lease arrangement with WSDOT. During construction Phase 
1, the facility would be moved slightly west of the current location, and eventually to the southwestern 
edge of new concrete trestle. The temporary construction closure would require the POF facility to close 
for two periods of 2-5 days each.    

Since both the King County POF services and the terminal vendors are lease tenants occupying 
WSF/WSDOT property and the lease terms clearly indicated that the contracts would end with the 
proposed project, they are not considered “displaced” for the purposes of state and federal relocation 
laws. No business would be displaced because of the project. Project construction would not 
disproportionately affect minority and low income populations. 

4.13.5 Long-Term Impacts 

4.13.5.1 No Build Alternative 
Under the No Build Alternative, no improvements would be constructed. Operation of the Seattle Ferry 
Terminal and King County’s POF facility would continue as under existing conditions without 
reconfiguration of vehicle holding lanes. If structural deficiencies cause a portion of the dock to be 
unusable or a slip to be closed, service could be disrupted. Temporary disruptions of ferry service 
associated with maintenance of a deteriorating facility would contribute to the degradation of reliable 
transit connections for low income or minority populations.   

4.13.5.2 Build Alternative 
Since the proposed project intent is to preserve the existing WSF terminal level of service without 
expansion of capacity or operations, there are insubstantial long-term effects of operations under the 
Build Alternative. There would be no changes to routes or sailing schedules. 
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No effects on low-income or minority populations living in the study area are anticipated following 
construction, because there would be no changes to the ferry service, and site improvements are 
limited to increased customer safety, access, and circulation. 

4.13.6 Mitigation 
Construction would affect WSF and King County POF users, workers, residents, recreation users and 
tourists in neighborhoods surrounding the construction area. WSDOT would implement as necessary the 
following measures to avoid or minimize effects on all people and businesses within the study area, 
including low-income or minority populations:  

• Continue to work with business owners to transition from the existing terminal through lease 
terms, and provide mobile or reduced scale, temporary retail opportunities using kiosks/carts on 
site during construction and in the new terminal until the future spaces are developed.   

• Continue to provide adequate public notice of construction activities, business closures, 
alternate routes, and detour routes and proactively work to reach low-income or minority 
populations through the use of print and electronic publications that serve low-income or 
minority populations.  

• Offer briefings on project construction to social service agencies that work with low-income or 
minority populations in neighborhoods of the study area to ensure that information is reaching 
all ferry users, adjacent businesses, residents, workers, and tourists/visitors.  

• Mitigation measures are being developed through consultation with consulting tribes and others 
to address impacts on resources important to Native Americans. Potential interference with 
tribal treaty rights is being addressed through government-to-government agreements.    

• Implement construction mitigation measures identified elsewhere in this EA.   

No permanent mitigation measures for low-income or minority populations would be needed because 
the project is not anticipated to have any long-term environmental impacts.  
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Chapter 5 Cumulative Impacts 
A cumulative impact is the impact on the environment that “results from the incremental impact of the 
action when added to other past, present, and reasonable foreseeable future actions regardless of what 
agency (Federal or non-Federal) or person undertakes such actions. Cumulative impacts can result from 
individually minor but collectively significant actions taking place over a period of time” (40 CFR 1508.7). 
The analysis and disclosure of cumulative impacts provides the decision-maker and the public with the 
context in which the action’s direct effects are occurring, and shows the environmental implications of 
the interactions of known and expected management activities. Cumulative impacts are discussed below 
in proportion to their significance. The assessment of cumulative impacts provided below considers 
past, present, and reasonably foreseeable future actions in the waterfront, downtown, and Pioneer 
Square areas that have affected or may affect the environment. It concludes that the project, in 
combination with these other past, present, and reasonably foreseeable future actions, will not 
contribute to adverse cumulative effects. 

When construction is complete, which is anticipated to be in 2021, the long-term operations and service 
levels at the Seattle Ferry Terminal will be similar to today’s conditions. The terminal will accommodate 
the same number of sailings as it does today, with the same number of slips, the same vehicle holding 
capacity, the same number of peak-hour vehicles entering and exiting the site at the same driveway 
locations. The site will be upgraded seismically with replacement of deteriorated structures, and the 
reconfiguration of Colman Dock will result in reduced pedestrian-vehicle conflicts, improving safety 
conditions. A more efficient layout will result in faster loading and unloading, allowing WSDOT to 
maintain existing sailing schedules and minimize delays. Other long-term effects are anticipated to be 
positive, including removal of contaminated fill, capping of existing contaminated sediment, and 
removal of creosote-treated timber piles and support structures. No long-term adverse effects have 
been identified from project operations.  

Noticeable adverse cumulative impacts of the project’s six -year construction period would be most 
likely to occur when combined with the effects of other nearby projects that either require in-water 
work or disrupt the local transportation network. The project is most likely to contribute to adverse 
short-term cumulative effects related to ecosystems, noise and vibration, water resources, hazardous 
materials, historic/cultural/archaeological resources, and transportation. These topics and others are 
addressed below in more detail.  

Several other projects are expected to be under construction downtown at about the same time as the 
Seattle Ferry Terminal Project. WSDOT and SDOT have been monitoring these projects’ construction 
schedules and coordinating efforts to avoid major construction conflicts and to minimize effects to 
surrounding traffic and land uses. Construction dates are subject to change, but notable projects that 
are likely to occur close to or simultaneously with the Seattle Ferry Terminal Project include:  
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• Alaskan Way Viaduct Replacement Project (2011-2016)—This project is scheduled to be 
completed in late 2016, with the new bored tunnel open to traffic and the existing Alaskan Way 
Viaduct demolished and removed.  

• Elliott Bay Seawall Project, Phase 1 (2013-2016)—Replacement of the central portion of the 
seawall (Virginia Street to S. Washington Street) near Colman Dock is scheduled to be completed 
in mid-2016. Replacement of the seawall north of Virginia Street would occur later; this second 
phase is not scheduled, but the project’s EIS notes that it would not occur before 2016. 

• Central Waterfront CSO Reduction Project (estimated 2016-2018) —This upgrade of Seattle’s 
combined sewer overflow (CSO) system along Alaskan Way is expected to be closely 
coordinated with the Elliott Bay Seawall Project’s construction. 

• Central Waterfront Project (also called Waterfront Seattle; estimated to start in 2016) – This City 
of Seattle project is in the planning phase. It includes a new pedestrian promenade, two-way 
cycle track, and new/rebuilt Alaskan Way that accommodates all modes of travel. It also 
includes two rebuilt public piers, new parks and paths, and new pedestrian connections 
between the city and waterfront.  

Exhibit 5-1 shows the anticipated construction schedules for the Alaskan Way Viaduct Replacement 
Project, the Elliott Bay Seawall Project, and the Central Waterfront Project, along with the four phases of 
construction for the Seattle Multimodal Project at Colman Dock.  

Exhibit 5-1 Overlapping Construction Schedules (as of December 2013) 
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This analysis also considered several other smaller planned transportation projects.  They include: 

• Elliott/Western Connector—This City of Seattle project would connect Pike Street to Battery 
Street with a grade-separated crossing of the BNSF Railway mainline tracks. The project includes 
bicycle and pedestrian facilities. The Lenora Street pedestrian bridge would connect to an at-
grade pedestrian crossing of this new connector arterial.  

• Mercer West Project—This City of Seattle project extends from Fifth Avenue N. to Elliott 
Avenue.  Mercer Street will be restriped and signalized between Fifth Avenue N. and Second 
Avenue W. to create a two-way street with two lanes in each direction and left-turn pockets. 
The project will also restripe and re-signalize intersections to convert Roy Street to two-way 
operations from Fifth Avenue N. to Queen Anne Avenue N. This project is scheduled to be 
completed in late 2016, concurrent with opening of the new bored tunnel. 

• First Avenue Streetcar—This City of Seattle project will run along First Avenue between S. 
Jackson Street and Republican Street and will extend via Stewart Street to the South Lake Union 
streetcar line. It will also connect to the First Hill street car line. Once complete, the system will 
be operated by King County Metro. Construction for this project began in April 2013 and is 
planned to be completed in late 2014. 

• Projects Included in Transit Agency Six-Year Plans—Other regional capital projects include park-
and-ride expansions, direct access facilities, in-line transit stop facilities, high-occupancy vehicle 
lane construction, and other operational roadway improvements.  

• King County Metro RapidRide Corridors—These are high-frequency service and bus priority 
improvements to highly traveled routes within King County Metro’s service area. Four of six 
planned routes are operating, with two more planned to open in 2014.  

This cumulative effects analysis used Puget Sound Regional Council (PSRC) travel demand model 
assumptions, which are based on PSRC’s Metropolitan Transportation Plan’s regional growth and land 
use assumptions and regional transit and highway roadway improvements (PSRC, 2001). These data 
were most recently updated in 2006. 

5.1 Ecosystems 
Past development activity has fundamentally altered the shoreline of downtown Seattle. Historically 
characterized by a series of gravel and sand beaches, shallow shorelines, and vegetated wetlands 
bordered by steep bluffs, the downtown shoreline has been filled, dredged, graded, and altered by rip 
rap and concrete seawall, roads, rail lines, and utilities. Very limited natural habitat is left along the 
central waterfront’s shoreline. 

The Seattle Ferry Terminal Project and the first phase of the Elliott Bay Seawall Project will each require 
in-water construction along the downtown waterfront. Phase 1 of the Seawall Project would last from 
2013 through 2015, overlapping with the Seattle Ferry Terminal Project’s construction in the latter half 
of 2015.   The Colman Dock in-water construction would be completed in 2021. 

Not including mitigation, the duration of the two projects’ combined in-water construction (portions of 
eight consecutive years) could cause cumulative adverse impacts. The design features included in each 
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project and the mitigation incorporated into the construction planning, however, should prevent such 
adverse impacts.  

Mitigation for impacts to fish and wildlife includes limiting in-water work windows to periods approved 
by Washington Department of Fish and Wildlife (WDFW). Each project would monitor for the presence 
of protected species during construction, and take appropriate action when these species are observed 
to prevent or minimize adverse effects. Numerous best management practices would minimize the 
chance of adverse impacts occurring from construction activities.  

The Elliott Bay Seawall Project includes design features that would have benefits to ecosystems over the 
long term. It would be rebuilt approximately 15 feet landward of its current location. A cantilevered 
sidewalk made of a light-penetrating surface (LPS) would be constructed over the water. The purpose of 
moving the seawall back and installing LPS is to reduce shading, thereby increasing the overall health 
and density of benthic habitat and organisms, as well as providing a corridor along the seawall for 
juvenile salmonids that migrate along the shoreline. The Seawall Project would also construct a habitat 
beach just south of the Seattle Ferry Terminal. More information about the Seawall Project can be found 
in the Elliott Bay Seawall Project Final EIS (City of Seattle, 2013a) and the Draft Supplemental EIS (City of 
Seattle, 2013b).  

Another planned project that is expected to provide long-term ecosystem benefits is an improvement to 
the waterfront’s wastewater infrastructure. The City of Seattle plans to upgrade the combined sewer 
overflow (CSO) system underneath Alaskan Way that transports sewage and stormwater to the 
wastewater treatment facility at West Point in Discovery Park, north of the project area. Currently the 
pipe that carries wastewater is undersized and overflows into Elliott Bay during large rainstorms. 
Upgrading the sewer system would involve installing a storage pipe to reduce the frequency of overflow 
events, improving water quality in the bay.  Seattle’s 2010 CSO Reduction Plan Amendment (SPU, 2010) 
indicates that construction of the Central Waterfront CSO reduction project would continue to be 
coordinated with construction of the Elliott Bay Seawall Project. 

In summary, nearshore habitat quality is expected to improve as a result of the following:  

• a new migratory corridor for juvenile salmon (Elliott Bay Seawall); 
• reduced in-water sources of contamination (e.g., pilings) (removal of 7,400 tons of creosote-

treated pilings at Colman Dock); 
• CSO controls (Seattle CSO Project); 
• new stormwater treatment at Colman Dock (WSDOT); 
• the removal of 150 linear feet of overwater coverage along the shoreline (WSDOT); and  
• a clean sand cap covering any remaining contaminated sediment beneath Colman Dock 

(WSDOT).   

5.2 Noise and Vibration  
The in-water construction of both the Seattle Ferry Terminal Project and the Elliott Bay Seawall Project 
includes sediment disturbance and noisy activities such as pile driving that can adversely affect marine 
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life.  As described in Section 5.1 Ecosystems, mitigation measures such as limiting in-water activities to 
periods approved by WDFW, monitoring for the presence of protected species and taking appropriate 
actions when present would minimize potential impacts.  In addition, WSDOT may also use bubble 
curtains where appropriate when pile driving to further reduce impacts.  Thus, with appropriate BMPs, 
cumulative in-water noise and vibration effects associated with construction would be anticipated to be 
neutral.  

With respect to in-air noise, the modeling and analysis presented in Section 4.3 considers noise from 
existing noise sources and all traffic increases forecasted to occur within the study area through 2020. 
The estimates for future years include traffic noise from future development proposals such as the 
removal and replacement of the Alaskan Way Viaduct, and from both residential and commercial 
development along the downtown waterfront area.  In other words, the analysis already reflects the 
cumulative effects of the foreseeable growth and anticipates no adverse effects.  

Vibratory pile installation and removal associated with the Elliott Bay Seawall Project and the Seattle 
Ferry Terminal Project could impact sensitive utilities and historic structures.  Both projects would 
monitor vibrations and implement appropriate protective measures if needed to minimize the potential 
for adverse impacts.  The Alaskan Way Viaduct Replacement Project also could cause vibratory impacts 
to sensitive structures during construction and demolition and will implement similar vibratory 
monitoring and protective measures.  The monitoring and associated protective measures would 
minimize the potential for any project to have adverse impacts; consequently, no cumulative effects 
associated with vibration during construction or demolition would be anticipated.   

With respect to construction noise, all of the proposed projects must obtain permits from the City of 
Seattle that place conditions and restrictions on the construction noise they can generate. While there 
may be occasional periods in which cumulative construction noise is annoying to people nearby, the 
mitigation measures required by the permits (and generally described in Section 4.3 above) would 
minimize both the number and duration of those periods. 

5.3 Water Resources 
Past development along the Seattle waterfront has impacted water resources by physically altering the 
shoreline and substrate as well as by causing runoff from the urbanized upland. The Seattle Ferry 
Terminal Project and the other nearby construction projects could cumulatively create adverse water 
quality impacts including construction-related turbidity and in-water noise.  Mitigation would include:  

• limiting the timing of in-water work to periods approved by WDFW;  
• monitoring for the presence of protected species and responding appropriately when observed;  
• using bubble curtains to muffle pile driving noise; and 
• implementing an Ecology-approved construction SWPPP and other BMPs to minimize turbidity 

and reduced water quality. 

The Elliott Bay Seawall Replacement Project and the Central Waterfront CSO Reduction Project are 
expected to improve the current water quality of Elliott Bay by stabilizing fill behind the seawall, 
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reducing the possibility of sediment loading into Elliott Bay, and upgrading stormwater outfalls to 
prevent possible erosive action adjacent to the wall. While the cumulative effects on water resources 
may be slightly increased during construction activities, permanent adverse impacts to the receiving 
water resources would not be expected, and the cumulative effects of the two projects would result in 
an improvement to water quality. Thus the overall cumulative effects would be positive.  

5.4 Hazardous Materials 
The Seattle Ferry Terminal Project and the Elliott Bay Seawall Project would both disturb contaminated 
sediment during in-water work and would generate waste from the removal of contaminated wood, 
sediment, soil, and asbestos. These materials would require disposal. The Seattle Ferry Terminal Project 
will also cap exposed contaminated sediment. Localized, negative, short-term cumulative effects would 
be associated with each of these construction activities due to the potential for limited releases of 
contaminated materials to the environment. However, over the long run, these actions would 
cumulatively have a positive effect on the environment. 

Projects that generate waste containing contaminated wood, sediment, and soil occur on a regular 
basis. The contaminated waste produced by the four major projects in the study area (Seattle Ferry 
Terminal Project, the Elliott Bay Seawall Project, the Central Waterfront Project, and the Alaskan Way 
Viaduct Replacement Project) would be spread over years of construction, and even when added to 
waste generated from other projects throughout Seattle, would not adversely affect disposal facility 
capacities. Short-term coordination between adjacent projects would be conducted, as required, to 
address staging of waste materials before transport, based on the limited available upland space. Barges 
used for storage and transport of waste material would help alleviate space constraints. 

As described in other sections of this chapter, the various projects would be expected to cumulatively 
reduce the amount of hazardous materials in the environment. 

5.5 Geology and Soils 
Upon completion, each of four major planned projects in the study area would be expected to reduce 
the risk of adverse impacts from seismic hazards (structural damage, catastrophic failure) by 
incorporating current design standards and technology into project elements, or by removing existing 
hazardous features. For example, the Elliott Bay Seawall Replacement project will replace the existing 
deteriorated seawall with a new structure designed to better resist or accommodate seismically–
induced loadings, and would reduce the liquefaction risk of fill material behind the seawall using soil 
improvement methods. The Alaskan Way Viaduct Replacement Project will remove the existing viaduct 
structure, which is at substantial risk of collapsing during a moderate to large earthquake. 

Replacing existing, deteriorating structures with new construction meeting current seismic design 
standards and construction technology would result in beneficial cumulative effects by reducing risks 
associated with geology and soils. 
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5.6 Historic, Cultural, and Archaeological Resources 
Previous urban development in the vicinity of the Seattle Terminal has substantially changed the setting 
of the Washington Street Boat Landing, Fire Station No. 5, the Pioneer Square Preservation District, the 
Elliott Bay Seawall, and other nearby historic, cultural, and archaeological resources. Other ongoing and 
reasonably foreseeable future projects, in addition to the Seattle Ferry Terminal Project, will continue to 
modify the setting of these previously identified resources. Changes in the immediate setting will 
include the removal of the Alaskan Way Viaduct, a redesigned Alaskan Way, and a reconfigured Colman 
Dock and terminal building. The seawall itself will be replaced and moved landward, with a cantilevered 
pedestrian walkway over the water, and new parks and open space are planned. In a broad sense, 
however, the general setting would remain that of a highly urbanized modern waterfront city. 

Cumulative construction impacts from the several projects would include noise, vibration, dust, and 
traffic disruption from the concurrent efforts of SDOT and WSDOT over a period of eight years. These 
cumulative impacts would not be anticipated to affect the eligibility criteria for the area’s historic, 
cultural, or archaeological resources. Thus, cumulative effects on historic, cultural and archaeological 
resources would be neutral. 

5.7 Transportation 
Overlapping construction of the four major projects could cause temporary adverse cumulative effects 
on transportation in the central waterfront area. These could occur if schedules change substantially 
and/or if coordination of the construction activities is less effective than predicted. Traffic congestion 
and disruptions would affect all drivers, including transit and freight, as well as bicyclists and 
pedestrians.  

Construction of the Elliott Bay Seawall is anticipated to be completed before WSDOT demolishes the 
Alaskan Way Viaduct in 2016. However, it would occur concurrently with construction of the bored 
tunnel and traffic disruptions along Alaskan Way between S. Washington Street and Pike Street are 
likely. As design and construction planning of the Seattle Ferry Terminal Project move forward, 
cooperation between project partners and other agencies will be essential to coordinate construction 
schedules effectively and minimize possible disruptions resulting from overlapping activities.  

Although there are no reasonably foreseeable projects proposed to increase roadway capacity, 
cumulative effects on transportation over the long term would be anticipated to be neutral, and possibly 
beneficial, as the transportation networks operate more safely and efficiently.   

5.8 Land Use 
As described in Section 5.7, temporary cumulative negative effects on transportation could occur. This 
could affect access to and operation of land uses during construction.  

The Seattle Ferry Terminal Project would not contribute to cumulative adverse land use impacts. It 
would not displace existing buildings or require the acquisition of new property; thus it would not 
contribute to potential impacts of this type resulting from other projects. The four major projects would 
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cumulatively result in beneficial effects such as more public open space, a more active waterfront, and a 
vibrant mix of uses consistent with city and regional plans. 

5.9 Visual Quality 
All four major projects would result in changes to visual resources during their construction and over the 
long term. Construction activities include fencing, staging and storage areas, disturbed sites, and a 
variety of ancillary visual elements.  In general, the overlapping construction schedules would result in 
more intense impacts over a shorter period of time than would otherwise occur. 

Long-term effects are anticipated following the completion of the Alaskan Way Viaduct demolition, the 
reconstruction of Alaskan Way, improvements associated with the Seattle Central Waterfront Project 
and the Seattle Ferry Terminal Project. The Seattle Central Waterfront Project is intended to reconstruct 
and revitalize the Seattle waterfront. It includes several elements that would affect the visual character 
of the area surrounding the ferry terminal, including changes to several of the views used for analysis of 
potential impacts.  A pedestrian promenade with tree plantings has been proposed along Alaskan Way. 
Pedestrians on the sidewalk would experience a more enclosed visual environment, with longer-
distance views to the stadium district or downtown buildings screened by trees, and more emphasis on 
the foreground views to street-front retail and the new ferry terminal.  Based on the higher quality 
views anticipated in the long term, cumulative effects on visual quality would be expected to be 
positive.  

5.10 Air Quality  

5.10.1 Air Quality 
Localized, short-term cumulative air quality impacts could result from concurrent construction of 
multiple projects, especially if construction detours and material haul routes are not well coordinated. 
The best management practices required by various permits, and generally described in Section 4.11, 
would minimize these impacts. 

Over the long term, the Seattle Ferry Terminal Project would not contribute to any adverse cumulative 
air quality impacts, because operations would be the same with or without the project. Moreover, as 
described in Section 5.7, the transportation network is expected to operate more efficiently over the 
long term, which would result in beneficial cumulative effects on air quality. 

5.10.2 Greenhouse Gas and Climate Change 
WSDOT designed the new terminal building to last 50 years and the new trestle superstructure and 
substructure to last 75 years. Features are incorporated that would provide greater resilience and 
function with the potential effects brought on by climate change. Rising sea-levels and the potential for 
changes in wave action were considered by the project team. Other forecasted climate variables such as 
temperature and precipitation are within the wide range of climate conditions currently experienced in 
the project area. The new hydraulically operated vehicle and passenger overhead loading span would be 
designed to withstand the sea level rise. Project-level actions that can help reduce greenhouse gas 
emissions include: Reducing stop and go conditions; expanding transit and non-motorized options for 
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travelers; and increasing the reliability of transit and HOV travel times. The improved multi-modal 
services provided at the new terminal will help reduce overall GHG emissions. These choices would 
reduce overall GHG emissions. 

Emissions of GHGs would be generated by the project, primarily from fuel used in construction 
equipment and construction worker vehicles.  Construction of the project is currently planned to last 
from 2015 to 2021. The project traffic plan includes strategic construction timing to continue moving 
traffic through the area and reduce backups to the extent possible. There would be an approximate six-
month overlap in construction of the Seattle Ferry Terminal Project and the Elliott Bay Seawall Project.  
WSDOT will seek to set up active construction areas, staging areas, and material transfer sites in a way 
that reduces standing wait times for equipment. WSDOT will work with the contractors to promote 
ridesharing and other commute trip reduction efforts for employees working on the project. 

5.11 Navigable Waterways 
While Colman Dock is being replaced, close coordination with the other waterfront-area projects would 
be needed to ensure that construction activities would not conflict and to minimize the cumulative 
adverse impacts of the construction on the navigation channels.  

Replacement of the seawall in the area near Colman Dock is expected to occur from late 2015 through 
early 2016. The Elliott Bay Seawall Project may use barges or other types of vessels to bring materials to 
the work site, haul away excavated materials and spoils, and serve as work platforms for some in-water 
activities such as the proposed habitat beach. Their operations would be sited and timed to avoid vessel 
traffic lanes and minimize effects on WSDOT and passenger-only ferry service to the greatest extent 
possible (Seattle 2012).  

Coordination would also be needed with the Alaskan Way Viaduct Replacement Project. Spoils from 
tunnel boring are anticipated to be removed by barge from Terminal 46, south of Colman Dock, through 
late 2014.  

The Waterfront Seattle project is in the early stages of design. Construction activities could start as soon 
as 2016. If the construction period overlaps with the Seattle Ferry Terminal Project, and especially if the 
project proposes to use barges to transport construction materials or as staging areas, the projects 
would need to coordinate closely.  

With effective coordination, short-term cumulative effects are not anticipated. All other reasonably 
foreseeable projects described in the EA occur on land and would not affect navigation. 

In the long term, no adverse cumulative effects to navigable waterways would be expected. 

5.12 Environmental Justice 
Close coordination would be needed during construction of the Seattle Ferry Terminal Project with the 
other major projects to ensure construction activities would not conflict.  
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The following reasonably foreseeable cumulative effects on low-income, minority, and LEP populations 
are anticipated during construction:  

• Construction-related traffic congestion for the combined projects could contribute to a 
cumulative adverse effect on travel times. This would affect all WSDOT and passenger-only 
users, including low-income, minority, and LEP populations. 

• The duration and extent of in-water work during construction would temporarily increase the 
marine habitat exposure to elevated noise and turbidity levels, and to contaminated sediments 
within the Colman Dock vicinity. While this could temporarily decrease water quality and affect 
fish health within the usual and accustomed tribal fishing areas, these effects would not be 
significant with the use of best management practices described in Section 5.3.  

• Combined with marine habitat features and construction related clean-up efforts associated 
with other reasonably foreseeable projects in the region, the project would create a positive 
cumulative effect for residents in the project area, including low-income, minority, and LEP 
populations. It would also benefit usual and accustomed tribal fishing areas.  

With coordination, no disproportionate cumulative effects to low-income, minority, LEP populations, or 
to the Suquamish Tribe and the Muckleshoot Indian Tribe usual and accustomed fishing areas in 
combination with other current or reasonably foreseeable projects would be expected. There are no 
known projects that would impair or substantially cause disproportionate effects to environmental 
justice populations in the vicinity of Colman Dock.  
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